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From: Richard Franklin
To: Chris Field; Dan Heister
Cc: Calvin Terada; Wally Moon
Subject: Re: I'll be in Portland on Thursday...
Date: 03/23/2010 02:28 PM


Chris - I'll be on LST with Jonathan Freedman until after lunch.
▼ Chris Field


    ----- Original Message -----
    From: Chris Field
    Sent: 03/23/2010 12:50 PM PDT
    To: Dan Heister; Richard Franklin
    Cc: Calvin Terada; Wally Moon
    Subject: I'll be in Portland on Thursday...


Dan and Rich,
I just found out I'll be at OOO for a NRE meeting with DEQ, this
Thursday.  Cliff Villa and I should have an hour from 1-2pm if you guys
want to discuss anything, or even grab lunch?  Hell, we could even
touch bases on LST-1166 if nothing else.  We aim to  hit the road at
2pm.


Cal, if you're around I'll leave you acting on Thurs and Friday.  I'm
taking A/L on Friday and heading to the Island for the weekend.
Chris.


Chris D. Field, Manager,
Emergency Preparedness and Response Program, 
Environmental Protection Agency - Region 10
(206) 553-1674
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From: Chris Field
To: Richard Franklin
Cc: Calvin Terada; Wally Moon
Subject: LST-1166 meeting today...
Date: 05/13/2010 04:23 PM


Rich,
TSCA called a quick meeting today with most of the internal EPA group.  Apparently
USCG thought they were waiting for direction from EPA to move forward, while at
the same time EPA thought we were waiting for a risk assessment from USCG.  


We have a very clear list of action items that we delivered to the Coast Guard on
March 26th that lays out all the next steps.  It's clear that the next step involves the
Coast Guard hiring a consultant to do a focused risk assessment for leaving non-
liquid pcbs on the vessel when scuttled. I believe you provided some consulting
sources for them in that regard?  


We agreed it is critical to speak with one voice to the USCG to avoid confusion. 
Jonathan wasn't aware that we all thought he was the one voice.  He now agrees to
be it if his supervisor agrees.  If not, we need to assign someone else to avoid
confusion and keep things on track.  Scott  Downey (TSCA) agreed to be the
manager rep working with Jonathan.  I think all you need to do is to check in with
the LT or CDR periodically to make sure they're not off track.  Call me if you see
anything differently.
Thanks.


Chris D. Field, Manager,
Emergency Preparedness and Response Program, 
Environmental Protection Agency - Region 10
(206) 553-1674
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From: Richard Franklin
To: Clifford Villa; Seiko Kusachi
Cc: Chris Field; Scott Downey; Daniel Duncan; Richard Mednick; Mary Queitzsch
Subject: Re: call-in # for Friday, 9:00 am?
Date: 03/11/2010 11:31 PM


Please also include Tony Barber in the notice as he'd like to call in if his schedule
permits.


 
▼ Clifford Villa


    ----- Original Message -----
    From: Clifford Villa
    Sent: 03/11/2010 10:38 PM PST
    To: Seiko Kusachi
    Cc: field.chris@epa.gov; Richard Franklin; Scott Downey; Daniel Duncan;
Richard Mednick; Mary Queitzsch
    Subject: call-in # for Friday, 9:00 am?


Seiko:  I haven't seen anything about a call-in # for the Friday, 9:00
am, meeting about the vessel LST-1166.  If a call-in # has been set
up, could you please send it around?  If a call-in # has NOT been set
up, can you possibly take care of this by 9:00 am?


Thanks.


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10
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Show Details


LST-1166 meeting
Fri 03/12/2010 12:00 PM - 1:30 
PM
Attendance is required for Laurel Michael
Chair: Seiko Kusachi/R10/USEPA/US
Rooms: Seattle 15 Fl Nisqually/R10 Rooms ServiceCenter/R10 Rooms Service 


Center@EPA
No Location Information


Required:
Calvin Terada/R10/USEPA/US@EPA, Chris Field/R10/USEPA/US@EPA, Christine 
Reichgott/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Jonathan 
Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard 


Description


Personal Notes












From: Mary Queitzsch
To: Jonathan Freedman
Subject:  STATUS???   Fw: LST-1166 POCs for ongoing work, Current draft cleanup list and other tasks
Date: 06/10/2010 11:07 AM


Jonathan, 


Below is the last communication I have that Matt Jones sent to you as POC and cc'c
me on  - dated May 20, 2010. 


Just wondering if you forwarded this message to the entire EPA LST group in your
separate role as EPA POC? 
Also wondering if there have been other communications from Matt as the USCG
POC to you in your role as EPA  POC that you probably want to forward to the
whole EPA LST group? 
I am mostly curious but I know we are both headed out of the office for a bit and I
wanted to check in.


v/r,
Mary


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is privileged,
confidential or exempt from disclosure from applicable law.  


----- Forwarded by Mary Queitzsch/R10/USEPA/US on 06/10/2010 11:03 AM -----


From: "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>


To: "Smith, David CDR" <David.V.Smith@uscg.mil>


Cc: "Myer, Frederick CAPT" <Frederick.G.Myer@uscg.mil>, "Edwards, Shaun LT"
<Shaun.L.Edwards@uscg.mil>, "Griggs, James MSTC" <James.P.Griggs@uscg.mil>, "Boes, Richard
R" <Richard.R.Boes@uscg.mil>, Jonathan Freedman/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA, "Lodge, Michael CAPT" <Michael.J.Lodge@uscg.mil>, "Zlomek, Marc
LCDR" <Marc.A.Zlomek@uscg.mil>


Date: 05/20/2010 01:34 PM


Subject: FW: LST-1166 POCs for ongoing work, Current draft cleanup list and other tasks


Sent
by:


Matthew.N.Jones@uscg.mil


CDR,


As noted below, EPA requested one POC for the Coast Guard to relay
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information back and forth with the designated EPA POC regarding the LST.  I
inserted myself as the POC after discussing it with LT Edwards since many of
you are transferring and so that I can hopefully limit the information flow
to what is essential for you to move forward with destruction.


Here is my assessment of the way forward after talking with the EPA POC
today and based on what was agreed to at the March meeting.


(1) EPA will finalize their list of required clean-up actions on the LST. 
The list will not address PCBs.


(2) We will contract to complete a risk assessment for PCBs for purposes of
obtaining a PCB bulk waste risk-based disposal approval from Region 10.  The
contractor should assume that the clean-up actions on the list would be
completed.  Dave Bartus from the EPA will work with you to develop the
requirements to provide the contractor conducting the assessment.  He is
standing by for your call at (206) 553-2804.


(3) We will provide a more formal (1) summary of all the sampling and
remediation work done on the LST-1166 to date based on the raw data already
provided to EPA, (2) assessment of the bottom habitat at the disposal site
based on the data provided by NOAA, (3) analysis of alternatives to ocean
disposal i.e. shore vs sinking including comparative costs and (4) a tow and
sinking plan that addresses the vessel's seaworthiness to get to the
disposal site and its sinkability (without near-surface lateral drift) once
at the disposal site.  I think you have much of this information, but we
need to put a package together to document the basis for the permit.


Assuming based on the results of the risk assessment and other
documentation, EPA gives us reasonable assurance that approval is be
forthcoming:


(4) We will contract to have the required clean-up actions completed and the
vessel destroyed.


Let me know if you have any questions or concerns.  If you want me to relay
anything back to the EPA, please let me know that as well.


V/R,
Matt


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119


-----Original Message-----
From: Freedman.Jonathan@epamail.epa.gov
[mailto:Freedman.Jonathan@epamail.epa.gov] 
Sent: Thursday, May 20, 2010 12:13 PM
To: Gardner.Tristen@epamail.epa.gov; Duncan.Daniel@epamail.epa.gov;
Franklin.Richard@epamail.epa.gov; Jones, Matthew LT;
Bartus.Dave@epamail.epa.gov
Cc: Reichgott.Christine@epamail.epa.gov; Parkin.Richard@epamail.epa.gov;
Queitzsch.Mary@epamail.epa.gov; Downey.Scott@epamail.epa.gov;
Mednick.Richard@epamail.epa.gov; Villa.Clifford@epamail.epa.gov;
Field.Chris@epamail.epa.gov
Subject: LST-1166 POCs for ongoing work, Current draft cleanup list and
other tasks


Everyone - Lieutenant Matt Jones will be the new POC for this project with
the Coast Guard.  I will be the POC for EPA, pending final approval from
ETPA management. 


Matt's email is:  Matthew.N.Jones@uscg.mil and his phone number is (206)
220-7155. 


Tristen / Richard - as discussed: please edit final changes in to the below
document as you deem necessary and send back to me for forwarding final to
the Coast Guard.   







Matt - Dave Bartus' contact information is below, and he has been forwarded
this message. 


Dave Bartus  (office symbol AWT-122); phone number (206) 553-2804 


*         Matt and Dave will get in contact to discuss the content of the
USCG's risk-assessment that will form the basis for EPA's PCB program risk
analysis. 
*         The Coast Guard will provide EPA with a summary report of all the
sampling and remediation work done on the LST-1166 to date (draft raw data
turned over to EPA) 
*         


*         The Coast Guard will provide EPA's ocean dumping program with an
assessment of the bottom habitat at the disposal site (data collected and
provided by NOAA) 
*         The Coast Guard will provide the ocean dumping program with an
analysis of alternatives to ocean disposal (two are currently being looked
at), including comparative costs so that we can determine if options to
ocean disposal exist 
*         The Coast guard will provide the ocean dumping program with a tow
and sinking plan, addressing the questions of the vessel's seaworthiness to
get to the disposal site; and sinkability (without near-surface lateral
drift) once at the disposal site) 
*         EPA understands that the Coast Guard will not proceed with
remaining cleanup items on the list we have provided them in draft form
until they have reasonable assurance that EPA is moving toward approval of
use of the general permit


        
Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Clifford Villa
To: Richard Franklin
Subject: Re: LST 1166 Update and Next Meeting
Date: 03/08/2010 08:11 AM


Richard:  Where exactly is the LST-1166 moored?  Does the CG have a website set
up?  I couldn't find anything in epaosc.net.


Thanks.


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10


▼ Richard Franklin---02/26/2010 03:23:20 PM---Hi All, Thanks for your help in
researching and working the issues surrounding this vessel.  I've vi


From: Richard Franklin/R10/USEPA/US


To: Anthony Barber/R10/USEPA/US@EPA, Calvin Terada/R10/USEPA/US@EPA, Chris
Field/R10/USEPA/US@EPA, Christine Reichgott/R10/USEPA/US@EPA, Clifford
Villa/R10/USEPA/US@EPA, Dan Heister/R10/USEPA/US@EPA, Eugene Lee/DC/USEPA/US@EPA,
Gilberto Irizarry/DC/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA, Richard Mednick/R10/USEPA/US@EPA, Wally
Moon/R10/USEPA/US@EPA


Cc: ruth.yender@noaa.gov, Matthew.N.Jones@uscg.mil


Date: 02/26/2010 03:23 PM


Subject: LST 1166 Update and Next Meeting


Hi All,


Thanks for your help in researching and working the issues surrounding
this vessel.  I've visited with Chris and Calvin and USCG Sector
Portland recently.  After our recent meeting, I passed along our
requests for data, etc., to Sector Portland.  They are at this moment
copying and collating the validated sampling data for EPA review, and
will pass this information over to us soon along with a disposal option
and cost report.  Their estimate for cleanup for the pcb paint at 50
ppm is $8-10MM.  I do not know whether this includes the wiring and
lead-based paint.  I also asked Cliff Villa (ORC) for some help on the
CERCLA side and spoken with the USCG attorney for the case (Lt. Matt
Jones, D13 Seattle, cc'd him on this email).  When we meet next with
USCG, he or another attorney will attend.


As far as a meeting time and place, Sector Portland called today to say
that March 12 is better for them, and can meet in Seattle, as Capt
Myer will be in Seattle that day. I do not have a range of meeting
times yet, but will pass this info along when I get it.  How does March
12 work for everyone?


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
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Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178    








From: Clifford Villa
To: Michael Cox; Joe Goulet
Cc: Mary Queitzsch; Richard Mednick; field.chris@epa.gov; Richard Franklin; Jonathan Freedman
Subject: Risk Assessments for PCBs on LST-1166
Date: 03/22/2010 07:26 AM


Joe:  Welcome aboard (so to speak).  Let me know when we can give you an intro
to the LST-1166.  If you're in the OOO this week, maybe you can connect directly
with the EPA OSC Richard Franklin.  However this project turns out, we need a
credible, independent review of a risk assessment by the Coast Guard and I believe
you're the guy to do that.


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10


▼ Michael Cox---03/22/2010 07:15:10 AM---Cliff, Joe Goulet will be the risk assessor
assigned to the project.   He is out this week doing fie


From: Michael Cox/R10/USEPA/US


To: Clifford Villa/R10/USEPA/US@EPA, Joe Goulet/R10/USEPA/US@EPA


Cc: Mary Queitzsch/R10/USEPA/US@EPA


Date: 03/22/2010 07:15 AM


Subject: Re: Fw: Draft Action List/Sample Risk Assessments for PCBs


Cliff,


Joe Goulet will be the risk assessor assigned to the project.   He is out
this week doing field work in Portland. 


Michael Cox, Unit Manager
Risk Evaluation Unit
Office of Environmental Assessment
US EPA Region 10, 1200 Sixth Avenue, Suite 900
Seattle, WA  98101
206-553-1597
cox.michael@epa.gov


▼ Clifford Villa---03/22/2010 07:11:23 AM---Mike:  Do we have a risk assessor
assigned yet to assist the Coast Guard with the LST-1166?  Note be


From: Clifford Villa/R10/USEPA/US


To: Michael Cox/R10/USEPA/US@EPA


Cc: Mary Queitzsch/R10/USEPA/US@EPA


Date: 03/22/2010 07:11 AM


Subject: Fw: Draft Action List/Sample Risk Assessments for PCBs
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Mike:  Do we have a risk assessor assigned yet to assist the Coast
Guard with the LST-1166?  Note below that "CDR Smith" appears ready
to talk about narrowing exposure pathways....


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10
----- Forwarded by Clifford Villa/R10/USEPA/US on 03/22/2010 07:08 AM -----


From: "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>


To: Clifford Villa/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA


Cc: "Zlomek, Marc LCDR" <Marc.A.Zlomek@uscg.mil>, "Lodge, Michael CAPT"
<Michael.J.Lodge@uscg.mil>, "Buie, Gregory" <Gregory.W.Buie@uscg.mil>, "Jones, Matthew LT"
<Matthew.N.Jones@uscg.mil>, "Myer, Frederick CAPT" <Frederick.G.Myer@uscg.mil>, "Edwards,
Shaun LT" <Shaun.L.Edwards@uscg.mil>, "Griggs, James MSTC" <James.P.Griggs@uscg.mil>,
"Knutson, Scott" <Scott.R.Knutson@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>,
"Eastman, Timothy" <Timothy.G.Eastman@uscg.mil>, "Smith, David CDR"
<David.V.Smith@uscg.mil>


Date: 03/18/2010 03:57 PM


Subject: Draft Action List/Sample Risk Assessments for PCBs


Sent
by:


Matthew.N.Jones@uscg.mil


Ms. Queitzsch,


I just wanted to follow up and let you know that the Coast Guard
is in agreement with the draft action list you prepared and we
are ready to move forward with the tasks immediately.  


We did want to confirm, however, that EPA would be able to
narrow the scope of the risk assessment for the LST in regards
to the contaminant migration pathways to be evaluated and the
required level of detail.  In particular, CDR Smith from Sector
Portland was thinking that the pathways should be limited to
"the documented bathypelagic fauna of the area and their known
predators since direct human exposure is not possible since
humans cannot survive at 1060 fathoms."  I'm not sure if that's
the final answer, but I just wanted to give you a flavor for
what we are thinking.  


We also wanted to make sure that the current literature on PCB
chemistry, etc. is going to be sufficient i.e. there is not
going to be an expectation that we will be doing lab studies or
any fieldwork at the disposal site.  


Mr. Villa,


I was just wondering if you've been able to track down some
samples of PCB Risk Assessments for us to start with?  


Thanks for your time and it was great meeting you both last
week!


Very Respectfully,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil







Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119








From: Richard Franklin
To: Jonathan Freedman; Mary Queitzsch; villa.clifford@epa.gov; field.chris@epa.gov; Tristen Gardner
Subject: !!! Fw: LST1166 sow and cost estimate
Date: 03/22/2010 01:56 PM
Attachments: PRFA SOW.doc


Hi Guys,


Attached at the bottom of this email is a draft, general scope of work from the USCG
for work regarding the LST1166 that they'll agree to fund.   Although I believe this
SOW was intended mainly for time & travel/perdiem costs for visiting the vessel, and
an action item list for USCG, the SOW seems to have some items that I do not
believe we should do, or that we agreed to, e.g., the first bullet - I believe their risk
assessment would do much of this.  Please take a look at this and lets re-draft an
SOW we can live with for the costs authorized, which I understand is about
$10,000.  However, they still need a cost estimate from us.  If we need more, that
can be authorized, but I assumed most of our work was to be paid for by our own
programs.  Costs should include your time, travel (rental car, gas, etc.), per diem.


We need to do this quick, so please get me your comments and costs as soon as
possible, so we can come to an agreed sow and cost, and I can forward this on to
USCG.


Also, I have spoken to EPA Finance Center in Cincinnati, who establish EPA
reimbursable account numbers (for TA, time, travel, etc.), they will quickly issue the
account numbers we can use for PeoplePlus, TAs, etc.  Oil numbers however must
be put into PeoplePlus by your time keeper, the entire number cannot be built by
you alone.


Thanks,


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 03/22/2010 01:19 PM -----


From: "Griggs, James MSTC" <James.P.Griggs@uscg.mil>


To: "Buie, Gregory" <Gregory.W.Buie@uscg.mil>, Richard Franklin/R10/USEPA/US@EPA


Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>, "Edwards, Shaun LT"
<Shaun.L.Edwards@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>


Date: 03/19/2010 09:21 AM


Subject: RE: S07052 - CANAPS Project


Mr. Buie and Mr. Boes:
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PRFA



STATEMENT OF WORK FOR REMOVAL ACTIONS



The task list below addresses the specific removal actions that are ordered in support of the FOSC for the LST-1166 Cleanup through U. S. Environmental Protection Agency Region X (EPA Region X).  Any modification or amendment of this PRFA requires the “Amendment to Pollution Removal Funding Authorization” to be completed and a new task list assigned to EPA Region X.



EPA Region X shall perform the following tasks:



· Identify pathways of human and environmental exposure to contaminates from the proposed LST-1166 ocean disposal site.



· Review, prepare, and submit all required accounting in accordance with the National Pollution Funds Center Instruction 16451, “Technical Operating Procedures for Resource Documentation under the Oil Pollution Act (OPA) of 1990”.



· Provide daily progress reports and/or consultations to the FOSC.



· Recommend cleanup and disposal options including means to quickly reduce the total polychlorinated biphenyl (PCB) content of the vessel.



· Provide direction to obtain an ocean dumping permit issued by the U. S. Environmental Protection Agency.







Sounds like a plan, thank you for the update.  Question, are we placing them
under the OSLTF or the CERCLA?  According to my records, I am down to
$112,283.66 ceiling left in CERCLA, and that is before the T&T Bisso invoice
(which I was contacted by him and he plans on invoicing soon, for the
approximate amount of $13,545.05.  That will leave the CERCLA ceiling at
$98,738.61.


Mr. Franklin: 


I am attaching the statement of work that I used based upon the example on
the NPFC website, is it acceptable and complete for the purposes we are
requiring?  Also, can I get a cost estimate from you so I can provide a
reasonable ceiling?


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Buie, Gregory 
Sent: Friday, March 19, 2010 7:46 AM
To: Griggs, James MSTC; 'Franklin.Richard@epamail.epa.gov'
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN
within their own accounting system, so you don't need to give them a PRFA.
Just send Richard Franklin an E-mail, copy Rich Boes, authorizing
expenditures against the FPN up to a certain level - whatever you would have
put in a PRFA, and a short SOW, again, just like you would in a PRFA.
Richard Franklin will then work with his folks to set up a site in the EPA
system that he can charge against and we will reimburse EPA those costs
directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.







11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards,
Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are
increasing due to meetings between EPA and USCG in diverse locations such as
Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as the risk
assessment (contracted out).  Hopefully someone pulls the plug on this soon,
but Mr. Buie can give you a better understanding of what happened at the
meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the
vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil
[mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT         


         
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the
information entered by the user or calculated by CANAPS. An official Coast
Guard Messaging System (CGMS) message will be automatically generated.
         


         
CANAPS Transaction Type:         CEILING UPDATE (ABOVE THRESHOLD) Go to
project override screen <http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>
         
Project Number:         S07052         
Ceiling Update Date:         18 MAR 2010.          
Incident Date:         14 SEP 2007.          







Incident Name:         LST-1166 - S07052         
Previous CG Cost Ceiling:         No Data Entered         
Previous OSLTF/CERCLA Ceiling:         $5,050,000.00         
Previous Total Ceiling:         $5,050,000.00         
CG Cost Amount Requested:         No Data Entered         
OSLTF/CERCLA Amount Requested:         $5,200,000.00         
Total Amount Requested:         $5,200,000.00         
Approved CG Cost Ceiling:         No Data Entered         
Approved OSTLF/CERCLA Ceiling:         $5,050,000.00         
Approved Total Ceiling:         $5,050,000.00         
CG Cost Obligations/Expenditures:         No Data Entered         
OSLTF/CERCLA Obligations/Expenditures:         $4,948,905.16         
Total Obligations/Expenditures:         $4,948,905.16         
Incident Location:         LORD ISLAND, OR         
Incident State:         OR         
FOSC Unit:         Sector Portland OR         
POC/FOSC Name:         JAMES GRIGGS         
POC/FOSC Email:         JAMES.P.GRIGGS@USCG.MIL         
POC/FOSC Phone:         (503)240-2562         
POC/FOSC FAX:         (503)240-9308         
Requesting Unit:         Sector Portland OR         
Requestor Name:         JAMES GRIGGS         
Requestor Phone:         (503)240-9370         
Requestor Email Address(es):        
SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL         








From: Clifford Villa
To: Richard Franklin
Subject: Re: LST 1166 Update and Next Meeting
Date: 03/08/2010 08:13 AM


Also - any confirmation of a meeting between EPA and USCG this Friday?  If so,
location?


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10


▼ Richard Franklin---02/26/2010 03:23:20 PM---Hi All, Thanks for your help in
researching and working the issues surrounding this vessel.  I've vi


From: Richard Franklin/R10/USEPA/US


To: Anthony Barber/R10/USEPA/US@EPA, Calvin Terada/R10/USEPA/US@EPA, Chris
Field/R10/USEPA/US@EPA, Christine Reichgott/R10/USEPA/US@EPA, Clifford
Villa/R10/USEPA/US@EPA, Dan Heister/R10/USEPA/US@EPA, Eugene Lee/DC/USEPA/US@EPA,
Gilberto Irizarry/DC/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA, Richard Mednick/R10/USEPA/US@EPA, Wally
Moon/R10/USEPA/US@EPA


Cc: ruth.yender@noaa.gov, Matthew.N.Jones@uscg.mil


Date: 02/26/2010 03:23 PM


Subject: LST 1166 Update and Next Meeting


Hi All,


Thanks for your help in researching and working the issues surrounding
this vessel.  I've visited with Chris and Calvin and USCG Sector
Portland recently.  After our recent meeting, I passed along our
requests for data, etc., to Sector Portland.  They are at this moment
copying and collating the validated sampling data for EPA review, and
will pass this information over to us soon along with a disposal option
and cost report.  Their estimate for cleanup for the pcb paint at 50
ppm is $8-10MM.  I do not know whether this includes the wiring and
lead-based paint.  I also asked Cliff Villa (ORC) for some help on the
CERCLA side and spoken with the USCG attorney for the case (Lt. Matt
Jones, D13 Seattle, cc'd him on this email).  When we meet next with
USCG, he or another attorney will attend.


As far as a meeting time and place, Sector Portland called today to say
that March 12 is better for them, and can meet in Seattle, as Capt
Myer will be in Seattle that day. I do not have a range of meeting
times yet, but will pass this info along when I get it.  How does March
12 work for everyone?


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office



mailto:CN=Clifford Villa/OU=R10/O=USEPA/C=US

mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US@EPA





805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178    








From: Dave Bartus
To: Chris Field; Cyndy Mackey; Daniel Duncan; David Allnutt; Jonathan Freedman; Mary Queitzsch; Richard


Mednick; Scott Downey; Tristen Gardner; Richard Franklin; Clifford Villa
Subject: Update on LST-1166
Date: 07/12/2010 02:57 PM


I received a phone call earlier today (1:00 pm) from Lt. Matthew Jones from the
Thirteenth Coast Guard District concerning LST-1166.  He stated that he had
previously been in contact with Mary Queitzsch, and was calling me with a "heads
up" that the CG Captain (no specific name was provided to me) had made a
decision that the scope of work contemplated by the CG for management/disposal of
LST-1166 was beyond the scope of CERCLA removal action, and that the CG either
did not or was not willing to conduct a remedial action associated with LST-1166. 
Therefore, he indicated that the CG had made a decision to transfer responsibility
for LST-1166 back to the owner of the vessel.  The CG is in the process of drafting a
letter to the R10 RA reflecting the CG's decision.  Lt. Jones indicated that he would
be briefing his chain of command sometime following my conversation with him.


My conversation with Lt. Jones was very brief, and I thanked him for the courtesy
heads-up, noting that this decision by the CG would certainly raise management -
level issues.
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From: Chris Field
To: Richard Franklin
Cc: Wally Moon; Calvin Terada; Dan Heister
Subject: LST-1166
Date: 08/12/2010 01:06 PM


Rich,
Please don't respond to this until you back from A/L.  I just want to get it on the
radar...


Dan has suggested to the EPA LST-1166 team that perhaps we (ERU) should
conduct an EE/CA to confirm the information provided by Coast Guard regarding the
cost and limitations on ability to scrap the LST.  There appears to be some gaps and
uncertainty about whether it is feasible to have it scrapped.  The scrapping
alternative needs to be completely exhausted before an ocean disposal permit can
be considered.  An EE/CA might also uncover other alternatives that haven't been
considered yet.  Let's discuss this when you're back in the office.
Thanks.


 
Chris D. Field, Program Manager,
Emergency Management  Program, 
Environmental Protection Agency - Region 10
(206) 553-1674
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From: Richard Franklin
To: Clifford Villa
Subject: Re: LST 1166 Update and Next Meeting
Date: 03/08/2010 08:16 AM


Have been out on family emergency in Texas, and have more to do, but will try to
finalize the meeting time and place later this morning. Friday does seem to be a
workable date for most. Also I'll get you the exact place of moorage for the vessel. I
believe its near St Helens on the Columbia.  
▼ Clifford Villa


    ----- Original Message -----
    From: Clifford Villa
    Sent: 03/08/2010 08:13 AM PST
    To: Richard Franklin
    Subject: Re: LST 1166 Update and Next Meeting


Also - any confirmation of a meeting between EPA and USCG this
Friday?  If so, location?


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10


▼ Richard Franklin---02/26/2010 03:23:20 PM---Hi All, Thanks for your help in
researching and working the issues surrounding this vessel.  I've vi


From: Richard Franklin/R10/USEPA/US


To: Anthony Barber/R10/USEPA/US@EPA, Calvin Terada/R10/USEPA/US@EPA, Chris
Field/R10/USEPA/US@EPA, Christine Reichgott/R10/USEPA/US@EPA, Clifford
Villa/R10/USEPA/US@EPA, Dan Heister/R10/USEPA/US@EPA, Eugene Lee/DC/USEPA/US@EPA,
Gilberto Irizarry/DC/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA, Richard Mednick/R10/USEPA/US@EPA, Wally
Moon/R10/USEPA/US@EPA


Cc: ruth.yender@noaa.gov, Matthew.N.Jones@uscg.mil


Date: 02/26/2010 03:23 PM


Subject: LST 1166 Update and Next Meeting


Hi All,


Thanks for your help in researching and working the issues surrounding
this vessel.  I've visited with Chris and Calvin and USCG Sector
Portland recently.  After our recent meeting, I passed along our
requests for data, etc., to Sector Portland.  They are at this moment
copying and collating the validated sampling data for EPA review, and
will pass this information over to us soon along with a disposal option
and cost report.  Their estimate for cleanup for the pcb paint at 50
ppm is $8-10MM.  I do not know whether this includes the wiring and
lead-based paint.  I also asked Cliff Villa (ORC) for some help on the
CERCLA side and spoken with the USCG attorney for the case (Lt. Matt
Jones, D13 Seattle, cc'd him on this email).  When we meet next with
USCG, he or another attorney will attend.
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As far as a meeting time and place, Sector Portland called today to say
that March 12 is better for them, and can meet in Seattle, as Capt
Myer will be in Seattle that day. I do not have a range of meeting
times yet, but will pass this info along when I get it.  How does March
12 work for everyone?


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178    








From: Jones, Matthew LT
Sent By: Matthew.N.Jones@uscg.mil
To: Mary Queitzsch
Cc: Jonathan Freedman
Subject: LST
Date: 08/05/2010 01:03 PM
Attachments: LST1166 IGE.DOC


Phase I IGE.XLSX


Mary,


Please see the attached letter from the contractor we hired to provide us with destruction 
alternatives.  I think it answers your questions.  First, there are no breaking facilities that 
handle vessels of this size on the Columbia.  Second, towing to another U.S. port is not an option 
because the Coast Guard would not be able to allow it into another port due to its condition.  
Taken together these limitations limit the alternative to Ocean Disposal to loading the vessel on 
a heavy lift transport and taking it to a suitable, approved, facility.  The only such facilities 
the contractor was able to identify were in Texas and B.C., both of which have their own issues 
that would have to be overcome i.e. a Jones Act waiver and/or compliance with laws relating to the 
international transport of hazardous waste.  I put a call into the contractor to try and get more 
details on those issues and am waiting to hear back.


Matt


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119
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			T&T BISSO, LLC



11311 Neeshaw Drive  •  Houston, Texas 77065


Tel 713-534-0700 •  Fax 713-534-0511


www.ttbisso.com • info@ttbisso.com











Re:  HSCG84-10-J-VYD083 INITIAL GOVERNMENT ESTIMATE - DESTRUCTION OF ABANDONED 


        M/V "WASHENTAW" LST1166



Dear LT. Edwards:



I have attached a spreadsheet containing my initial estimate of the costs for destruction of the vessel  by use of  “Ocean Disposal” per  40CFR229.3. Per your instructions I have based the costs on a “worst case scenario” using the cleanup criteria stipulated in the applicable regulation/s  governing  this operation.



During our meeting we ruled out the possibility of “breaking” and disposing of the vessel locally. No facility actively engaged in breaking a vessel of this size exists on the Columbia River. Although it is operationally possible to “break” and dispose of the vessel on the Columbia River discussions with those having local knowledge advise that gaining authorization to “break” in place or setting up a “sole purpose”  facility for this operations would be extremely difficult and time consuming if possible at all.  We also ruled out towing the vessel  to another USA port for “breaking” and disposal as USCG will not grant permission for reentry to a USA port once the vessel clears the mouth of Columbia River. Given these limitations the alternative to “Ocean Disposal” is to load the vessel on a heavy lift transport and take it to a suitable, approved, facility.  Should a permit  for  “Ocean Disposal” be unobtainable, and present restrictions remain as they are, this may  be the only alternative destruction method.  I am working on cost estimate for this alternative and will send them to you after I have researched it further. It should be noted that all methods will require that the vessel is cleaned but it is possible that it could be done for a reduced cost at another location.    



Please do not hesitate to contact me at your convenience with any questions.



			








With kind regards,



T&T BISSO,L.L.C.



Rick L. Chianelli



Sr. Salvage Master 



Salvage Operations Manager








Ocean Disposal





			INITIAL GOVERNMENT ESTIMATE - DESTRUCTION OF ABANDONED VESSEL  "WASHENTAW" LST1166


			HSCG84-10-J-VYD083						 





			OPTION A OCEAN DISPOSAL			Unit Type			Units			Unit Cost			Total Unit Cost			Extra / Variables			Extra / Variable Description


			Item


			Engineering for Vessel Preparation			Hours			60.00			$   125.00			$   7,500.00			$   - 0			Based on BOA rates			$   7,500.00


			Abatement & disposal - interior / exterior paint above W/L  and PCB insulated wiring.			Adjusted Quote 			1.00			$   4,000,000.00			$   4,000,000.00			$   2,000,000.00			Adjustment - quote exclusions and assumptions.			$   6,000,000.00


			Foam Removal & Disposal			Adjusted Quote 			1.00			$   700,000.00			$   700,000.00			$   500,000.00			Adjustment - quote exclusions and assumptions.			$   1,200,000.00


			Removal remaining POL's			Day Rate			5.00			$   5,000.00			$   25,000.00			$   - 0						$   25,000.00


			Wildlife Relocation			Estimate			1.00			$   10,000.00			$   10,000.00			$   - 0						$   10,000.00


			U/W inspection and below W/L hull prep			Day Rate			5.00			$   12,500.00			$   62,500.00			$   5,000.00			Consumables			$   67,500.00


			Deck and superstructure preparation			Day Rate			20.00			$   25,000.00			$   500,000.00			$   20,000.00			Consumables - generator,  lights			$   520,000.00


			Below decks preparation			Day Rate			20.00			$   25,000.00			$   500,000.00			$   10,000.00			Consumables - lights - explosives etc.			$   510,000.00


			Tow Preparation			Day Rate			2.00			$   5,000.00			$   10,000.00			$   10,000.00			Consumables -  tow rigging			$   20,000.00


			Tugs (2) - Tow to site			Hourly			60.00			$   1,900.00			$   114,000.00			$   - 0						$   114,000.00


			Scuttling Crew and standby equipment			Day Rate			4.00			$   10,000.00			$   40,000.00			$   - 0						$   40,000.00


			Pilots			Est Tariff			1.00			$   5,000.00			$   5,000.00			$   - 0						$   5,000.00


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


																					Total			$   8,519,000.00








Recycle - BC





			INITIAL GOVERNMENT ESTIMATE - DESTRUCTION OF ABANDONED VESSEL  "WASHENTAW" LST1166


			HSCG84-10-J-VYD083						 





			OPTION B - Recycle Vancouver BC			Unit Type			Units			Unit Cost			Total Unit Cost			Extra / Variables			Extra / Variable Description


			Item


			Engineering for Vessel Preparation			Hours			60.00			$   125.00			$   7,500.00			$   - 0			Based on BOA rates			$   7,500.00


			Abatement & disposal interior / exterior paint above W/L  and PCB insulated wiring.			Adjusted Quote 			1.00			$   4,000,000.00			$   4,000,000.00			$   2,000,000.00			Adjustment - quote exclusions and assumptions. Work Done GOM Facility			$   6,000,000.00


			Foam Removal & Disposal			Adjusted Quote 			1.00			$   700,000.00			$   700,000.00			$   500,000.00			Adjustment - quote exclusions and assumptions.			$   1,200,000.00


			Removal remaining POL's 			Day Rate			5.00			$   5,000.00			$   25,000.00			$   - 0						$   25,000.00


			Wildlife Relocation			Estimate			1.00			$   10,000.00			$   10,000.00			$   - 0						$   10,000.00


			U/W inspection and below W/L hull prep			Day Rate			5.00			$   12,500.00			$   62,500.00			$   5,000.00			Consumables			$   67,500.00


			Deck and superstructure preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   20,000.00			Consumables - generator,  lights			$   145,000.00


			Below decks preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   10,000.00			Consumables - lights - explosives etc.			$   135,000.00


			Tow Preparation			Day Rate			2.00			$   5,000.00			$   10,000.00			$   10,000.00			Consumables -  tow rigging			$   20,000.00


															$   - 0			$   - 0						$   - 0


			Transport to BC												$   - 0			$   - 0						$   - 0


			Remove and dispose of foam at BC												$   - 0			$   - 0						$   - 0


			Extras												$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


																					Total			$   7,610,000.00


			Recycle Revenue - TBD











Recycle - Gulf of Mexico





			INITIAL GOVERNMENT ESTIMATE - DESTRUCTION OF ABANDONED VESSEL  "WASHENTAW" LST1166


			HSCG84-10-J-VYD083						 





			OPTION C - TRANSPORT AND Recycle  US GOM			Unit Type			Units			Unit Cost			Total Unit Cost			Extra / Variables			Extra / Variable Description


			Item


			Engineering for Vessel Preparation			Hours			60.00			$   125.00			$   7,500.00			$   - 0			Based on BOA rates			$   7,500.00


			Abatement & disposal - interior / exterior paint above W/L  and PCB insulated wiring.			Adjusted Quote 			1.00			$   3,000,000.00			$   3,000,000.00			$   1,000,000.00			Adjustment - quote exclusions and assumptions. Work Done GOM Facility			$   4,000,000.00


			Foam Removal & Disposal			Adjusted Quote 			1.00			$   700,000.00			$   700,000.00			$   500,000.00			Adjustment - quote exclusions and assumptions.			$   1,200,000.00


			Removal remaining POL's			Day Rate			5.00			$   5,000.00			$   25,000.00			$   - 0						$   25,000.00


			Wildlife Relocation			Estimate			1.00			$   10,000.00			$   10,000.00			$   - 0						$   10,000.00


			U/W inspection and below W/L hull prep			Day Rate			5.00			$   12,500.00			$   62,500.00			$   5,000.00			Consumables			$   67,500.00


			Deck and superstructure preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   20,000.00			Consumables - generator,  lights			$   145,000.00


			Below decks preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   10,000.00			Consumables - lights - explosives etc.			$   135,000.00


			Tow Preparation			Day Rate			2.00			$   5,000.00			$   10,000.00			$   10,000.00			Consumables -  tow rigging			$   20,000.00


			Tugs (2) - Tow Loading Site			Hourly			60.00			$   1,900.00			$   114,000.00			$   - 0						$   114,000.00


			Load and Transport VIA heavy Lift Vessel- Brownsville Texas			Estimate			1.00			$   3,000,000.00			$   3,000,000.00			$   500,000.00			Consulted Heavy Lift Company			$   3,500,000.00


			Pilots - Columbia River			Est Tariff			1.00			$   5,000.00			$   5,000.00			$   - 0						$   5,000.00


			Pilots - Brownsville			Est Tariff			1.00			$   2,500.00			$   2,500.00			$   - 0						$   2,500.00


			Tow  to recycle Facility (2) Tugs			Hourly			5.00			$   1,300.00			$   6,500.00			$   - 0						$   6,500.00


															$   - 0			$   - 0			TBD			$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


																					Total			$   9,238,000.00


			Scrap Revenue - TBD
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From: Jones, Matthew LT
Sent By: Matthew.N.Jones@uscg.mil
To: Mary Queitzsch
Cc: Edwards, Shaun LT; Boes, Richard R
Subject: Alternative Disposal Options for LST
Date: 04/14/2010 09:06 AM


Ms. Queitzsch,


I received the following information from Sector Portland and the National Pollution Funds Center 
regarding your question about what efforts we made regarding possible land disposal of the LST.


The following is a list of individuals that were contacted about the possibility of scrapping the 
vessel.  All of them indicated to us that they could not/would not be interested in scrapping the 
vessel. 


- Bill Craig of Northwest Metals
- Mark Boguski of Schnitzer Steel Industries, Inc.
- David @ Lee's Reuse (Metal Recycling)
- Jeff Krug @ Port of Portland for dock space
- Doug Averett @ Port of Longview for dock space
- Gary Kitchen of US Navy's Ship Disposal Div regarding DRMS and GSA 
- Ken Trahan of the Columbia Group - same issue as above
- Becky Bellinger of Defense Logistics Agency regarding DRMS and/or GSA scrap sale of the vessel


In addition, the contractor hired to find and estimate the costs of all disposal options, T&T 
Bisso, found only two companies that would be willing to take the vessel.  One company was in 
Texas and the other was in British Columbia.  Both options would be require the vessel to be 
transported through or to another country so there would probably be issues with the exporting of 
hazardous materials.  Furthermore, as we discussed at our meeting, the vessel probably would not 
be allowed/should not be moved other than out to sea since it is a serious possibility that it 
could sink in a port or in a shipping channel.  The company in British Columbia also could only 
take the vessel if it was cleaned to "EPA standards."  The contractor found no company in the 
Northwest that would be willing to scrap the vessel.


Hopefully this explanation meets your needs.  Please let me know if there is anything else I can 
provide.


V/R,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119



mailto:Matthew.N.Jones@uscg.mil

mailto:Matthew.N.Jones@uscg.mil

mailto:CN=Mary Queitzsch/OU=R10/O=USEPA/C=US@EPA

mailto:Shaun.L.Edwards@uscg.mil

mailto:Richard.R.Boes@uscg.mil






From: Anthony Barber
To: Franklin.Richard@epamail.epa.gov
Subject: pictures from LST-1166
Date: 03/11/2010 01:21 PM
Attachments: downsized_0311001044b.jpg


0311001025b.jpg
0311001059.jpg
downsized_0311001017.jpg
downsized_0311001020.jpg
downsized_0311001023a.jpg
downsized_0311001029.jpg
downsized_0311001033.jpg
downsized_0311001044a.jpg


Here are some of the pics I took today: 


Anthony L. Barber, PE
Director
Oregon Operations Office
US EPA Region 10 
805 SW Broadway, Suite 500
Portland, OR 97205


503-326-6890 (phone)
503-326-3399 (fax)
barber.anthony@epa.gov
https://twitter.com/EPAcolumbia
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From: Ruth.Yender
To: Richard Franklin
Subject: Re: LST 1166 Update and Next Meeting
Date: 03/11/2010 12:01 PM


Hi Richard,


I have been planning to attend this meeting - has a time been set?


Thanks,
Ruth


Ruth Yender
Spill Response Scientific  Support  Coordinator for the Northwest and Oceania
Emergency Response Division
NOAA Office of Response and Restoration
7600 Sa ont>
Seattle, WA 98115
Office:  (206) 526-6081
Cell:   (206)849-9926
Fax:  (206)526-6329
24 Hour Emergency:  (206)526-4911


On Feb 26, 2010, at 3:23 PM, Franklin.Richard@epamail.epa.gov wrote:


Hi All, 


Thanks for your help in researching and working the issues surrounding this vessel.  I've 
visited with Chris and Calvin and USCG Sector Portland recently.  After our recent 
meeting, I passed along our requests for data, etc., to Sector Portland.  They are at this 
moment copying and collating the validated sampling data for EPA review, and will pass 
this information over to us soon along with a disposal option and cost report.  Their 
estimate for cleanup for the pcb paint at 50 ppm is $8-10MM.  I do not know whether this 
in cludes t paint.  I also asked Cliff Villa (ORC) for some help on the CERCLA side and 
spoken with the USCG attorney for the case (Lt. Matt Jones, D13 Seattle, cc'd him on 
this email).  When we meet next with USCG, he or another attorney will attend. 


As far as a meeting time and place, Sector Portland called today to say that March 12 is 
better for them, and can meet in Seattle, as Capt Myer will be in Seattle that day. I do 
not have a range of meeting times yet, but will pass this info along when I get it.  How 
does March 12 work for everyone? 


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178        
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From: Griggs, James MSTC
Sent By: James.P.Griggs@uscg.mil
To: Richard Franklin
Cc: Edwards, Shaun LT; Jonathan Freedman; Smith, David CDR; Pomajzl, Jarrod LTJG
Subject: PRFA
Date: 03/18/2010 10:45 AM
Attachments: PRFA SOW.doc


PRFA_Federal.pdf


I spoke with the contact I was provided regarding funding of the EPA travel to and from the LST-
1166 and they had no idea what CERCLA or OSLTF were.  Since our systems in the USCG will not allow 
you to process travel claims through us, I am proposing a PRFA to EPA Region X to get around the 
issue.  The files are attached, including the Statement of Work and the PRFA itself (not signed 
and not final).  Please advise if this will be acceptable and the Statement of Work is 
appropriate.  I estimated $10,000.00 for an initial amount pending a more complete estimate from 
the EPA.  The amount can be modified now or we can do later amendments to the PRFA as necessary.


Please note:  No travel in support of the LST-1166 is authorized until this situation has been 
resolved and the OSLTF will not repay the EPA for any travel until this has been finalized and 
approved.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308
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PRFA



STATEMENT OF WORK FOR REMOVAL ACTIONS



The task list below addresses the specific removal actions that are ordered in support of the FOSC for the LST-1166 Cleanup through U. S. Environmental Protection Agency Region X (EPA Region X).  Any modification or amendment of this PRFA requires the “Amendment to Pollution Removal Funding Authorization” to be completed and a new task list assigned to EPA Region X.



EPA Region X shall perform the following tasks:



· Identify pathways of human and environmental exposure to contaminates from the proposed LST-1166 ocean disposal site.



· Review, prepare, and submit all required accounting in accordance with the National Pollution Funds Center Instruction 16451, “Technical Operating Procedures for Resource Documentation under the Oil Pollution Act (OPA) of 1990”.



· Provide daily progress reports and/or consultations to the FOSC.



· Recommend cleanup and disposal options including means to quickly reduce the total polychlorinated biphenyl (PCB) content of the vessel.



· Provide direction to obtain an ocean dumping permit issued by the U. S. Environmental Protection Agency.








Federal Agency 
Pollution Removal Funding Authorization 



Recipient Agency: ______________________________________ 



Address: ______________________________________ 
______________________________________ 
______________________________________ 



1. Purpose 



This document authorizes reimbursement to the Recipient Agency from the Oil Spill Liability Trust 
Fund or CERCLA funds for certain removal costs incurred in response to the following pollution 
incident, __________________________________, Federal Project Number/CERCLA Project 
Number, __________. This funding authorization is expressly contingent on the Recipient's 
compliance with all requirements contained herein. 



2. Approved Functions and Reimbursement Limit 



Costs will be reimbursed only for actions that are directed or approved in advance by the FOSC. 
Approval may be verbal or written. Assessment, restoration, rehabilitation or replacement of natural 
resources damaged by the spill are not covered. 



Maximum limit of authorization: $__________. 



3. Conditions 



See attached page(s) for scope of work, special conditions, date of performance, directions or 
approvals. 



4. Period of Authorization 



This authorization shall remain in effect until the completion date specified by the FOSC (which 
normally corresponds to the date of final removal activities). 



5. Reimbursement Procedure 



Upon completion of removal activities, the Recipient Agency will submit a SF-1080/1081 to the FOSC 
with detailed records of expenditures and activities for which reimbursement is sought. The agency 
may elect to use its own records providing an equivalent amount of documentation which has NPFC 
approval, or the agency may elect to use NPFC's Resource Cost Documentation package. The 
agency must submit the final request for reimbursement, supported by the required documentation, 
within 90 days following the completion date. If OMB Circular A-87 cost rates apply, cost 
certifications must be included. If at the end of the 90 days from final removal activities, there are any 
costs for which reimbursement has not been requested, written notice will be sent to the agency and 
30 days later any balance remaining in the account will be deobligated. 



6. Accounting Data 



Document Control Number: ___________________________ 
Accounting String: ___________________________ 
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7. Points of Contact 



A. _____________________________ Telephone: _______________________ 
FOSC FAX: _______________________ 



E-Mail: _______________________ 



B. _____________________________ Telephone: _______________________ 
Recipient Agency Representative FAX: _______________________ 



E-Mail: _______________________ 



C. _____________________________ Telephone: _______________________ 
NPFC Case Officer FAX: _______________________ 



E-Mail: _______________________ 



8. Authorizing Official 



Signature:_________________________ 
Title: Federal On Scene Coordinator Date: _________ 



Attachments:  (1) Scope of Work 
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			Address:______________________________________





			address: Oregon Operations Office805 SW Broadway, Suite 500Portland, OR  97205


			Incident: LST-1166 Cleanup


			number: S07052


			Amount: 10000.00


			Control Number: 3410330VYD017


			Account: 2/H/SZ/113/95/0/S07052/37310/2522   


			FOSC: David V. Smith


			telephone: 503-240-9370503-240-9308james.p.griggs@uscg.mil


			Agency: U. S. Environmental Protection Agency Region X


			telephone1: 503-326-2917503-475-4178Franklin.Richard@epamail.epa.gov


			NPFC: Greg Buie


			telephone2: (202) 493-6729(202) 493-6896gregory.w.buie@uscg.mil


			Date: 03-18-2010


			AgencyRep: Richard Franklin













From: Richard Franklin
To: field.chris@epa.gov
Subject: Brownsville, TX and LST1166
Date: 03/10/2010 02:31 PM


I spoke to my contact at ESCO Marine in Brownsville and we briefly discussed the
vessel.  He said that on the average LSTs are not worth much for scrap because
they are not very sizeable or weigh much compared to other vessels - in other
words, not a whole lot of steel to make it worth their while.  That being said, they
ARE taking several Navy ships from Suisun Bay, CA for scrapping. They are being
paid to clean the ships by the Navy, which includes ships with pcb-contaminated
paint.  They have the equipment and procedures for decontaminating vessels and do
so regularly.   They said they would entertain looking at the ship, but they would
want to see info on the vessel, sampling data, etc. to see how much there is to
cleaned up.  Other issues they brought up:  1) the vessel might have to be dry-
docked to have its hull cleaned of barnacles and potential invasive species before  it
goes to the Gulf of Mexico, 2) transportation costs to Brownsville would be
expensive, and it would be best if the vessel could be brought to them, that is
unless we're going to pay them to haul it.  Sounds more and more like a Brownsville
option is becoming less of an option.


When USCG looked into it, they said it would take approximately:


$2.0 MM to scuttle here, as is,
$3.5 MM to transport to Brownsville,
$8.6 MM to clean and scuttle it here, or finally,
$9.0 MM to transport to Brownsville and clean it.  The least desirable option
as far as costs go. 


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
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From: Anthony Barber
To: Franklin.Richard@epamail.epa.gov
Subject: pictures from LST-1166
Date: 03/11/2010 01:21 PM
Attachments: downsized_0311001044b.jpg
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Here are some of the pics I took today:


Anthony L. Barber, PE
Director
Oregon Operations Office
US EPA Region 10 
805 SW Broadway, Suite 500
Portland, OR 97205


503-326-6890 (phone)
503-326-3399 (fax)
barber.anthony@epa.gov
https://twitter.com/EPAcolumbia



mailto:CN=Anthony Barber/OU=R10/O=USEPA/C=US

mailto:Franklin.Richard@epamail.epa.gov
























Show Details


Pre - LST 1166 meeting
Fri 03/12/2010 9:00 AM - 10:00 
AM
Chair: Seiko Kusachi/R10/USEPA/US
Rooms: Seattle 11R ECL (West)/R10 Rooms Restricted@EPA
No Location Information


Required:
Calvin Terada/R10/USEPA/US@EPA, Chris Field/R10/USEPA/US@EPA, Christine 
Reichgott/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Jonathan 
Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard 


Optional:
Cyndy Mackey/R10/USEPA/US@EPA, Edward Kowalski/R10/USEPA/US@EPA, opalski.dan@epa.gov, 
Richard Parkin/R10/USEPA/US@EPA


Description


Personal Notes












From: Richard Franklin
To: Ruth.Yender
Subject: Re: LST 1166 Update and Next Meeting
Date: 03/11/2010 02:24 PM


Hi Ruth,


Yes, a time has been set and I apologize for you not hearing about it.  I had a family
emergency a couple of weeks ago and had to fly back to Texas.  In my absence,
Chris Field took over for me and set up a meeting.  I thought you had been included,
so please forgive the oversight.  The meeting is set for tomorrow at EPA's Offices in
Seattle (6th Street) at 12:00 Noon to 13:30 15th Floor Nisqually Room.  In
attendance will be Capt Myer and some of his staff, a USCG D13 Attorney, EPA
Ocean Dumping program, TSCA, us (Superfund), and our Superfund attorney from
Office of Regional Counsel, and Greg Buie USCG NPFC.  You'll have to check in with
the 12th Floor Service/visitors center first.  You can have them call me cell or Chris'
to come get you.


I hope you can make it.  Very important to have you there.  Again, sorry for the
oversight.


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ "Ruth.Yender" ---03/11/2010 12:01:59 PM---Hi Richard, I have been planning to
attend this meeting - has a time been set?


From: "Ruth.Yender" <Ruth.Yender@noaa.gov>


To: Richard Franklin/R10/USEPA/US@EPA


Date: 03/11/2010 12:01 PM


Subject: Re: LST 1166 Update and Next Meeting


Hi Richard,


I have been planning to attend this meeting - has a time been set?


Thanks,
Ruth


Ruth Yender
Spill  Response Scientific Support Coordinator for the Northwest and Oceania
Emergency Response Division
NOAA Office of Response and Restoration
7600 Sa ont>
Seattle, WA 98115
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Office:  (206) 526-6081
Cell:  (206)849-9926
Fax:   (206)526-6329
24 Hour Emergency:  (206)526-4911


On Feb 26, 2010, at 3:23 PM, Franklin.Richard@epamail.epa.gov wrote:


Hi All, 


Thanks for your help in researching and working the issues
surrounding this vessel.  I've visited with Chris and Calvin and
USCG Sector Portland recently.  After our recent meeting, I
passed along our requests for data, etc., to Sector Portland. 
They are at this moment copying and collating the validated
sampling data for EPA review, and will pass this information over
to us soon along with a disposal option and cost report.  Their
estimate for cleanup for the pcb paint at 50 ppm is $8-10MM.  I
do not know whether this in cludes t paint.  I also asked Cliff
Villa (ORC) for some help on the CERCLA side and spoken with
the USCG attorney for the case (Lt. Matt Jones, D13 Seattle, cc'd
him on this email).  When we meet next with USCG, he or
another attorney will attend. 


As far as a meeting time and place, Sector Portland called today
to say that March 12 is better for them, and can meet in Seattle,
as Capt Myer will be in Seattle that day. I do not have a range
of meeting times yet, but will pass this info along when I get it. 
How does March 12 work for everyone? 


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178        
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From: Russell, Arthur
To: Richard Franklin
Subject: Contractors for Vessel Hazard Analysis
Date: 03/12/2010 04:43 PM


Richard:
Here are three companies that people in the know tell me could do a great job of sorting out the
issues with the errant LST:
 
Ecology & Environment http://www.ene.com/
National Response Corporation (formerly Foss Marine) http://www.nrcc.com/
Environmental Quality Management http://www.eqm.com/
 
Some of these names are familiar as ERRS contractors, but apparently they also have some rocket
scientists on staff.  Art
 
Art Russell
Chemist
Ecology & Environment
720 Third Ave, Suite 1700
Seattle, WA 98104
206 624-9537 Ext. 3614
206 419-3421
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From: Jones, Matthew LT
Sent By: Matthew.N.Jones@uscg.mil
To: Mary Queitzsch
Cc: Jonathan Freedman; Dave Bartus
Subject: Delay in Sending Letter re: LST-1166
Date: 07/14/2010 02:36 PM


Mary,


CAPT Tumbarello has agreed to delay sending the letter ending our removal action on LST-1166 until 
August 15th.  As discussed, we will not be taking any action regarding the LST until then.  I am, 
of course, here to assist you as best I can.


Enjoy the rest of your trip!


Very Respectfully,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119
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From: Ruth.Yender
To: Richard Franklin
Subject: Re: LST 1166 Update and Next Meeting
Date: 03/11/2010 02:44 PM


Hi Richard, 


No problem, and no apologies necessary.  II was going to ask you in my message 
whether I ought to attend, and then I thought probably the Captain would want me 
there regardless.  


I hesitated to pester you about this because I'd heard you had a family emergency 
recently.  I totally understand about family emergencies.  Lost my sister in 2005 and 
my mom in 2008, both ultimately under heartbreaking circumstances.  I'm still 
reeling from both.  So no need to apologize.  


If/when things calm down for you, let's talk about the NW gasoline policy.  I'm 
betting with just a few wording tweaks, we can fix the lack of flexibility you 
identified.


Thanks and see you tomorrow.


Ruth


Ruth Yender
Spill Response Scientific  Support  Coordinator for the Northwest and Oceania
Emergency Response Division
NOAA Office of Response and Restoration
7600 Sand Point Way NE
Seattle, WA 98115
Cell:   (206)849-9926
Fax:  (206)526-6329
24 Hour Emergency:  (206)526-4911


On Mar 11, 2010, at 2:24 PM, Franklin.Richard@epamail.epa.gov wrote:


Hi Ruth,


Yes, a time has been set and I apologize for you not hearing about it.
I had a family emergency a couple of weeks ago and had to fly back to
Texas.  In my absence, Chris Field took over for me and set up a
meeting.  I thought you had been included, so please forgive the
oversight.  The meeting is set for tomorrow at EPA's Offices in Seattle
(6th Street) at 12:00 Noon to 13:30 15th Floor Nisqually Room.  In
attendance will be Capt Myer and some of his staff, a USCG D13 
Attorney,
EPA Ocean Dumping program, TSCA, us (Superfund), and our Superfund
attorney from Office of Regional Counsel, and Greg Buie USCG NPFC.
You'll have to check in with the 12th Floor Service/visitors center
first.  You can have them call me cell or Chris' to come get you.


I hope you can make it.  Very important to have you there.  Again, sorry
for the oversight.



mailto:Ruth.Yender@noaa.gov

mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US@EPA

mailto:Franklin.Richard@epamail.epa.gov





Richard Frankli n
Fed 
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178


 From:       "Ruth.Yender" <Ruth.Yender@noaa.gov>                                                                                      


 To:         Richard Franklin/R10/USEPA/US@EPA       & nbsp;&nb p;                                                                            


 Date:       03/11/2010 12:01 PM                                                                              
; & bsp;                    


 Subject:    Re: LST 1166 Update and Next Meeting                                                                                      


Hi Richard,


I have been planning to attend this meeting - has a time been set?


Thanks,
Ruth


Ruth Yender
Spill Response Scientific Support Coordinator for the Northwest and
Oceania
Emergency Response Division
NOAA Office o n
7600 Sa ont>
Seattle, WA 98115
Office:  (206) 526-6081
Cell:  (206)849-9926
Fax:  (206)526-6329
24 Hour Emergency:  (206)526-4911


On Feb 26, 2010, at 3:23 PM, Franklin.Richard@epamail.epa.gov wrote:
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     Hi All,


     Thanks for your help in researching and working the issues
     surrounding this vessel.  I've visited with Chris and Calvin and
     USCG Sector Portland recently.  After our recent meeting, I passed
     along our requests for data, etc., to Sector Portland.  They are
     at this moment copying and collating the validated sampling data
     for EPA review, and will pass this information over to us soon
     &n option and cost report.  Their estimate for
     cleanup for the pcb paint at 50 ppm is $8-10MM.  I do not know
     whether this in cludes t paint.  I also asked Cliff Villa (ORC)
     for some help on the CERCLA side and spoken with the USCG attorney
     for the case (Lt. Matt Jones, D13 Seattle, cc'd him on this
     email).  When we meet next with USCG, he or another attorney will
     attend.


     As far as a meeting time and place, Sector Portland called today
     to say that March 12 is better for them, and can meet in Seattle,
     as Capt Myer will be in Seattle that day. I do not have a range of
     meeting times yet, but will pass this info along when I get it. bsp; 
How does March 12 work for everyone?


     Richard Franklin
     Federal On-Scene Coordinator
     U.S. EPA Region 10
     Oregon Operations Office
     805 SW Broadway, Suite 500
     Portland, OR  97205


     Office:  (503) 326-2917
     Cell:     (503) 475-4178








From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Jones, Matthew LT; Mary Queitzsch
Cc: Boes, Richard R
Subject: RE: Alternative Disposal Options for LST
Date: 04/15/2010 08:58 AM


We had also contacted Cascade General in Portland.  They said they were not interested.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Jones, Matthew LT 
Sent: Wednesday, April 14, 2010 9:05 AM
To: Queitzsch.Mary@epamail.epa.gov
Cc: Edwards, Shaun LT; Boes, Richard R
Subject: Alternative Disposal Options for LST


Ms. Queitzsch,


I received the following information from Sector Portland and the National Pollution Funds Center 
regarding your question about what efforts we made regarding possible land disposal of the LST.


The following is a list of individuals that were contacted about the possibility of scrapping the 
vessel.  All of them indicated to us that they could not/would not be interested in scrapping the 
vessel. 


- Bill Craig of Northwest Metals
- Mark Boguski of Schnitzer Steel Industries, Inc.
- David @ Lee's Reuse (Metal Recycling)
- Jeff Krug @ Port of Portland for dock space
- Doug Averett @ Port of Longview for dock space
- Gary Kitchen of US Navy's Ship Disposal Div regarding DRMS and GSA 
- Ken Trahan of the Columbia Group - same issue as above
- Becky Bellinger of Defense Logistics Agency regarding DRMS and/or GSA scrap sale of the vessel


In addition, the contractor hired to find and estimate the costs of all disposal options, T&T 
Bisso, found only two companies that would be willing to take the vessel.  One company was in 
Texas and the other was in British Columbia.  Both options would be require the vessel to be 
transported through or to another country so there would probably be issues with the exporting of 
hazardous materials.  Furthermore, as we discussed at our meeting, the vessel probably would not 
be allowed/should not be moved other than out to sea since it is a serious possibility that it 
could sink in a port or in a shipping channel.  The company in British Columbia also could only 
take the vessel if it was cleaned to "EPA standards."  The contractor found no company in the 
Northwest that would be willing to scrap the vessel.


Hopefully this explanation meets your needs.  Please let me know if there is anything else I can 
provide.


V/R,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119
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From: Mary Queitzsch
To: Clifford Villa
Cc: field.chris@epa.gov; Richard Franklin; Richard Mednick
Subject: Re: LST 1166 Update and Next Meeting
Date: 03/01/2010 08:56 AM


March 12 is open for me as well, but a morning meeting would be preferred. Thanks
Richard.
-- Mary


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is privileged,
confidential or exempt from disclosure from applicable law.  


▼ Clifford Villa---02/26/2010 04:32:18 PM---Richard:  March 12 is (strangely) wide
open for me.  Thanks for your efforts to pull this together.


From: Clifford Villa/R10/USEPA/US


To: Richard Franklin/R10/USEPA/US@EPA


Cc: Richard Mednick/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, field.chris@epa.gov


Date: 02/26/2010 04:32 PM


Subject: Re: LST 1166 Update and Next Meeting


Richard:  March 12 is (strangely) wide open for me.  Thanks for your
efforts to pull this together.


Cliff Villa
Acting Unit Manager
U.S. EPA Region 10


▼ Richard Franklin---02/26/2010 03:23:20 PM---Hi All, Thanks for your help in
researching and working the issues surrounding this vessel.  I've vi


From: Richard Franklin/R10/USEPA/US


To: Anthony Barber/R10/USEPA/US@EPA, Calvin Terada/R10/USEPA/US@EPA, Chris
Field/R10/USEPA/US@EPA, Christine Reichgott/R10/USEPA/US@EPA, Clifford
Villa/R10/USEPA/US@EPA, Dan Heister/R10/USEPA/US@EPA, Eugene Lee/DC/USEPA/US@EPA,
Gilberto Irizarry/DC/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA, Richard Mednick/R10/USEPA/US@EPA, Wally
Moon/R10/USEPA/US@EPA
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Cc: ruth.yender@noaa.gov, Matthew.N.Jones@uscg.mil


Date: 02/26/2010 03:23 PM


Subject: LST 1166 Update and Next Meeting


Hi All,


Thanks for your help in researching and working the issues surrounding
this vessel.  I've visited with Chris and Calvin and USCG Sector
Portland recently.  After our recent meeting, I passed along our
requests for data, etc., to Sector Portland.  They are at this moment
copying and collating the validated sampling data for EPA review, and
will pass this information over to us soon along with a disposal option
and cost report.  Their estimate for cleanup for the pcb paint at 50
ppm is $8-10MM.  I do not know whether this includes the wiring and
lead-based paint.  I also asked Cliff Villa (ORC) for some help on the
CERCLA side and spoken with the USCG attorney for the case (Lt. Matt
Jones, D13 Seattle, cc'd him on this email).  When we meet next with
USCG, he or another attorney will attend.


As far as a meeting time and place, Sector Portland called today to say
that March 12 is better for them, and can meet in Seattle, as Capt
Myer will be in Seattle that day. I do not have a range of meeting
times yet, but will pass this info along when I get it.  How does March
12 work for everyone?


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178    








From: Mary Queitzsch
To: matthew.n.jones@uscg.mil
Bcc: Richard Parkin; Richard Franklin; Jonathan Freedman; Chris Field; Christine Reichgott; Tristen Gardner; Richard


Mednick; Edward Kowalski; David Allnutt; Clifford Villa
Subject: Draft Action List for the LST 1166
Date: 03/16/2010 10:27 AM


Good morning, Lt. Jones.


Below is the draft action list I promised to send. I've also attached the sign-in sheet
from our meeting. The list is my best understanding of action items based on our
meeting Friday, March 12, 2010. Please take a look and let me know if you would
like to see any changes made.  Our program offices have asked that this draft list be
shared with Captain Myers and other USCG attendees at our Friday meeting. 


DRAFT ACTION LIST


1.  EPA Ocean Dumping Coordinator, Mr. Jonathan Freedman, and EPA
OSC Mr. Richard Franklin, will visit the LST-1166 with Cmdr. Griggs on or
before March 26, 2010. Based on this visit, Mr. Freedman, in consultation
with Mr. Franklin, will develop a list of what still needs to be cleaned,
removed from the vessel or secured to the vessel. The list will be shared
with the USCG on or before March 31, 2010.


2.  The USCG will conduct a Risk Assessment, the focus of which will be
PCBs aboard the vessel, based on what would be left on the vessel after
cleaning, removing or securing the items on the list prepared by Mr.
Freedman.  Mr. Cliff Villa will provide samples of Risk Assessments to Lt.
Jones. 


3.  If, based on the Risk Assessment, it appears that ocean dumping
would be possible when the items on Mr. Freedman's list were completed,
the USCG will seek a PCB bulk waste risk-based disposal approval from
Region 10 and proceed to clean, remove or secure the items on Mr.
Freedman's list.  Mr. Freedman and Mr. Franklin will coordinate with the
USCG on these actions. 


4.  If the Region approves the risk-based disposal, the USCG will
coordinate with Mr. Freedman for remaining steps to be taken to use the
EPA general permit at 40 CFR 229.3 to transport and dispose of the vessel
in ocean waters. Ocean disposal will be conducted by the USCG. Ocean
disposal would be targeted to take place on or before August 31, 2010.
This date is representative of the end of the safety window based on sea
and weather conditions at the Columbia bar.  


5.  If, based on the Risk Assessment, it appears that ocean dumping
would not be possible even if the items on Mr. Freedman's list were
complete, the USCG will discuss next steps with EPA. These next steps
would most likely involve limited or no participation by the USCG in the
disposal of the LST-1166. 


Please feel free to call or email me.  Thank you.


Regards,
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Mary S. Queitzsch


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is privileged,
confidential or exempt from disclosure from applicable law.  








From: Mary Queitzsch
To: Jones, Matthew LT
Subject: RE: Draft Action List for the LST 1166
Date: 03/17/2010 11:05 AM


Lt. Jones,


  Thank you for sending the draft Action List on to your folks, especially CAPT Myer. 
And yes, I am confirming that EPA will contact the Navy about a possible SINKEX for
the vessel. 


Regards,
Mary


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is privileged,
confidential or exempt from disclosure from applicable law.  


▼ "Jones, Matthew LT" ---03/17/2010 08:23:26 AM---Ms. Queitzsch, Looks good.  I
sent it to CAPT Myer and the other CG folks that were involved in the


From: "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>


To: Mary Queitzsch/R10/USEPA/US@EPA


Date: 03/17/2010 08:23 AM


Subject: RE: Draft Action List for the LST 1166


Sent
by:


Matthew.N.Jones@uscg.mil


Ms. Queitzsch,


Looks good.  I sent it to CAPT Myer and the other CG folks that
were involved in the meeting for review and will let you know if
they see something we didn't.  Also, I just wanted to confirm
that EPA is going to contact the Navy about a possible SINKEX.


Thanks!


Very Respectfully,
Matt


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
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E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119


-----Original Message-----
From: Queitzsch.Mary@epamail.epa.gov
[mailto:Queitzsch.Mary@epamail.epa.gov] 
Sent: Tuesday, March 16, 2010 10:27 AM
To: Jones, Matthew LT
Subject: Draft Action List for the LST 1166 


Good morning, Lt. Jones.


Below is the draft action list I promised to send. I've also
attached
the sign-in sheet from our meeting. The list is my best
understanding of
action items based on our meeting Friday, March 12, 2010. Please
take a
look and let me know if you would like to see any changes made. 
Our
program offices have asked that this draft list be shared with
Captain
Myers and other USCG attendees at our Friday meeting.


DRAFT ACTION LIST


1.  EPA Ocean Dumping Coordinator, Mr. Jonathan Freedman, and
EPA OSC
Mr. Richard Franklin, will visit the LST-1166 with Cmdr. Griggs
on or
before March 26, 2010. Based on this visit, Mr. Freedman, in
consultation with Mr. Franklin, will develop a list of what
still needs
to be cleaned, removed from the vessel or secured to the vessel.
The
list will be shared with the USCG on or before March 31, 2010.


2.  The USCG will conduct a Risk Assessment, the focus of which
will be
PCBs aboard the vessel, based on what would be left on the
vessel after
cleaning, removing or securing the items on the list prepared by
Mr.
Freedman.  Mr. Cliff Villa will provide samples of Risk
Assessments to
Lt. Jones.


3.  If, based on the Risk Assessment, it appears that ocean
dumping
would be possible when the items on Mr. Freedman's list were
completed,
the USCG will seek a PCB bulk waste risk-based disposal approval
from
Region 10 and proceed to clean, remove or secure the items on
Mr.
Freedman's list.  Mr. Freedman and Mr. Franklin will coordinate
with the
USCG on these actions.


4.  If the Region approves the risk-based disposal, the USCG
will
coordinate with Mr. Freedman for remaining steps to be taken to
use the
EPA general permit at 40 CFR 229.3 to transport and dispose of
the
vessel in ocean waters. Ocean disposal will be conducted by the
USCG.
Ocean disposal would be targeted to take place on or before
August 31,
2010. This date is representative of the end of the safety
window based







on sea and weather conditions at the Columbia bar.


5.  If, based on the Risk Assessment, it appears that ocean
dumping
would not be possible even if the items on Mr. Freedman's list
were
complete, the USCG will discuss next steps with EPA. These next
steps
would most likely involve limited or no participation by the
USCG in the
disposal of the LST-1166.


Please feel free to call or email me.  Thank you.


Regards,
Mary S. Queitzsch


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information
that is
privileged, confidential or exempt from disclosure from
applicable law.








From: Jonathan Freedman
To: Edwards, Shaun LT
Cc: Tristen Gardner; Richard Franklin
Subject: Draft Cleanup list for LST - 1166.
Date: 04/23/2010 03:42 PM
Attachments: LST 1166 cleanup listv3.doc


Shaun - I'm leaving the "draft" watermark on here because our on-scene coordinator
Richard Franklin has not had an opportunity to review it yet.  Please contact me with
any questions.  Next week try me at (206) 713-7248 if you need to discuss.     


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775
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From:    Jonathan Freedman, Ocean Dumping Coordinator



To:  
  Lt. Shaun Edwards, USCG



Date:  
  April 23, 2010



Subject:  LST-1166 - Preliminary List of Action Items Needed to be Undertaken to Remove to the Maximum Extent Practicable All Materials Which May Degrade the Marine Environment 



Three EPA personnel inspected the LST-1166 on March 26, 2010; Tristen Gardner (PCB Program); Richard Franklin (Oregon Operations Office, On Scene Coordinator); Jonathan Freedman (Ocean Dumping Program).  Richard Franklin had inspected the vessel previously, earlier in the year.


Broadly, we made a preliminary determination that pending completion of further analysis of Polyclorinated Bi-Phenyls (PCB) aboard LST-1166, including completion of the risk analysis process for PCBs, the main areas needing work in preparation for possible ocean disposal are the following:



1. Paint: Any peeling, chipped, or exfoliating paint must be removed from all walls and floors where it is found, including upper and lower decks, passageways, and stairs.  



2. Oils:   An inspection of the lower decks could not be performed owing to standing water apparently 20’ deep, owing to a broken seal during previous remediation work.  EPA cannot determine whether oils and fuels have been removed to the maximum extent practicable until the water is pumped out of the vessel and an inspection can be performed.



3. Debris:  On the deck and the lower tank transport deck, we observed engines, generators, cables, winches, girders, several boom arms and other assorted equipment.  Some of this equipment appeared possibly functional, but all of it is capable of detaching from the vessel during disposal operations and becoming floating debris.  This is not permissible.  The equipment must be removed, welded or caged to the vessel before the vessel can be scuttled.  Some of this equipment may have residual oils remaining.  The equipment must be inspected and any residual liquids removed before the vessel can be scuttled.



4. Foam – Polyurethane foam apparently must be restricted to closed compartments on board the vessel.  We were shown one compartment trespassers had exposed and begun removing foam.  Any loose, exposed foam must be removed from the vessel.  All compartments filled with foam must be securely sealed before scuttling so that foam will not be released into the water or air during transport and disposal operations.



5. PCBs – Please be aware that additional PCB removal is still being assessed.



6. Asbestos - Asbestos flooring Asbestos flooring was observed in the mess hall.  If any of the remaining friable asbestos is friable, it must be removed from the vessel.



Work necessary for specific areas of the vessel -


1. Upper deck area:



a. Rear deck:  Winches should be battened down and welded in place.



b. Midships: There are forklifts at midships which could contain residual oils.  They should be removed or cleaned and tied down



c. Ropes and cables, steel on deck: All need to be removed and recycled as appropriate.



d. Stern end, starboard and port: Draw works and winches must be secured to the deck by bolts or welding.  A boom or lift arm on the on one end appears to be resting on the deck, the other is attached to the winch.  The free end must be welded down.



e. Stern end, port.  Same equipment, same comment as above.



f. Pallets and hoses at rear deck, and engines, generators:  These items all must be removed.



g. Mid-deck: Presence of girders; rusty and flaked paint.   Flaking, exfoliating and rusty paint must be removed.  Paint chips on the deck itself must also be removed from the vessel.  Girders must either be removed and recycled or taken to a lower deck and either welded in place or secured in a sealed compartment.



h. Bow: steel ramp and wooden hatch cover:  The wooden hatch cover must be removed and disposed off site.  The steel ramps are apparently used to seal below deck areas off and must remain in place.  If the vessel is ocean disposed, measures must be taken to ensure these ramps are firmly welded in place before disposal.



i. Bow chain house: Chains need to be removed and presence of PCBs in paint needs to be verified.


2. Superstructure:  This consists mostly of the Pilot House at the rear of the vessel.


a. Chips of flaking paint were observed on the deck and walls in the superstructure.  These paint chips must be removed and properly disposed of.  Paint still on walls but showing signs of exfoliation and peeling must also be removed and properly disposed of.



b. There were several capacitors in the officer’s area which should be removed from the vessel.



3. Rear Mess deck: Contains a mess hall, laundry and cooking area.  There is flaking paint in these areas which has PCBs but apparently at levels less than on lower decks, such as the engine room. The PCB paint is still being assessed through the risk analysis; however, as previously indicated, any flaking paint must be removed from the vessel.


4. Military Tank Storage deck:  The following applies to all equipment remaining on this deck.  We observed at least several engines, generators and other machinery standing at various locations.  EPA expects the USCG to explore options for removal of this equipment.  If equipment can be removed from the vessel, then it must be removed.  As we discussed, for any equipment that is not removed, the equipment must be thoroughly checked and cleaned of any residual oils, and then either welded down, or confined within cage material.  



5. Lower decks:  These decks could not be inspected due to standing water, following breakage of a seal.  The depth of this water was estimated at as much as 20’ deep.  The lower decks have apparently been cleaned of petroleum-based liquid and fuels.  The water must be pumped out so that EPA can inspect the lower decks to determine if they have been cleaned of liquid fuels and petroleum products to the maximum extent practicable, as specified in the general permit (40 CFR 229.3.    



Jonathan Freedman



Northwest Ocean Dumping Coordinator



Sediment Management Program



Preliminary List of cleanup needed for LST 1166
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From: Tristen Gardner
To: Jonathan Freedman
Cc: Richard Franklin
Subject: Re: LST 1166 list
Date: 04/23/2010 11:37 AM


So a couple of comments to this email as we discussed:


a) we cannot 'say' that paint and wiring can be left in place. According to our TSCA
guidance everything that contains PCBs would have to removed. However if the
risk assessor the Coast Guard hires believes that the paint and wiring can be left on
the ship then our program can do a Risk Based Disposal thing to allow the ship to
be disposed as such.


b) To that end, in my opinion we shouldn't even mention the wiring in the letter at
all, because since the letter is a advisement on what they can do untill the risk
assessor gets there, and we don't know if they will need to remove the wiring, we
should just leave it out


c) we dont need to have section 5 on PCBs becasue it is covered in the paint section


I think this is all, I will look over it again to make sure.


-Tristen


~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~


Tristen S. Gardner
Pesticides and Toxics Unit
US EPA, Region 10, OCE-084
1200 6th Ave, Suite 900
Seattle, WA 98101
Phone: 206.553.6240
Fax: 206.553.0151


PCB Website:
http://yosemite.epa.gov/r10/owcm.nsf/pcb/pcb


▼ Jonathan Freedman---04/22/2010 06:00:52 PM---Richard and Tristen:  The last
two weeks have been an unanticipated drill that we just finished yest


From: Jonathan Freedman/R10/USEPA/US


To: Tristen Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA


Date: 04/22/2010 06:00 PM


Subject: LST 1166 list


Richard and Tristen:  The last two weeks have been an unanticipated
drill that we just finished yesterday at 5:00 pm.  Here is a draft list for
your review.  I could not locate the photos after I looked at them a
week ago.  Tristen, I must have downloaded them to a temp file and
lost them.  
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I still don't know what we tell the USCG about the PCBs.  Tristen, I
thought you said wiring and intact paint could be left in place.  That
would satisfy the general permit.  Please advise.


[attachment "LST 1166 cleanup list.doc" deleted by Tristen
Gardner/R10/USEPA/US] 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Jonathan Freedman
To: Edwards, Shaun LT
Bcc: Mary Queitzsch
Subject: RE: FW: LST1166 IGE
Date: 04/09/2010 11:47 AM


Shaun - I just left you a message.  I was down in Portland on other priority work a
good part of the week.  Let's connect Monday.  I am available before 12:30 pm and
after about 2:30 pm.


1. We are working on the inspection action list.
2. We will need to go over the cost estimates for the disposal options with you
3. We need to discuss the most efficient way of generating a summary report for all
the sampling and removal actions you have done to date.  We do not want this to
be long or onerous, but with the present raw data, there is too much chance for
error and misinterpretation on our part.


EPA is having internal discussion about the risk based analysis for PCBs.  However,
while the risk analysis gets done we must keep moving forward on the work required
to determine whether we can use the general permit.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ "Edwards, Shaun LT" ---04/09/2010 09:32:53 AM---Jonathan- how goes the
progress on the clean-up list for the LST?  Captain Myer was asking. LT Shaun


From: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>


To: Jonathan Freedman/R10/USEPA/US@EPA


Date: 04/09/2010 09:32 AM


Subject: RE: FW: LST1166 IGE


Sent
by:


Shaun.L.Edwards@uscg.mil


Jonathan- how goes the progress on the clean-up list for the
LST?  Captain Myer was asking.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Freedman.Jonathan@epamail.epa.gov
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[mailto:Freedman.Jonathan@epamail.epa.gov] 
Sent: Monday, April 05, 2010 1:09 PM
To: Edwards, Shaun LT
Subject: Re: FW: LST1166 IGE


Shaun:  I will review these numbers, but I think we will need a
narrative comparison and discussion to justify ocean disposal as
the only practicable option.  We're breaking new ground with
this project, none before have been this complicated.  I don't
see this as a long document, maybe just a few pages.  We can
discuss.  We are still working on the cleanup list for you. 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


From:          "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil> 
To:          Jonathan Freedman/R10/USEPA/US@EPA 
Date:          04/05/2010 08:55 AM 
Subject:          FW: LST1166 IGE 
Sent by:          Shaun.L.Edwards@uscg.mil


________________________________


Jonathan- attached is the spreadsheet that lists the three
alternatives for disposal of the LST.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: rickc@tandtbisso.com
[mailto:rickc@tandtbisso.com <mailto:rickc@tandtbisso.com> ] 
Sent: Friday, February 19, 2010 3:01 PM
To: Edwards, Shaun LT
Subject: RE: LST1166 IGE


Thanks & understood Shaun,


I hadn't heard back from so I called Shaun Ritchie on his cell.
They have been waiting on a local drydocking quote so they could
give us a solid number. Their plan is to tow it their facility
and then, via the drydock, load LST1166 on their 400x100 semi-
sub barge they scrap out barges on.
Bottom line is AMIX can scrap the vessel and AMIX does want to
scrap the vessel. 


I've amended and attached IGE spreadsheet accordingly. towing
costs and a guess at the drydock. Barring any major changes in
cleaning standards or prolonged, as in years, delays I still
believe the numbers represent a worst case scenario.
Best regards,
Rick 


Rick L. Chianelli
T&T Bisso, LLC
11311 Neeshaw Drive







Houston, TX 77065
713 534-0700 24 Hour Phone
262 707-5200 Cell
rc@ttbisso.com Email
www.ttbisso.com Web Site


-----Original Message-----
From: Shaun.L.Edwards@uscg.mil
[mailto:Shaun.L.Edwards@uscg.mil <mailto:Shaun.L.Edwards@uscg.mil
> ]
Sent: Friday, February 19, 2010 3:36 PM
To: rickc@tandtbisso.com
Subject: RE: LST1166 IGE


Rick- just to let you know, we got word today that the EPA is
sticking with its 50ppm requirement for PCBs.


LT Edwards
503-240-2566 


-----Original Message-----
From: rickc@tandtbisso.com
[mailto:rickc@tandtbisso.com <mailto:rickc@tandtbisso.com> ]
Sent: Monday, January 25, 2010 8:50 AM
To: Edwards, Shaun LT
Subject: RE: LST1166 IGE


Good day Shaun,


I reviewed my notes and the est. cost for remediation of the
wiring with PCB's in the insulation as well as any surprise,
ballasts, transformers etc.
is covered in the second line item (added $2M). I included added
"surprise"
days for the below deck prep as well. I amended the "abatement"
costs explanation to clarify what was included. Sorry for the
confusion.
Best regards,
Rick   


Rick L. Chianelli
T&T Bisso, LLC
11311 Neeshaw Drive
Houston, TX 77065
713 534-0700 24 Hour Phone
262 707-5200 Cell
rc@ttbisso.com Email
www.ttbisso.com Web Site


-----Original Message-----
From: Shaun.L.Edwards@uscg.mil
[mailto:Shaun.L.Edwards@uscg.mil <mailto:Shaun.L.Edwards@uscg.mil
> ]
Sent: Friday, January 22, 2010 5:17 PM
To: rickc@tandtbisso.com
Subject: RE: LST1166 IGE


Rich- does the "below deck preparation" estimate include the
removal of all the wiring in the overheads?  There were some
areas that contain high levels of PCBs that would have to be
removed also.


LT Edwards
503-240-2566 


-----Original Message-----
From: rickc@tandtbisso.com
[mailto:rickc@tandtbisso.com <mailto:rickc@tandtbisso.com> ]
Sent: Friday, January 22, 2010 7:00 AM
To: Edwards, Shaun LT; Griggs, James MSTC
Subject: LST1166 IGE


Good day Gentlemen,







Rather than wait for the quotes from AMIX I'm sending you what
I've had prepared since before Christmas. If AMIX is able to
recycle the vessel then, cost wise, we may have a reasonable
alternative. Either way it is a simple adjustment to the IGE. 


Assuming you are satisfied with my efforts and once we have the
AMIX reply I will forward a 5136 showing one day's cost and some
consumables i.e. third party coping of the LST 1166 plans you
loaned us and postage to return them to you.  


Best regards,


Rick


Rick L. Chianelli


T&T Bisso, LLC


Salvage & Response Manager


11311 Neeshaw Drive


Houston, TX 77065


713 534-0700 24 Hour Phone


262 707-5200 Cell


rc@ttbisso.com Email


www.ttbisso.com Web Site


[attachment "Phase I IGE.xlsx" deleted by Jonathan
Freedman/R10/USEPA/US] 








From: Jonathan Freedman
To: Mary Queitzsch
Cc: Clifford Villa; Dave Bartus
Subject: Existing documentation of LST-1166 alternatives analysis
Date: 08/05/2010 11:25 AM
Attachments: Phase I IGE.xlsx


Mary: In the message text below, there is some communication between LT Edwards
and Rick Chianelli of T&T Bisso LLC.  Matt told me yesterday this was the contractor
they hired to do the alternatives analysis.  The only documentation we have of this
work is the Excel document (at bottom), conversation between the CG and T&T, and
what I am pasting in just below in bold text.


(yesterday - I think Matt meant "neither")
Mr. Freedman,


I just talked with Sector Portland.  They contacted Schnitzer and Cascade
General in 2009 and either were interested in taking the LST.


V/R,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119


********************************************************************************


Johnathan-  the statement concerning AMIX is no longer completely accurate.  They
cooled on the idea and but stated that the LST would have to be cleaned to EPA
standards.   There is also the issue of exporting hazarous materials to another country.  


Sent from my GoodLink synchronized handheld (www.good.com)


 -----Original Message-----
From:   Freedman.Jonathan@epamail.epa.gov
[mailto:Freedman.Jonathan@epamail.epa.gov]
Sent:   Thursday, April 15, 2010 06:25 PM Pacific Standard Time
To:     Edwards, Shaun LT
Subject:        Re: FW: LST1166 IGE


Shaun - I was forwarded a message yesterday by our regional counsel Mary Queitzsch sent
by your counsel Matthew Jones.  His discussion raises questions as to whether the two
recycling options remain viable at this time.  Collectively we are going to need to address
the issues he has raised, and determine that these three options exhaust all possibilities
before we can figure out whether practicable options to ocean disposal exist.  


I have also reviewed the cost estimate spreadsheet.  The three options (Ocean Disposal,
Recycle Vancouver, and Transport and Recycle US) you have here appear to be roughly
equal in cost.  There are some cost assumptions being made here that may need refining. 
For example, foam removal is a line item in all three estimates.  This may not be necessary
with all scenarios.  It also appears the abatement and disposal costs may be very general
estimates under all options, and may not be accurate.  More explanation of approximate



mailto:CN=Jonathan Freedman/OU=R10/O=USEPA/C=US

mailto:CN=Mary Queitzsch/OU=R10/O=USEPA/C=US@EPA

mailto:CN=Clifford Villa/OU=R10/O=USEPA/C=US@EPA

mailto:CN=Dave Bartus/OU=R10/O=USEPA/C=US@EPA

file:///C:/Documents%20and%20Settings/jfreedma/Local%20Settings/Temp/notes6030C8/www.good.com

mailto:Freedman.Jonathan@epamail.epa.gov



Ocean Disposal





			INITIAL GOVERNMENT ESTIMATE - DESTRUCTION OF ABANDONED VESSEL  "WASHENTAW" LST1166


			HSCG84-10-J-VYD083						 





			OPTION A OCEAN DISPOSAL			Unit Type			Units			Unit Cost			Total Unit Cost			Extra / Variables			Extra / Variable Description


			Item


			Engineering for Vessel Preparation			Hours			60.00			$   125.00			$   7,500.00			$   - 0			Based on BOA rates			$   7,500.00


			Abatement & disposal - interior / exterior paint above W/L  and PCB insulated wiring.			Adjusted Quote 			1.00			$   4,000,000.00			$   4,000,000.00			$   2,000,000.00			Adjustment - quote exclusions and assumptions.			$   6,000,000.00


			Foam Removal & Disposal			Adjusted Quote 			1.00			$   700,000.00			$   700,000.00			$   500,000.00			Adjustment - quote exclusions and assumptions.			$   1,200,000.00


			Removal remaining POL's			Day Rate			5.00			$   5,000.00			$   25,000.00			$   - 0						$   25,000.00


			Wildlife Relocation			Estimate			1.00			$   10,000.00			$   10,000.00			$   - 0						$   10,000.00


			U/W inspection and below W/L hull prep			Day Rate			5.00			$   12,500.00			$   62,500.00			$   5,000.00			Consumables			$   67,500.00


			Deck and superstructure preparation			Day Rate			20.00			$   25,000.00			$   500,000.00			$   20,000.00			Consumables - generator,  lights			$   520,000.00


			Below decks preparation			Day Rate			20.00			$   25,000.00			$   500,000.00			$   10,000.00			Consumables - lights - explosives etc.			$   510,000.00


			Tow Preparation			Day Rate			2.00			$   5,000.00			$   10,000.00			$   10,000.00			Consumables -  tow rigging			$   20,000.00


			Tugs (2) - Tow to site			Hourly			60.00			$   1,900.00			$   114,000.00			$   - 0						$   114,000.00


			Scuttling Crew and standby equipment			Day Rate			4.00			$   10,000.00			$   40,000.00			$   - 0						$   40,000.00


			Pilots			Est Tariff			1.00			$   5,000.00			$   5,000.00			$   - 0						$   5,000.00


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


																					Total			$   8,519,000.00








Recycle - BC





			INITIAL GOVERNMENT ESTIMATE - DESTRUCTION OF ABANDONED VESSEL  "WASHENTAW" LST1166


			HSCG84-10-J-VYD083						 





			OPTION B - Recycle Vancouver BC			Unit Type			Units			Unit Cost			Total Unit Cost			Extra / Variables			Extra / Variable Description


			Item


			Engineering for Vessel Preparation			Hours			60.00			$   125.00			$   7,500.00			$   - 0			Based on BOA rates			$   7,500.00


			Abatement & disposal interior / exterior paint above W/L  and PCB insulated wiring.			Adjusted Quote 			1.00			$   4,000,000.00			$   4,000,000.00			$   2,000,000.00			Adjustment - quote exclusions and assumptions. Work Done GOM Facility			$   6,000,000.00


			Foam Removal & Disposal			Adjusted Quote 			1.00			$   700,000.00			$   700,000.00			$   500,000.00			Adjustment - quote exclusions and assumptions.			$   1,200,000.00


			Removal remaining POL's 			Day Rate			5.00			$   5,000.00			$   25,000.00			$   - 0						$   25,000.00


			Wildlife Relocation			Estimate			1.00			$   10,000.00			$   10,000.00			$   - 0						$   10,000.00


			U/W inspection and below W/L hull prep			Day Rate			5.00			$   12,500.00			$   62,500.00			$   5,000.00			Consumables			$   67,500.00


			Deck and superstructure preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   20,000.00			Consumables - generator,  lights			$   145,000.00


			Below decks preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   10,000.00			Consumables - lights - explosives etc.			$   135,000.00


			Tow Preparation			Day Rate			2.00			$   5,000.00			$   10,000.00			$   10,000.00			Consumables -  tow rigging			$   20,000.00


			Ocean tow to BC			LS									$   50,000.00			$   10,000.00						$   60,000.00


			Remove foam at BC												$   - 0			$   - 0			No more than local quote			$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


																					Total			$   7,670,000.00


			Recycle Revenue - TBD











Recycle - Gulf of Mexico





			INITIAL GOVERNMENT ESTIMATE - DESTRUCTION OF ABANDONED VESSEL  "WASHENTAW" LST1166


			HSCG84-10-J-VYD083						 





			OPTION C - TRANSPORT AND Recycle  US GOM			Unit Type			Units			Unit Cost			Total Unit Cost			Extra / Variables			Extra / Variable Description


			Item


			Engineering for Vessel Preparation			Hours			60.00			$   125.00			$   7,500.00			$   - 0			Based on BOA rates			$   7,500.00


			Abatement & disposal - interior / exterior paint above W/L  and PCB insulated wiring.			Adjusted Quote 			1.00			$   3,000,000.00			$   3,000,000.00			$   1,000,000.00			Adjustment - quote exclusions and assumptions. Work Done GOM Facility			$   4,000,000.00


			Foam Removal & Disposal			Adjusted Quote 			1.00			$   700,000.00			$   700,000.00			$   500,000.00			Adjustment - quote exclusions and assumptions.			$   1,200,000.00


			Removal remaining POL's			Day Rate			5.00			$   5,000.00			$   25,000.00			$   - 0						$   25,000.00


			Wildlife Relocation			Estimate			1.00			$   10,000.00			$   10,000.00			$   - 0						$   10,000.00


			U/W inspection and below W/L hull prep			Day Rate			5.00			$   12,500.00			$   62,500.00			$   5,000.00			Consumables			$   67,500.00


			Deck and superstructure preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   20,000.00			Consumables - generator,  lights			$   145,000.00


			Below decks preparation			Day Rate			5.00			$   25,000.00			$   125,000.00			$   10,000.00			Consumables - lights - explosives etc.			$   135,000.00


			Tow Preparation			Day Rate			2.00			$   5,000.00			$   10,000.00			$   10,000.00			Consumables -  tow rigging			$   20,000.00


			Tugs (2) - Tow Loading Site			Hourly			60.00			$   1,900.00			$   114,000.00			$   - 0						$   114,000.00


			Load and Transport VIA heavy Lift Vessel- Brownsville Texas			Estimate			1.00			$   3,000,000.00			$   3,000,000.00			$   500,000.00			Consulted Heavy Lift Company			$   3,500,000.00


			Pilots - Columbia River			Est Tariff			1.00			$   5,000.00			$   5,000.00			$   - 0						$   5,000.00


			Pilots - Brownsville			Est Tariff			1.00			$   2,500.00			$   2,500.00			$   - 0						$   2,500.00


			Tow  to recycle Facility (2) Tugs			Hourly			5.00			$   1,300.00			$   6,500.00			$   - 0						$   6,500.00


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


															$   - 0			$   - 0						$   - 0


																					Total			$   9,238,000.00


			Scrap Revenue - TBD
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costs for these two most costly line items would give me more confidence that comparing
the costs of the three options is meaningful.


On Wednesday, I received the photos from our other two inspectors.  I am reviewing them
and discussing our observations of the vessel to make sure our cleanup list is complete. 
We hope to have that for you next week.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


 
******************************************************************************
From: Freedman.Jonathan@epamail.epa.gov
[mailto:Freedman.Jonathan@epamail.epa.gov] 
Sent: Monday, April 05, 2010 1:09 PM
To: Edwards, Shaun LT
Subject: Re: FW: LST1166 IGE


Shaun:  I will review these numbers, but I think we will need a narrative
comparison and discussion to justify ocean disposal as the only practicable
option.  We're breaking new ground with this project, none before have been
this complicated.  I don't see this as a long document, maybe just a few
pages.  We can discuss.  We are still working on the cleanup list for you. 


*********************************************************************************


(3-30-10 - following vessel inspection)--
Jonathan- I don't think we have an actual NEPA analysis that has been done for
the LST.  Chief Griggs was referring to the different alternatives for
disposal and was thinking those were the NEPA.  Is that what you are wanting? 
I think the NEPA is dealing with the environmental impact, if so then we don't
have one done.


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308


----- Forwarded by Jonathan Freedman/R10/USEPA/US on 08/05/2010 10:19 AM -----


From: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>


To: Jonathan Freedman/R10/USEPA/US@EPA


Date: 04/05/2010 08:55 AM


Subject: FW: LST1166 IGE







Sent
by:


Shaun.L.Edwards@uscg.mil


Jonathan- attached is the spreadsheet that lists the three alternatives for
disposal of the LST.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: rickc@tandtbisso.com [mailto:rickc@tandtbisso.com] 
Sent: Friday, February 19, 2010 3:01 PM
To: Edwards, Shaun LT
Subject: RE: LST1166 IGE


Thanks & understood Shaun,


I hadn't heard back from so I called Shaun Ritchie on his cell. They have been
waiting on a local drydocking quote so they could give us a solid number.
Their plan is to tow it their facility and then, via the drydock, load LST1166
on their 400x100 semi-sub barge they scrap out barges on.
Bottom line is AMIX can scrap the vessel and AMIX does want to scrap the
vessel. 


I've amended and attached IGE spreadsheet accordingly. towing costs and a
guess at the drydock. Barring any major changes in cleaning standards or
prolonged, as in years, delays I still believe the numbers represent a worst
case scenario.
Best regards,
Rick 


Rick L. Chianelli
T&T Bisso, LLC
11311 Neeshaw Drive
Houston, TX 77065
713 534-0700 24 Hour Phone
262 707-5200 Cell
rc@ttbisso.com Email
www.ttbisso.com Web Site


-----Original Message-----
From: Shaun.L.Edwards@uscg.mil [mailto:Shaun.L.Edwards@uscg.mil]
Sent: Friday, February 19, 2010 3:36 PM
To: rickc@tandtbisso.com
Subject: RE: LST1166 IGE


Rick- just to let you know, we got word today that the EPA is sticking with
its 50ppm requirement for PCBs.


LT Edwards
503-240-2566 


-----Original Message-----
From: rickc@tandtbisso.com [mailto:rickc@tandtbisso.com]
Sent: Monday, January 25, 2010 8:50 AM
To: Edwards, Shaun LT
Subject: RE: LST1166 IGE


Good day Shaun,


I reviewed my notes and the est. cost for remediation of the wiring with PCB's
in the insulation as well as any surprise, ballasts, transformers etc.is
covered in the second line item (added $2M). I included added "surprise"
days for the below deck prep as well. I amended the "abatement" costs
explanation to clarify what was included. Sorry for the confusion.
Best regards,
Rick   







Rick L. Chianelli
T&T Bisso, LLC
11311 Neeshaw Drive
Houston, TX 77065
713 534-0700 24 Hour Phone
262 707-5200 Cell
rc@ttbisso.com Email
www.ttbisso.com Web Site


-----Original Message-----
From: Shaun.L.Edwards@uscg.mil [mailto:Shaun.L.Edwards@uscg.mil]
Sent: Friday, January 22, 2010 5:17 PM
To: rickc@tandtbisso.com
Subject: RE: LST1166 IGE


Rich- does the "below deck preparation" estimate include the removal of all
the wiring in the overheads?  There were some areas that contain high levels
of PCBs that would have to be removed also.


LT Edwards
503-240-2566 


-----Original Message-----
From: rickc@tandtbisso.com [mailto:rickc@tandtbisso.com]
Sent: Friday, January 22, 2010 7:00 AM
To: Edwards, Shaun LT; Griggs, James MSTC
Subject: LST1166 IGE


Good day Gentlemen,


 


Rather than wait for the quotes from AMIX I'm sending you what I've had
prepared since before Christmas. If AMIX is able to recycle the vessel then,
cost wise, we may have a reasonable alternative. Either way it is a simple
adjustment to the IGE. 


 


Assuming you are satisfied with my efforts and once we have the AMIX reply I
will forward a 5136 showing one day's cost and some consumables i.e. third
party coping of the LST 1166 plans you loaned us and postage to return them to
you.  


Best regards,


Rick


 


Rick L. Chianelli


T&T Bisso, LLC


Salvage & Response Manager


11311 Neeshaw Drive


Houston, TX 77065


713 534-0700 24 Hour Phone


262 707-5200 Cell


rc@ttbisso.com Email


www.ttbisso.com Web Site


 








From: Jonathan Freedman
To: Richard Franklin
Subject: Re: LST 1166 list
Date: 04/23/2010 03:38 PM


Richard - I understand completely.  Marcia's message sounded very ominous. It
leaves one wondering.  Rick Parkin canceled his trip to Alaska this week.


I'm sending a revised one and forwarding to the USCG.  I'll cc you.  Tristen and my
attorney are OK with it.  If you have any problems later, we will revise and resend to
the Coast Guard.


I'll be on the road next week.  You can reach me at (206) 713-7248.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Richard Franklin---04/22/2010 06:09:57 PM---Thanks Jonathan.  we'll take a look
and get back to you soon.  We may not get everyone's comments by


From: Richard Franklin/R10/USEPA/US


To: Jonathan Freedman/R10/USEPA/US@EPA


Cc: Tristen Gardner/R10/USEPA/US@EPA


Date: 04/22/2010 06:09 PM


Subject: Re: LST 1166 list


Thanks Jonathan.  we'll take a look and get back to you soon.  We may
not get everyone's comments by tomorrow since most of our group are
taking off on Friday or Monday to destress, honor Carl Lautenberger or
go to his funeral in Anchorage. 


Thanks for all the work.


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 



mailto:CN=Jonathan Freedman/OU=R10/O=USEPA/C=US

mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US@EPA





▼ Jonathan Freedman---04/22/2010 06:00:53 PM---Richard and Tristen:  The last
two weeks have been an unanticipated drill that we just finished yest


From: Jonathan Freedman/R10/USEPA/US


To: Tristen Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA


Date: 04/22/2010 06:00 PM


Subject: LST 1166 list


Richard and Tristen:  The last two weeks have been an unanticipated
drill that we just finished yesterday at 5:00 pm.  Here is a draft list for
your review.  I could not locate the photos after I looked at them a
week ago.  Tristen, I must have downloaded them to a temp file and
lost them.  


I still don't know what we tell the USCG about the PCBs.  Tristen, I
thought you said wiring and intact paint could be left in place.  That
would satisfy the general permit.  Please advise.


[attachment "LST 1166 cleanup list.doc" deleted by Richard
Franklin/R10/USEPA/US] 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Griggs, James MSTC
Sent By: James.P.Griggs@uscg.mil
To: Edwards, Shaun LT; Richard Franklin
Subject: RE: LST Visit
Date: 03/22/2010 02:27 PM


Currently the limit is $10,000 and I see no reason not to bring the 4th person except we would 
want to know what role they are fulfilling.  I don't mind a sightseeing tour, but I can't pay for 
it.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Edwards, Shaun LT 
Sent: Monday, March 22, 2010 2:23 PM
To: Franklin.Richard@epamail.epa.gov
Cc: Griggs, James MSTC
Subject: RE: LST Visit


1000 at Starbucks would be great.  That's a usual spot that we stop at anyway.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Monday, March 22, 2010 2:15 PM
To: Edwards, Shaun LT
Cc: Griggs, James MSTC; Edwards, Shaun LT
Subject: Re: LST Visit


Shaun, 


I just spoke to Jonathan Freedman (Ocean Dumping) and he said that this Thursday is good.  What do 
you think about meeting him and Tristen (the Seattle PCB guy) in Longview around 10:00 hours?  I 
can meet you at Sector Portland, or I can meet you in Longview at a place of your choosing.  Last 
time we stopped at a Starbucks before going over the bridge to the Oregon side.  Any other easy 
meeting place would be fine, perhaps at the Longview exit off I-5. 


Also, I'd like to bring one other person from our office if possible, so there'd potentially be 4 
EPA personnel.  I've also sent the SOW along and will get back to you on the SOW and cost 
estimate.  I assume the limit right now is $10,000. 


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


From:   "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil> 
To:     Richard Franklin/R10/USEPA/US@EPA 
Cc:     "Griggs, James MSTC" <James.P.Griggs@uscg.mil> 
Date:   03/22/2010 01:25 PM 
Subject:        LST Visit


________________________________


Richard- is EPA visiting the LST this Thursday?  We haven't heard a confirmation on this.


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308



mailto:James.P.Griggs@uscg.mil

mailto:James.P.Griggs@uscg.mil

mailto:Shaun.L.Edwards@uscg.mil

mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US@EPA






From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Richard Franklin
Cc: Griggs, James MSTC
Subject: RE: LST Visit
Date: 03/22/2010 02:23 PM


1000 at Starbucks would be great.  That's a usual spot that we stop at anyway.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Monday, March 22, 2010 2:15 PM
To: Edwards, Shaun LT
Cc: Griggs, James MSTC; Edwards, Shaun LT
Subject: Re: LST Visit


Shaun, 


I just spoke to Jonathan Freedman (Ocean Dumping) and he said that this Thursday is good.  What do 
you think about meeting him and Tristen (the Seattle PCB guy) in Longview around 10:00 hours?  I 
can meet you at Sector Portland, or I can meet you in Longview at a place of your choosing.  Last 
time we stopped at a Starbucks before going over the bridge to the Oregon side.  Any other easy 
meeting place would be fine, perhaps at the Longview exit off I-5. 


Also, I'd like to bring one other person from our office if possible, so there'd potentially be 4 
EPA personnel.  I've also sent the SOW along and will get back to you on the SOW and cost 
estimate.  I assume the limit right now is $10,000. 


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


From:   "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil> 
To:     Richard Franklin/R10/USEPA/US@EPA 
Cc:     "Griggs, James MSTC" <James.P.Griggs@uscg.mil> 
Date:   03/22/2010 01:25 PM 
Subject:        LST Visit


________________________________


Richard- is EPA visiting the LST this Thursday?  We haven't heard a confirmation on this.


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308
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From: Jones, Matthew LT
Sent By: Matthew.N.Jones@uscg.mil
To: Mary Queitzsch
Subject: FW: Draft Action List for the LST 1166
Date: 05/17/2010 11:15 AM


Mary,


As I mentioned in my voicemail, here are the main issues, as per Sector Portland, with trying to 
take the LST to another port.


V/R,
Matt


A) The vessel is unable to obtain a loadline permit, therefore if it leaves the river it will be 
unable to reenter any port in the world, including another US port.  U. S. Vessel Inspections has 
already stated the vessel will not receive one without essentially replacing the entire hull.


B) As Mr. Boes stated, the hull is extremely deteriorated, with 136 holes patched during cleanup 
operations in the Summer and Fall of 2008.  Either new holes formed or some of the temporary 
patches failed in the Winter of 2009 that caused the vessel to again fill with water up to the 
main tank deck (2 decks and bilge flooded).


C) 2 options were examined by T & T Bisso involving moving the vessel.  Both were cost prohibitive 
and had regulation waivers required.  One involved towing the vessel to British Columbia, Canada 
but that requires a PCB waiver from U. S. EPA and Environment Canada.  The second option involved 
bringing a barge and barging the vessel to Texas to be dismantled.  The problem with the second 
option is no U. S. barges are large enough thus requiring a foreign barge and a Jones Act waiver.


I hope this answers the questions posed.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Wednesday, May 12, 2010 3:04 PM
To: Jones, Matthew LT; Smith, David CDR
Cc: Zlomek, Marc LCDR; Lodge, Michael CAPT; Buie, Gregory; Knutson, Scott; Myer, Frederick CAPT; 
Edwards, Shaun LT; Griggs, James MSTC; Eastman, Timothy
Subject: RE: Draft Action List for the LST 1166 


Matt,


The hull is in such a deteriorated condition that it probably wouldn't make it half way down to 
California waters.  That's not necessarily a bad thing but our fine friends in the EPA's Ocean 
Dumping Permit branch would have a cow.


Richard Boes
Case Officer 
202-494-3557 (Work Cell)
251-445-3140 (NPFC @ Mobile ICP)
540-455-7672 (Personal Cell)


-----Original Message-----
From: Jones, Matthew LT 
Sent: Wednesday, May 12, 2010 5:44 PM
To: Smith, David CDR
Cc: Zlomek, Marc LCDR; Lodge, Michael CAPT; Buie, Gregory; Knutson, Scott; Myer, Frederick CAPT; 
Edwards, Shaun LT; Griggs, James MSTC; Boes, Richard R; Eastman, Timothy
Subject: RE: Draft Action List for the LST 1166 


CDR,


I just talked with the EPA Attorney for the Ocean Dumping Section at Region 10.  It sounds like 
everyone is back to a stand still on this project due to the PCB issue.


I understand the action list does not address the PCBs on board as we expected it to.  Since it 
appears that no answer on that issue is forthcoming and assuming we think the action items on the 
list are doable, I'm thinking we should go forward with the PCB Risk Assessment (Action Item #2) 
based on what would be left after the actions on the list are taken and seek PCB bulk waste risk-
based disposal approval.  I don't think the risks will be different if some of the PCB is removed 
anyway.


As noted below, Chris Field and Richard Franklin agreed to task their START contractor to identify 
a contractor that could do the risk assessment.  You would then have to ask the SILC to issue the 
vendor a contract for the RA (funded by the CPN).


Also, I still need some information/documentation on why the Texas and B.C. land disposal options 
really aren't feasible i.e. specifics on why transport to those locations wouldn't work, etc. 


Let me know what you think.  


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119



mailto:Matthew.N.Jones@uscg.mil

mailto:Matthew.N.Jones@uscg.mil

mailto:CN=Mary Queitzsch/OU=R10/O=USEPA/C=US@EPA





-----Original Message-----
From: Buie, Gregory
Sent: Wednesday, March 17, 2010 8:46 AM
To: Jones, Matthew LT; Myer, Frederick CAPT; Smith, David CDR; Edwards, Shaun LT; Griggs, James 
MSTC; Knutson, Scott; Boes, Richard R; Eastman, Timothy
Cc: Zlomek, Marc LCDR; Lodge, Michael CAPT
Subject: RE: Draft Action List for the LST 1166 


Matt et al,


This pretty much follows my notes and recollections from the meeting. 


As far as funding for these activities goes, I would expect the CERCLA project to pay for much of 
this work (risk assessment and any PCB-related activities from "Mr. Freedman's List"). As the list 
of activities is turned into contractor task orders, we (NPFC and Sector PDX) can have further 
discussions as to what fund will pay for each task. 


After the meeting I talked with Chris Field and Richard Franklin. They agreed to task their START 
contractor to identify a contractor that could do the risk assessment. Sector PDX would then have 
to ask the SILC to issue the vendor a contract for the RA (funded by the CPN).


Also note that we are still committed to using the OSLTF project to fund the actual towing and 
sinking evolution if/when we get there.


Greg


Ps. Can I get a copy of the sign-in sheet that Mary sent you?


-----Original Message-----
From: Jones, Matthew LT
Sent: Wednesday, March 17, 2010 11:14 AM
To: Myer, Frederick CAPT; Smith, David CDR; Edwards, Shaun LT; Griggs, James MSTC; Buie, Gregory; 
Knutson, Scott
Cc: Zlomek, Marc LCDR; Lodge, Michael CAPT
Subject: FW: Draft Action List for the LST 1166 


ALCON,


Please take a look at the below action list from the EPA.  As far as I can tell it comports with 
what we agreed to at the meeting last week.  If you think there needs to be any changes let me 
know and we can discuss.


I am going to confirm that the EPA will be pursing the option of offering it up to the Navy as a 
SINKEX.


V/R,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119


-----Original Message-----
From: Queitzsch.Mary@epamail.epa.gov [mailto:Queitzsch.Mary@epamail.epa.gov]
Sent: Tuesday, March 16, 2010 10:27 AM
To: Jones, Matthew LT
Subject: Draft Action List for the LST 1166 


Good morning, Lt. Jones.


Below is the draft action list I promised to send. I've also attached
the sign-in sheet from our meeting. The list is my best understanding of
action items based on our meeting Friday, March 12, 2010. Please take a
look and let me know if you would like to see any changes made.  Our
program offices have asked that this draft list be shared with Captain
Myers and other USCG attendees at our Friday meeting.


DRAFT ACTION LIST


1.  EPA Ocean Dumping Coordinator, Mr. Jonathan Freedman, and EPA OSC
Mr. Richard Franklin, will visit the LST-1166 with Cmdr. Griggs on or
before March 26, 2010. Based on this visit, Mr. Freedman, in
consultation with Mr. Franklin, will develop a list of what still needs
to be cleaned, removed from the vessel or secured to the vessel. The
list will be shared with the USCG on or before March 31, 2010.


2.  The USCG will conduct a Risk Assessment, the focus of which will be
PCBs aboard the vessel, based on what would be left on the vessel after
cleaning, removing or securing the items on the list prepared by Mr.
Freedman.  Mr. Cliff Villa will provide samples of Risk Assessments to
Lt. Jones.


3.  If, based on the Risk Assessment, it appears that ocean dumping
would be possible when the items on Mr. Freedman's list were completed,
the USCG will seek a PCB bulk waste risk-based disposal approval from
Region 10 and proceed to clean, remove or secure the items on Mr.
Freedman's list.  Mr. Freedman and Mr. Franklin will coordinate with the
USCG on these actions.


4.  If the Region approves the risk-based disposal, the USCG will
coordinate with Mr. Freedman for remaining steps to be taken to use the
EPA general permit at 40 CFR 229.3 to transport and dispose of the
vessel in ocean waters. Ocean disposal will be conducted by the USCG.







Ocean disposal would be targeted to take place on or before August 31,
2010. This date is representative of the end of the safety window based
on sea and weather conditions at the Columbia bar.


5.  If, based on the Risk Assessment, it appears that ocean dumping
would not be possible even if the items on Mr. Freedman's list were
complete, the USCG will discuss next steps with EPA. These next steps
would most likely involve limited or no participation by the USCG in the
disposal of the LST-1166.


Please feel free to call or email me.  Thank you.


Regards,
Mary S. Queitzsch


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is
privileged, confidential or exempt from disclosure from applicable law.








From: Richard Franklin
To: Jonathan Freedman
Cc: Tristen Gardner
Subject: Re: LST 1166 list
Date: 04/22/2010 06:13 PM


Thanks Jonathan.  we'll take a look and get back to you soon.  We may not get
everyone's comments by tomorrow since most of our group are taking off on Friday
or Monday to destress, honor Carl Lautenberger or go to his funeral in Anchorage. 


Thanks for all the work.


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ Jonathan Freedman---04/22/2010 06:00:53 PM---Richard and Tristen:  The last
two weeks have been an unanticipated drill that we just finished yest


From: Jonathan Freedman/R10/USEPA/US


To: Tristen Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA


Date: 04/22/2010 06:00 PM


Subject: LST 1166 list


Richard and Tristen:  The last two weeks have been an unanticipated
drill that we just finished yesterday at 5:00 pm.  Here is a draft list for
your review.  I could not locate the photos after I looked at them a
week ago.  Tristen, I must have downloaded them to a temp file and
lost them.  


I still don't know what we tell the USCG about the PCBs.  Tristen, I
thought you said wiring and intact paint could be left in place.  That
would satisfy the general permit.  Please advise.


[attachment "LST 1166 cleanup list.doc" deleted by Richard
Franklin/R10/USEPA/US] 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
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Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Buie, Gregory
Sent By: Gregory.W.Buie@uscg.mil
To: Chris Field
Cc: Smith, David CDR; Myer, Frederick CAPT; Jones, Matthew LT; Knutson, Scott; Edwards, Shaun LT; Calvin


Terada; Richard Franklin
Subject: RE: LST-1166
Date: 03/10/2010 02:41 PM


Thanks Chris. I'll see you on Friday.
Greg


 -----Original Message-----
From:   Field.Chris@epamail.epa.gov [mailto:Field.Chris@epamail.epa.gov]
Sent:   Monday, March 08, 2010 04:06 PM Eastern Standard Time
To:     Buie, Gregory
Cc:     Smith, David CDR; Myer, Frederick CAPT; Buie, Gregory; Jones, Matthew LT; Knutson, Scott;
Edwards, Shaun LT; Terada.Calvin@epamail.epa.gov; Franklin.Richard@epamail.epa.gov
Subject:        RE: LST-1166


Thanks Greg.
We are currently planning the meeting for this Friday, noon to 1330,
here at EPA.  We're at 1200 6th Ave, Seattle (at the intersection of 6th
and Seneca).  There is parking under the building (we can't validate
parking), on the street, and 1 block east, across I-5 on Seneca.  Please
go to our Public Center on the 12th floor and they will issue temporary
badges and phone me to pick you up.  Here's my cell number in case you
get lost, run late, or have any questions ...(206) 605.6635.
Thanks,
Chris.


Chris D. Field, Manager,
EPA Emergency Response Program, R-10.
(206) 553-1674


                                                                                                                
  From:       "Buie, Gregory" <Gregory.W.Buie@uscg.mil>                                                         
                                                                                                                
  To:         "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>, Chris
Field/R10/USEPA/US@EPA                      
                                                                                                                
  Cc:         "Smith, David CDR" <David.V.Smith@uscg.mil>, "Myer, Frederick CAPT"
<Frederick.G.Myer@uscg.mil>,  
              "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>, "Knutson, Scott"
<Scott.R.Knutson@uscg.mil>       
                                                                                                                
  Date:       03/08/2010 09:58 AM                                                                               
                                                                                                                
  Subject:    RE: LST-1166                                                                                      
                                                                                                                
  Sent by:    Gregory.W.Buie@uscg.mil                                                                           
                                                                                                                


Good morning,


Per our discussions at the RRT meeting, I've made my travel arrangements
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to be in Seattle for the meeting on the 12th.


Please advise on exact time and place.


Regards,


Greg


-----Original Message-----
From: Edwards, Shaun LT
Sent: Tuesday, March 02, 2010 10:42 AM
To: Field.Chris@epamail.epa.gov; Buie, Gregory
Cc: Smith, David CDR; Myer, Frederick CAPT; Buie, Gregory; Jones,
Matthew LT; Knutson, Scott
Subject: RE: LST-1166


Chris- I suggested to Richard that we have the formal meeting on the
12th, late morning.  Captain Myer is in Seattle for another function
that afternoon so having the meeting around 1030/1100 would work best.
I got an email from Richard yesterday afternoon that he is in Texas for
a family emergency so maybe there is someone else that can arrange this
meeting to occur at the EPA on the 12th.


LT Edwards
503-240-2566
-----Original Message-----
From: Field.Chris@epamail.epa.gov [mailto:Field.Chris@epamail.epa.gov]
Sent: Tuesday, March 02, 2010 7:01 AM
To: Buie, Gregory
Cc: Smith, David CDR; Chamberlin, Eric CAPT; Myer, Frederick CAPT; Buie,
Gregory; Jones, Matthew LT; Lodge, Michael CAPT; Palmeri, Salvatore
CAPT; Knutson, Scott; Edwards, Shaun LT; Eastman, Timothy;
Terada.Calvin@epamail.epa.gov
Subject: Re: LST-1166


Thanks Greg,
It probably wouldn't hurt for us to sit down for a few minutes and
briefly discuss next steps, as long as Capt Myer is available.  EPA OSC
Rich Franklin is my point person on this issue and he won't be at the
RRT meeting, but he is working on setting up a meeting for sometime in
the next couple of weeks to put our collective heads together and figure
out the best way forward.  We could discuss at end of day Weds or over
lunch on Thurs?
Thanks,
Chris.


Chris D. Field, Manager,
EPA Emergency Response Program, R-10


  From:       "Buie, Gregory" <Gregory.W.Buie@uscg.mil>


  To:         "Knutson, Scott" <Scott.R.Knutson@uscg.mil>, Chris
Field/R10/USEPA/US@EPA


  Cc:         "Eastman, Timothy" <Timothy.G.Eastman@uscg.mil>, "Myer,
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Frederick CAPT"
              <Frederick.G.Myer@uscg.mil>, "Smith, David CDR"
<David.V.Smith@uscg.mil>, "Edwards, Shaun LT"
              <Shaun.L.Edwards@uscg.mil>, "Palmeri, Salvatore CAPT"
<Salvatore.G.Palmeri@uscg.mil>, "Lodge,
              Michael CAPT" <Michael.J.Lodge@uscg.mil>, "Jones, Matthew
LT" <Matthew.N.Jones@uscg.mil>,
              "Chamberlin, Eric CAPT" <Eric.A.Chamberlin@uscg.mil>


  Date:       03/01/2010 08:34 PM


  Subject:    LST-1166


  Sent by:    Gregory.W.Buie@uscg.mil


Chris and Scott,


As we discussed last week during the ESF-10 Seminar in Seattle, I am
attending the RRT meeting in Oak Harbor this week as part of my normal
annual NPFC Case Management Division outreach program.


If you would like to have a meeting or discussions regarding funding and
the current cost recovery efforts on the LST-1166, I think this would be
a great opportunity since many of the key people will be in Oak Harbor.
Even if it is just a "preliminary" or "scoping" or "informal" meeting in
preparation for something a little more formal between the CG and EPA in
the near future, I think it would be a worthwhile use of our time to
talk about the project.


(By the way, I will make myself available for *any* upcoming LST-1166
meetings if you would like me there.)


regards,


Greg


Greg Buie
Regional Manager
Western States and Pacific Region
Case Management Division
National Pollution Funds Center
Direct: (202) 493-6729
   Fax: (202) 493-6896
Mobile: (202) 494-9091
E-mail: Gregory.W.Buie@uscg.mil








From: Jones, Matthew LT
Sent By: Matthew.N.Jones@uscg.mil
To: Smith, David CDR
Cc: Myer, Frederick CAPT; Edwards, Shaun LT; Griggs, James MSTC; Boes, Richard R; Jonathan Freedman; Mary


Queitzsch; Lodge, Michael CAPT; Zlomek, Marc LCDR
Subject: FW: LST-1166 POCs for ongoing work, Current draft cleanup list and other tasks
Date: 05/20/2010 01:34 PM
For Follow Up: Urgent Priority.


CDR,


As noted below, EPA requested one POC for the Coast Guard to relay information back and forth with 
the designated EPA POC regarding the LST.  I inserted myself as the POC after discussing it with 
LT Edwards since many of you are transferring and so that I can hopefully limit the information 
flow to what is essential for you to move forward with destruction.


Here is my assessment of the way forward after talking with the EPA POC today and based on what 
was agreed to at the March meeting.


(1) EPA will finalize their list of required clean-up actions on the LST.  The list will not 
address PCBs.


(2) We will contract to complete a risk assessment for PCBs for purposes of obtaining a PCB bulk 
waste risk-based disposal approval from Region 10.  The contractor should assume that the clean-up 
actions on the list would be completed.  Dave Bartus from the EPA will work with you to develop 
the requirements to provide the contractor conducting the assessment.  He is standing by for your 
call at (206) 553-2804.


(3) We will provide a more formal (1) summary of all the sampling and remediation work done on the 
LST-1166 to date based on the raw data already provided to EPA, (2) assessment of the bottom 
habitat at the disposal site based on the data provided by NOAA, (3) analysis of alternatives to 
ocean disposal i.e. shore vs sinking including comparative costs and (4) a tow and sinking plan 
that addresses the vessel's seaworthiness to get to the disposal site and its sinkability (without 
near-surface lateral drift) once at the disposal site.  I think you have much of this information, 
but we need to put a package together to document the basis for the permit.


Assuming based on the results of the risk assessment and other documentation, EPA gives us 
reasonable assurance that approval is be forthcoming:


(4) We will contract to have the required clean-up actions completed and the vessel destroyed.


Let me know if you have any questions or concerns.  If you want me to relay anything back to the 
EPA, please let me know that as well.


V/R,
Matt


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119


-----Original Message-----
From: Freedman.Jonathan@epamail.epa.gov [mailto:Freedman.Jonathan@epamail.epa.gov] 
Sent: Thursday, May 20, 2010 12:13 PM
To: Gardner.Tristen@epamail.epa.gov; Duncan.Daniel@epamail.epa.gov; 
Franklin.Richard@epamail.epa.gov; Jones, Matthew LT; Bartus.Dave@epamail.epa.gov
Cc: Reichgott.Christine@epamail.epa.gov; Parkin.Richard@epamail.epa.gov; 
Queitzsch.Mary@epamail.epa.gov; Downey.Scott@epamail.epa.gov; Mednick.Richard@epamail.epa.gov; 
Villa.Clifford@epamail.epa.gov; Field.Chris@epamail.epa.gov
Subject: LST-1166 POCs for ongoing work, Current draft cleanup list and other tasks


Everyone - Lieutenant Matt Jones will be the new POC for this project with the Coast Guard.  I 
will be the POC for EPA, pending final approval from ETPA management. 


Matt's email is:  Matthew.N.Jones@uscg.mil and his phone number is (206) 220-7155. 


Tristen / Richard - as discussed: please edit final changes in to the below document as you deem 
necessary and send back to me for forwarding final to the Coast Guard.   


Matt - Dave Bartus' contact information is below, and he has been forwarded this message. 


Dave Bartus  (office symbol AWT-122); phone number (206) 553-2804 


*       Matt and Dave will get in contact to discuss the content of the USCG's risk-assessment 
that will form the basis for EPA's PCB program risk analysis. 
*       The Coast Guard will provide EPA with a summary report of all the sampling and remediation 
work done on the LST-1166 to date (draft raw data turned over to EPA) 
*       


*       The Coast Guard will provide EPA's ocean dumping program with an assessment of the bottom 
habitat at the disposal site (data collected and provided by NOAA) 
*       The Coast Guard will provide the ocean dumping program with an analysis of alternatives to 
ocean disposal (two are currently being looked at), including comparative costs so that we can 
determine if options to ocean disposal exist 
*       The Coast guard will provide the ocean dumping program with a tow and sinking plan, 
addressing the questions of the vessel's seaworthiness to get to the disposal site; and 
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sinkability (without near-surface lateral drift) once at the disposal site) 
*       EPA understands that the Coast Guard will not proceed with remaining cleanup items on the 
list we have provided them in draft form until they have reasonable assurance that EPA is moving 
toward approval of use of the general permit


        
Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Richard Franklin
To: Griggs, James MSTC
Subject: Re: LST Visit
Date: 03/22/2010 02:34 PM


We would not charge for him or me. Charges would really be for the Seattle crew and their trip and 
getting the action list together. I believe much of EPAs work would come out of our own hide.  Our 
4th person is Tom Townsend. He's an analyst for in our Portland EPA office and an ex-Navy Chief 
who served aboard several Navy vessels.


----- Original Message -----
From: "Griggs, James MSTC" [James.P.Griggs@uscg.mil]
Sent: 03/22/2010 02:27 PM MST
To: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>; Richard Franklin
Subject: RE: LST Visit


Currently the limit is $10,000 and I see no reason not to bring the 4th person except we would 
want to know what role they are fulfilling.  I don't mind a sightseeing tour, but I can't pay for 
it.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Edwards, Shaun LT 
Sent: Monday, March 22, 2010 2:23 PM
To: Franklin.Richard@epamail.epa.gov
Cc: Griggs, James MSTC
Subject: RE: LST Visit


1000 at Starbucks would be great.  That's a usual spot that we stop at anyway.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Monday, March 22, 2010 2:15 PM
To: Edwards, Shaun LT
Cc: Griggs, James MSTC; Edwards, Shaun LT
Subject: Re: LST Visit


Shaun, 


I just spoke to Jonathan Freedman (Ocean Dumping) and he said that this Thursday is good.  What do 
you think about meeting him and Tristen (the Seattle PCB guy) in Longview around 10:00 hours?  I 
can meet you at Sector Portland, or I can meet you in Longview at a place of your choosing.  Last 
time we stopped at a Starbucks before going over the bridge to the Oregon side.  Any other easy 
meeting place would be fine, perhaps at the Longview exit off I-5. 


Also, I'd like to bring one other person from our office if possible, so there'd potentially be 4 
EPA personnel.  I've also sent the SOW along and will get back to you on the SOW and cost 
estimate.  I assume the limit right now is $10,000. 


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


From:   "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil> 
To:     Richard Franklin/R10/USEPA/US@EPA 
Cc:     "Griggs, James MSTC" <James.P.Griggs@uscg.mil> 
Date:   03/22/2010 01:25 PM 
Subject:        LST Visit


________________________________


Richard- is EPA visiting the LST this Thursday?  We haven't heard a confirmation on this.


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308
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From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Richard Franklin
Subject: RE: LST1166
Date: 03/10/2010 09:07 AM


You can ride out with a couple of my guys.  They will be departing here at 0800.  PPE is PFD, 
steel toed boots, hard hat, gloves, flashlight.


LT Edwards
503-240-2566 


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Wednesday, March 10, 2010 8:31 AM
To: Edwards, Shaun LT
Subject: Re: LST1166


Thanks Shaun. Tomorrow would be good for viewing the vessel if it works for your guys. Let me know 
what ppe, etc you require and best time and meeting place. I guess just steel toed boots, pfd?


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@uscg.mil]
Sent: 03/10/2010 08:07 AM PST
To: Richard Franklin
Subject: RE: LST1166


I think tomorrow would be the only day to go to the LST if you are able.  I can get a couple of 
the guys to take you out there.


We sent the data up last week to Chris Fields.  


LT Edwards
503-240-2566 


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Tuesday, March 09, 2010 4:03 PM
To: Edwards, Shaun LT
Subject: LST1166


Hey Shaun,


Is it possible to go see the vessel this week?


Also, were ya'll able to pull together the validated sampling data
and/or report on disposal options for the Ocean Dumping Program?  If so,
I'd like to get it to them before the meeting.


Thanks


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178
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From: Mary Queitzsch
To: Jonathan Freedman
Subject: Fw: Alternative Disposal Options for LST
Date: 04/14/2010 09:40 AM


Jonathan,
Below is the response I received from Lt. Jones to my inquiry on alternatives to
ocean dumping explored by the USCG for the disposal of the LST 1166. From my
review of Lt. Jones's response it appears to me that the USCG did put time and
effort into looking for alternatives. We can discuss this when convenient. 
--Mary


----- Forwarded by Mary Queitzsch/R10/USEPA/US on 04/14/2010 09:35 AM -----


Alternative Disposal Options for LST


Jones,
Matthew
LT 


to: Mary Queitzsch 04/14/2010
09:06 AM


Sent
by: Matthew.N.Jones@uscg.mil


Cc: "Edwards, Shaun LT", "Boes, Richard R"


Ms. Queitzsch,


I received the following information from Sector Portland and the National
Pollution Funds Center regarding your question about what efforts we made
regarding possible land disposal of the LST.


The following is a list of individuals that were contacted about the
possibility of scrapping the vessel.  All of them indicated to us that they
could not/would not be interested in scrapping the vessel. 


- Bill Craig of Northwest Metals
- Mark Boguski of Schnitzer Steel Industries, Inc.
- David @ Lee's Reuse (Metal Recycling)
- Jeff Krug @ Port of Portland for dock space
- Doug Averett @ Port of Longview for dock space
- Gary Kitchen of US Navy's Ship Disposal Div regarding DRMS and GSA 
- Ken Trahan of the Columbia Group - same issue as above
- Becky Bellinger of Defense Logistics Agency regarding DRMS and/or GSA
scrap sale of the vessel


In addition, the contractor hired to find and estimate the costs of all
disposal options, T&T Bisso, found only two companies that would be willing
to take the vessel.  One company was in Texas and the other was in British
Columbia.  Both options would be require the vessel to be transported
through or to another country so there would probably be issues with the
exporting of hazardous materials.  Furthermore, as we discussed at our
meeting, the vessel probably would not be allowed/should not be moved other
than out to sea since it is a serious possibility that it could sink in a
port or in a shipping channel.  The company in British Columbia also could
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only take the vessel if it was cleaned to "EPA standards."  The contractor
found no company in the Northwest that would be willing to scrap the vessel.


Hopefully this explanation meets your needs.  Please let me know if there is
anything else I can provide.


V/R,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119








From: Richard Franklin
To: Edwards, Shaun LT
Cc: Griggs, James MSTC; Shaun.L.Edwards@uscg.mil
Subject: Re: LST Visit
Date: 03/22/2010 02:14 PM


Shaun,


I just spoke to Jonathan Freedman (Ocean Dumping) and he said that this Thursday
is good.  What do you think about meeting him and Tristen (the Seattle PCB guy) in
Longview around 10:00 hours?  I can meet you at Sector Portland, or I can meet
you in Longview at a place of your choosing.  Last time we stopped at a Starbucks
before going over the bridge to the Oregon side.  Any other easy meeting place
would be fine, perhaps at the Longview exit off I-5.


Also, I'd like to bring one other person from our office if possible, so there'd
potentially be 4 EPA personnel.  I've also sent the SOW along and will get back to
you on the SOW and cost estimate.  I assume the limit right now is $10,000.


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ "Edwards, Shaun LT" ---03/22/2010 01:25:16 PM---Richard- is EPA visiting the
LST this Thursday?  We haven't heard a confirmation on this. LT Shaun E


From: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>


To: Richard Franklin/R10/USEPA/US@EPA


Cc: "Griggs, James MSTC" <James.P.Griggs@uscg.mil>


Date: 03/22/2010 01:25 PM


Subject: LST Visit


Richard- is EPA visiting the LST this Thursday?  We haven't
heard a confirmation on this.


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308



mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US

mailto:Shaun.L.Edwards@uscg.mil

mailto:James.P.Griggs@uscg.mil

mailto:Shaun.L.Edwards@uscg.mil






From: Richard Franklin
To: Edwards, Shaun LT
Subject: RE: LST1166
Date: 03/10/2010 09:14 AM


Thanks Shaun.  Will be there a few minutes ahead of time. 


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ "Edwards, Shaun LT" ---03/10/2010 09:07:18 AM---You can ride out with a
couple of my guys.  They will be departing here at 0800.  PPE is PFD, steel


From: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>


To: Richard Franklin/R10/USEPA/US@EPA


Date: 03/10/2010 09:07 AM


Subject: RE: LST1166


You can ride out with a couple of my guys.  They will be
departing here at 0800.  PPE is PFD, steel toed boots, hard hat,
gloves, flashlight.


LT Edwards
503-240-2566 


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov
[mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Wednesday, March 10, 2010 8:31 AM
To: Edwards, Shaun LT
Subject: Re: LST1166


Thanks Shaun. Tomorrow would be good for viewing the vessel if
it works for your guys. Let me know what ppe, etc you require
and best time and meeting place. I guess just steel toed boots,
pfd?


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@uscg.mil]
Sent: 03/10/2010 08:07 AM PST
To: Richard Franklin
Subject: RE: LST1166


I think tomorrow would be the only day to go to the LST if you
are able.  I can get a couple of the guys to take you out there.


We sent the data up last week to Chris Fields.  
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LT Edwards
503-240-2566 


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov
[mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Tuesday, March 09, 2010 4:03 PM
To: Edwards, Shaun LT
Subject: LST1166


Hey Shaun,


Is it possible to go see the vessel this week?


Also, were ya'll able to pull together the validated sampling
data
and/or report on disposal options for the Ocean Dumping Program?
  If so,
I'd like to get it to them before the meeting.


Thanks


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178








From: Mary Queitzsch
To: Christine Reichgott
Subject: Fw: Delay in Sending Letter re: LST-1166
Date: 07/16/2010 07:20 AM


Teena,
Good news from Lt. Jones.
--Mary


----- Forwarded by Mary Queitzsch/R10/USEPA/US on 07/16/2010 07:19 AM -----


Delay in Sending Letter re: LST-1166


Jones,
Matthew
LT 


to: Mary Queitzsch 07/14/2010
02:36 PM


Sent
by: Matthew.N.Jones@uscg.mil


Cc: Jonathan Freedman, Dave Bartus


Mary,


CAPT Tumbarello has agreed to delay sending the letter ending our removal
action on LST-1166 until August 15th.  As discussed, we will not be taking
any action regarding the LST until then.  I am, of course, here to assist
you as best I can.


Enjoy the rest of your trip!


Very Respectfully,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119
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From: Jonathan Freedman
To: Richard Mednick
Cc: Tristen Gardner; Mary Queitzsch
Subject: Re: LST-1166
Date: 03/22/2010 05:24 PM


Richard:  May as well answer before I leave today.  The Coast Guard sent the
sampling results to us, so I should be able to find the sampling data and results. 
This is just raw data, no report or summary.  I don't know if they have made an
estimate of how much remains, but I can ask them on Thursday when we inspect
the boat.


As for PCBs in the wiring, I think we will have a better idea Thursday when we do a
visual inspection.  (That is why Tristen is coming along).  I don't believe they have
taken any wiring samples or made any estimate.  


As for the decision document, I'd be willing to bet Mary could put her hands on one
if anyone could.  In our files, all I have is a document listing and responding to
public comment concerning updates to the regulations in the early 1990s.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Richard Mednick---03/22/2010 05:14:28 PM---Hi Jonathan - I have a few
questions I am hoping you can help me to answer about LST-1166.


From: Richard Mednick/R10/USEPA/US


To: Jonathan Freedman/R10/USEPA/US@EPA


Date: 03/22/2010 05:14 PM


Subject: LST-1166 


Hi Jonathan -


I have a few questions I am hoping you can help me to answer about
LST-1166.


Do we have an estimate of the amount of PCB-paint that is still on the
interior walls and which has fallen off of the walls?  Also, how many
samples have been take of the paint and what are the PCB results?
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Same questions as above for the wiring (how much is there estimated
to be and have PCBs been found in the wiring and, if so, how many
samples and at what concentrations)?


Also, do you know whether we have a copy of the Final Environmental
Impact Statement that was issued by the Marine Protection Branch of
EPA Headquarters on July 7, 1977 (it pertains to the regulations for
ocean dumping)?


Thank you,


Richard








From: Richard Parkin
To: Mary Queitzsch; Clifford Villa; Dan Opalski; Jonathan Freedman; Christine Reichgott
Subject: Fw: Derelict vessel
Date: 04/22/2010 03:31 PM


Thanks Dan... It appears that Ocean Disposal is the option to concentrate on. 
Jonathan inspected the vessel and provided a list of cleaning steps that needed to
be taken by the Coast Guard.  Have we heard from the Coast Guard about the
doability of that work? Have we heard from  the TSCA folks about the bulk waste
exemption?  I am prepared to allow disposal under the MPRSA GP when the peeling
paint is removed an other work on Jonathan's list is completed.  If we need to
elevate for a final decision I can help with that as well.  Is it still possible to meet
the towing window at this point?


Rick Parkin
U.S. EPA, Region 10
(206) 553-8574
----- Forwarded by Richard Parkin/R10/USEPA/US on 04/22/2010 03:23 PM -----


From: Dan Opalski/R10/USEPA/US


To: "Richard Parkin" <parkin.richard@epa.gov>


Date: 04/21/2010 09:23 PM


Subject: Fw: Derelict vessel


----- Original Message -----
From: Dan Opalski
Sent: 04/22/2010 12:23 AM EDT
To: "Richard Parkin" <parkin.richard@epa.gov>
Subject: Fw: Derelict vessel


Dan - Below is what I've found out vis a vis the derelict vessel.  


1) USCG approached NAVSEA PMS-333 about a year ago regarding this vessel. At
that time USCG was considering sinking it as an artificial reef which NAVSEA
did not think was possible because contains regulated solid PCBs onboard.
NAVSEA recommended that USCG find a scrapping facility in the area and
solicit the vessel for scrapping. At that time USCG was concerned as to the
seaworthiness of the vessel and did not think it could be towed very far.
 
2) CG would be responsible for all costs required to environmentally
remediate the vessel and make other SINKEX preparations. Without knowing the
particulars of its current condition, a rough estimate to environmentally
prepare the hulk for SINKEX is $800/$900K. NAVSEA would not be willing to
accomplish the work given the remote location, material condition, etc.
NAVSEA would not be willing to assume custody of the vessel, and as such CG
would be responsible for accomplishing the work in accordance with SINKEX
requirements.  All that said, if the USCG did complete the necessary
preparations Navy could inspect the vessel and certify that work was
properly accomplished in accordance with SINKEX standards. CG would have to
fund Navy travel to support the inspections, but this would most likely be
done by the Bremerton, WA inactive ships facility which is within driving
distance. 


3) The cost to prepare the hulk aside, the key stumbling block appears to be
the seaworthiness of the hulk. Regulations require that a SINKEX be
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conducted at least 50 nautical miles from land and in water at least 6000
feet deep. There are serious concerns whether the hull is seaworthy enough
to get towed out that far.


4) Finally, we really don't have a requirement for a target.  Neither CPF
nor C3F have identified the need for a SINKEX in PACNORWEST. Without the
training need and the ordanance to conduct this operation, justifying this
would be difficult.


Given all the factors discussed above, I'm not sure the Navy wants it.  If
you'd like, we can set up a meeting with NAVSEA to dicuss this further. Hope
this helps. 


Pat


J. Pat Rios, PE
CAPT, CEC, USN
Commanding Officer, NAVFAC NW
Regional Engineer, CNR NW
(360)396-0043 








From: Chris Field
To: Christine Reichgott
Cc: Christine Reichgott; Clifford Villa; Cyndy Mackey; Daniel Duncan; Dave Bartus; David Allnutt; Jonathan


Freedman; Mary Queitzsch; Michael Szerlog; Richard Franklin; Richard Mednick; Richard Parkin; Scott Downey;
Tristen Gardner; Calvin Terada


Subject: Re: LST-1166 Status and Options
Date: 07/19/2010 08:26 AM


Christine,
Thanks for the thorough summary below.  I'm checking in with Dan Opalski today to
get his thoughts on this.  I suspect we'll need a meeting to discuss a common EPA
path forward.  I'll let you know what I  hear from DanO.
Chris.


Chris D. Field, Program Manager,
Emergency Management  Program, 
Environmental Protection Agency - Region 10
(206) 553-1674


▼ Christine Reichgott---07/16/2010 02:52:52 PM---Revised version, incorporating
edits from Mary:  ~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*


From: Christine Reichgott/R10/USEPA/US


To: Christine Reichgott/R10/USEPA/US@EPA


Cc: Chris Field/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Cyndy
Mackey/R10/USEPA/US@EPA, Daniel Duncan/R10/USEPA/US@EPA, Dave
Bartus/R10/USEPA/US@EPA, David Allnutt/R10/USEPA/US@EPA, Jonathan
Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Michael
Szerlog/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA, Richard
Mednick/R10/USEPA/US@EPA, Richard Parkin/R10/USEPA/US@EPA, Scott
Downey/R10/USEPA/US@EPA, Tristen Gardner/R10/USEPA/US@EPA


Date: 07/16/2010 02:52 PM


Subject: Re: LST-1166 Status and Options


Revised version, incorporating edits from Mary:
[attachment "Derelict Vessel LST 2.doc" deleted by Chris
Field/R10/USEPA/US] 


~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Teena Reichgott
Manager, Environmental Review and Sediment Management Unit
ETPA 088
EPA Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA  98101
206-553-1601
reichgott.christine@epa.gov


▼ Christine Reichgott---07/14/2010 05:52:30 PM---Here is a rough draft.  I'm trying
to keep it brief but hitting all points.  Please have at it as I
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From: Christine Reichgott/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA, Chris Field/R10/USEPA/US@EPA, Cyndy
Mackey/R10/USEPA/US@EPA, Daniel Duncan/R10/USEPA/US@EPA, David
Allnutt/R10/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA, Richard Mednick/R10/USEPA/US@EPA, Scott
Downey/R10/USEPA/US@EPA, Tristen Gardner/R10/USEPA/US@EPA, Richard
Franklin/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Richard
Parkin/R10/USEPA/US@EPA, Michael Szerlog/R10/USEPA/US@EPA


Date: 07/14/2010 05:52 PM


Subject: LST-1166 Status and Options


Here is a rough draft.  I'm trying to keep it brief but hitting all points. 
Please have at it as I may have missed some important things or have
been off the mark in the way I characterized things.  We would like to
get this to Dennis before the Coast Guard Letter comes, but according
to Mary and her conversation with Matt we may have a few weeks of
breathing room.
Thanks for your help, everyone - this is gnarly.  We'll need to think
creatively.


[attachment "Derelict Vessel LST.doc" deleted by Christine
Reichgott/R10/USEPA/US] 


 


~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Teena Reichgott
Manager, Environmental Review and Sediment Management Unit
ETPA 088
EPA Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA  98101
206-553-1601
reichgott.christine@epa.gov








From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Richard Franklin
Subject: RE: LST1166
Date: 04/12/2010 12:47 PM
Attachments: 208.pdf


ActionMemoLST-2.doc


Richard- attached is the site safety plan.  I also attached the action memo which states what we 
have done.  I will send a separate email with the estimates for disposal- I did send those to 
Freedman last Friday.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Monday, April 12, 2010 11:50 AM
To: Griggs, James MSTC
Cc: Edwards, Shaun LT
Subject: LST1166


Hi Chief,


Sorry I've missed you recently.  I have a couple of questions that the
folks in Seattle are interested in:


- Does USCG have a site Health & Safety Plan for LST1166 that EPA can
get a copy of for the next time they come out?  They anticipate coming
out again some in the future.
- Is there an executive summary of the USCG assessment work, "putting it
all together" with levels and locations of contamination, costs for
cleanup/scuttling, etc.?  Would be helpful on the EPA side.


Thanks,


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178



mailto:Shaun.L.Edwards@uscg.mil

mailto:Shaun.L.Edwards@uscg.mil

mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US@EPA






















































F.  General Site Safety and Health Procedures.  Amended August 20, 2008 
 



 LIGHTNING.  Note, if you can hear thunder there is danger of lightning 
strikes in your area.  All personnel, except security, shall stop operations 
on the LST 1166 and move to the working barge.  Secure all electrical 
appliances.  If the danger of lightning strikes persist all personnel, except 
security, shall depart the work site.  Security shall continue operations with 
caution.   



 
 HIGH WINDS.  In the event of high winds the crane supervisor shall 



determine if it is safe to continue crane operations.  If winds generate 
excessive ship and/or package movement, crane operations shall stop.   



 
 GENERAL SAFETY CONCERNS.  If any personnel does not feel safe at 



any time operations shall stop until the situation has been assessed and  
has been cleared by the Safety Officer. 
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			Reply to
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			IMD
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503-240-2566








			To:


			COMDT (CG-533)





			Thru:


			(1) CGD THIRTEEN (d)
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			Subj:


			REQUEST FOR CONTINUED REMOVAL ACTION AT THE EX-USS WASHTENAW COUNTY (LST-1166) SITE, CITY OF RAINER, COLUMBIA COUNTY, OREGON








			Ref:


			(a) Chapter 3, NPFC Users Reference Guide



(b) Commander, Sector Portland memo 16000 dated 06 October 2008 re: REQUEST FOR DESTRUCTION OF THE EX-USS WASHTENAW COUNTY (LST-1166) 








I. PURPOSE:  The purpose of this Action Memo is to request and document approval of the removal action for the Washtenaw County (LST-1166), referred to herein as the LST-1166.  The CERCLA project ceiling for this incident will exceed $250,000.00.  With this Action Memo, I am requesting a CERCLA ceiling of approximately $7.7M-8.6M, depending on the method of disposal selected.  This Action Memo is being submitted in accordance with CERCLA incident cost policy and procedures for the Coast Guard Federal On Scene Coordinator (FOSC) as outlined in reference (a).



II. BACKGROUND:  LST-1166 was built in 1953 as a tank landing ship for the United States Navy.  The vessel is 2,590 tons, has a steel hull, and measures 384 feet in length and 55 feet of breadth.  LST-1166 was converted into a minesweeper in 1973 for service in Vietnam and was ultimately decommissioned later that year.  After being decommissioned the vessel was purchased and used by private entities (US and foreign) for various commercial purposes.   In 1980 LST-1166 was towed to Astoria, Oregon because of mechanical trouble.  Since that time the vessel has been inactive, changed ownership several times, and been moored both legally and illegally in a multitude of locations along the Columbia River.    The current owner is the Washtenaw County – LST-1166, LLC, a nonprofit organization incorporated under the laws of Oregon for the purpose of developing the ship as a maritime museum.  The Washtenaw County – LST-1166, LLC has only three members and has not been successful in their plan for the ship.  On 07 September 2007, Sector Portland was notified by local law enforcement of an oil sheen coming from LST-1166.  That same day Sector Portland personnel visited the vessel and found that it posed a substantial threat of discharge/release of oil and other hazardous substances into or on the navigable waters of the United States due to the large amount of oil and other hazardous substances on board and the deteriorated condition of the vessel.  The proximate cause of the oil release was the stripping of nonferrous metals, including hydraulic lines, wire, and valves from the vessel by thieves.  Sector Portland immediately contacted Mr. Walt James, a member of Washtenaw County – LST-1166, LLC, and has subsequently taken the following actions.  To date, neither the owner nor the Certificate of Financial Responsibility (COFR) Guarantor has adequately complied, or in any way indicated that they will adequately comply in the future, with any of the three Administrative Orders or the COTP Order issued to the vessel owners.  The COFR Guarantor cancelled the COFR as of 07 February, 2008 and refused to conduct a clean-up of LST-1166 absent limitations on liability that the Coast Guard cannot grant.  The Washtenaw County – LST-1166, LLC is, for all intents and purposes, defunct.


A. Site Description: 


(1) CERCLA Project Number:  C0158                                                                                                                                                      RCRA Site ID # ORQ000027762 


(2) Physical Location- The LST-1166 is illegally moored on the Oregon side of the Columbia River, a navigable waterway of the U.S., behind Lord Island, West of the city of Rainer, Oregon at river mile marker 63.  The LST’s approximate coordinates are:  46 07’18” N  123 00’51” W.  The vessel can only be accessed via watercraft.


(3) Site Characteristics- The site has been used for oily waste dumping and criminal methamphetamine activity.  The vessel is in a remote location; however, it is a highly used public fishing area and adjacent to a public access beach.  The owner of the vessel is a private, non-profit organization operating under the name of Washtenaw County- LST-1166, LLC.  This is the first removal at the site.  The following table provides additional vessel particulars:



			Hull


			All welded steel





			Length


			384 ft





			Beam


			55 ft





			Gross tonnage


			2,590 tons





			Drafts


			Forward- 3’ 5”



Aft- 9’ 10”








(4) Release or threatened release into the environment of a hazardous substance or pollutant- The vessel contains asbestos, polychlorinated biphenyls (PCBs) and lead paint.  PCBs were present in liquid form in hydraulic fluid and in other oils aboard the vessel, and in some cases these liquids spilled onto the decks.  Initially, this was believed to be the sole source of PCBs aboard the vessel, and I anticipated that removal of liquid PCBs followed by decontamination IAW 40 CFR Subpart G would be sufficient.  However, hexane swipe samples of painted surfaces conducted after initial surface cleanup continued to show elevated PCB levels.  As a control, swipe sampling was then conducted on upper portions of bulkheads that had not been exposed to liquid spills.  These samples also showed the presence of PCBs.  Further investigation showed that the PCBs did not originate from spills but were integral to the paint itself, and that the hexane was causing PCBs to migrate from lower (older) paint layers to the surface.   The PCB levels range from <0.5 ppm to 5120 ppm and were determined using the EPA method 8082.  Lead levels in the paint ranged from 3.42 ppm to 8200 ppm and were determined by using the EPA method 7000 series.  The estimated amounts of hazardous substances and pollutants on-board the vessel are:



a) Asbestos-  120 cubic yards



b) PCB contaminated lead paint-  500,000 sq ft



c) PCB contaminated wiring- total amount not determined.



(5)  NPL Status- the site is not currently listed on the NPL and has not received a Hazard Ranking.  The site has not been referred for a site assessment program investigation.



(6)  Maps, Pictures and other graphic representations- refer to enclosures (1-2).




B.  Other Actions to Date: 





(1)  Due to the inadequate response by the responsible party, the site was federalized and removal actions initiated by the US Coast Guard, Captain of the Port Portland on 11 July 2008.  Contractors were hired for the removal of hazardous materials and pollutants on the vessel.  A salver was hired to assess the integrity and stability of the hull and to repair damage due to the theft of the sea chest valves.  A security company has also been hired to prevent further vandalism, dumping and illegal activities while the response is on-going.



(2)  The current amount obligated to date from the Oil Spill Liability Trust Fund is $5,025,000.00 and the current amount obligated to date from the CERCLA fund is $165,716.33. 


III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT AND STATUTORY AND REGULATORY AUTHORITIES:  


A. Threats to Public Health or Welfare- Release of hazardous substances will likely impact personnel inside vessel without donning proper PPE.  The hazardous materials that have been identified on-board the vessel are asbestos, lead paint and high levels of PCBs.


B. Threats to the Environment- Release of the above mentioned hazardous materials will likely impact the environment.  Much of the paint on the vessel have tested positive for high levels of PCBs.  Flaking paint is being released into the marine environment.  


IV. ENDANGERMENT DETERMINATION:  Actual or threatened releases of hazardous substances from this site, if not addressed by continuing removal actions selected in this Action Memorandum, may present an imminent and substantial endangerment to the public health or welfare and/or the environment.


V. PROPOSED ACTIONS AND ESTIMATED COSTS


A. Proposed Actions:  


(1) Asbestos- all friable asbestos has been removed and all remaining asbestos material has been encapsulated with a polymer.  The asbestos that is removed was disposed of at an approved TSCA waste site in Arlington, OR.  


(2) Lead/PCB paint- IAW 40 CFR 761.79(b) All PCB-contaminated lead paint will be removed from the vessel and the steel will be cleaned via sand-blasting or ultra-high pressure water-jet blasting until it meets a visual condition equivalent to National Association of Corrosion Engineers/Steel Structures Protection Council Standard SSPC-SP-10, Near-White Metal Blast Cleaning.  PCB-contaminated blasting grit and sludge will be disposed of at a permitted TSCA waste facility.  Any lead-painted surfaces found to be free of PCBs will be air-blasted with low pressure air or scraped with power tools to remove flaking material.


(3) Per Reference (b), I have received authorization from Commandant (Encl. 3) to destroy the vessel and I have also requested a permit to dump the vessel offshore IAW 40 CFR 229.3.  If this permit is granted, the cleaned vessel will be towed to sea and dumped at a location selected in coordination with the NOAA Scientific Support Coordinator (Encl. 4).  This site will be in water greater than 1000 fathoms depth and more than 60 nautical miles offshore.  I will establish a safety zone for the duration of this operation.  The NOAA SSC also conducted a risk evaluation of the threat to the environment for PCBs in waters of 1000 fathoms.  NOAA determined that the PCBs in the paint would not leach out into the water column. (Encl. 5)


B. Estimated CERCLA Costs for cleaning and disposal of the LST-1166: 


1.  Two options for disposal have been obtained from T & T Bisso.  Option A (Encl. 6) is for cleaning the vessel and ocean disposal at an estimated cost of $8,519,000.00.  Option B (Encl. 7) is for cleaning the vessel and recycling at a facility in British Columbia, Canada at an estimated cost of $7,670,000.00


VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR NOT TAKEN:  Due to past history of the vessel being a dumping platform for oily waste and a site for criminal methamphetamine activity, the site will continue to pose a threat to the public welfare and the environment if proposed actions are delayed or not completed.  PCB contamination into the river environment will continue during the deterioration of painted surfaces.



VII. OUTSTANDING POLICY ISSUES:  None



VIII. ENFORCEMENT:  Three administrative orders and two Captain of the Port Orders have been issued to the vessel/owner.  The RP and COFR Guarantor have been unwilling to take the action necessary to remove the hazards currently present of the vessel.



IX. RECOMMENDATION:  This decision document represents the selected removal actions for the LST-1166 site in the COTP Portland zone.  My recommendation is for ocean disposal of the vessel.  Conditions at the site meet the NCP section 300.415 (b)(3) criteria for removal.  I recommend approval of the proposed removal action.  The total ceiling project if approved will be approximately $15,106,879.00.  Of this, an estimated $8,519,000.00 comes from the Coast Guard’s multi-incident CERCLA IAG.


#



			





			Enclosure:


			1. Chart of LST-1166 moored location



2. Photos: LST-1166 prior to clean-up


3. COMDT Authorization for destruction



4. NOAA approved dump site



5. NOAA PCB risk evaluation



6. T & T Bisso estimate for ocean disposal



7. T & T Bisso estimate for recycle disposal 
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			Copy:


			NPFC
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From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Richard Franklin
Subject: RE: LST1166
Date: 03/10/2010 08:11 AM


I think tomorrow would be the only day to go to the LST if you are able.  I can get a couple of 
the guys to take you out there.


We sent the data up last week to Chris Fields.  


LT Edwards
503-240-2566 


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Tuesday, March 09, 2010 4:03 PM
To: Edwards, Shaun LT
Subject: LST1166


Hey Shaun,


Is it possible to go see the vessel this week?


Also, were ya'll able to pull together the validated sampling data
and/or report on disposal options for the Ocean Dumping Program?  If so,
I'd like to get it to them before the meeting.


Thanks


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178
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From: Clifford Villa
To: Michael Cox
Cc: Mary Queitzsch
Subject: Fw: Draft Action List/Sample Risk Assessments for PCBs
Date: 03/22/2010 07:11 AM


Mike:  Do we have a risk assessor assigned yet to assist the Coast Guard with the
LST-1166?  Note below that "CDR Smith" appears ready to talk about narrowing
exposure pathways....


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10
----- Forwarded by Clifford Villa/R10/USEPA/US on 03/22/2010 07:08 AM -----


From: "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>


To: Clifford Villa/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA


Cc: "Zlomek, Marc LCDR" <Marc.A.Zlomek@uscg.mil>, "Lodge, Michael CAPT"
<Michael.J.Lodge@uscg.mil>, "Buie, Gregory" <Gregory.W.Buie@uscg.mil>, "Jones, Matthew LT"
<Matthew.N.Jones@uscg.mil>, "Myer, Frederick CAPT" <Frederick.G.Myer@uscg.mil>, "Edwards,
Shaun LT" <Shaun.L.Edwards@uscg.mil>, "Griggs, James MSTC" <James.P.Griggs@uscg.mil>,
"Knutson, Scott" <Scott.R.Knutson@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>,
"Eastman, Timothy" <Timothy.G.Eastman@uscg.mil>, "Smith, David CDR"
<David.V.Smith@uscg.mil>


Date: 03/18/2010 03:57 PM


Subject: Draft Action List/Sample Risk Assessments for PCBs


Sent
by:


Matthew.N.Jones@uscg.mil


Ms. Queitzsch,


I just wanted to follow up and let you know that the Coast Guard is in
agreement with the draft action list you prepared and we are ready to move
forward with the tasks immediately.  


We did want to confirm, however, that EPA would be able to narrow the scope
of the risk assessment for the LST in regards to the contaminant migration
pathways to be evaluated and the required level of detail.  In particular,
CDR Smith from Sector Portland was thinking that the pathways should be
limited to "the documented bathypelagic fauna of the area and their known
predators since direct human exposure is not possible since humans cannot
survive at 1060 fathoms."  I'm not sure if that's the final answer, but I
just wanted to give you a flavor for what we are thinking.  


We also wanted to make sure that the current literature on PCB chemistry,
etc. is going to be sufficient i.e. there is not going to be an expectation
that we will be doing lab studies or any fieldwork at the disposal site.  


Mr. Villa,


I was just wondering if you've been able to track down some samples of PCB
Risk Assessments for us to start with?  


Thanks for your time and it was great meeting you both last week!


Very Respectfully,
LT Jones


LT Matthew N. Jones
Staff Attorney



mailto:CN=Clifford Villa/OU=R10/O=USEPA/C=US
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Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119








From: Richard Franklin
To: Chris Field
Cc: Calvin Terada; Wally Moon
Subject: Re: LST-1166 meeting today...
Date: 05/13/2010 05:45 PM


I concur entirely, and had an odd feeling we (USCG & EPA) were getting crossed up.
I'd also like to be clued in to these meetings, which seem to be occurring without
us, so I will send an email to all requesting same. Funny, seeing as how none of this
would be moving forward if we hadn't pushed and gathered up all the disparate
players together. Oh well....


Have a good weekend.
▼ Chris Field


    ----- Original Message -----
    From: Chris Field
    Sent: 05/13/2010 04:23 PM PDT
    To: Richard Franklin
    Cc: Calvin Terada; Wally Moon
    Subject: LST-1166 meeting today...


Rich,
TSCA called a quick meeting today with most of the internal EPA
group.  Apparently USCG thought they were waiting for direction from
EPA to move forward, while at the same time EPA thought we were
waiting for a risk assessment from USCG.  


We have a very clear list of action items that we delivered to the Coast
Guard on March 26th that lays out all the next steps.  It's clear that the
next step involves the Coast Guard hiring a consultant to do a focused
risk assessment for leaving non-liquid pcbs on the vessel when
scuttled. I believe you provided some consulting sources for them in
that regard?  


We agreed it is critical to speak with one voice to the USCG to avoid
confusion.  Jonathan wasn't aware that we all thought he was the one
voice.  He now agrees to be it if his supervisor agrees.  If not, we need
to assign someone else to avoid confusion and keep things on track. 
Scott  Downey (TSCA) agreed to be the manager rep working with
Jonathan.  I think all you need to do is to check in with the LT or CDR
periodically to make sure they're not off track.  Call me if you see
anything differently.
Thanks.


Chris D. Field, Manager,
Emergency Preparedness and Response Program, 
Environmental Protection Agency - Region 10
(206) 553-1674
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From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Buie, Gregory; Griggs, James MSTC; Richard Franklin
Cc: Boes, Richard R
Subject: RE: S07052 - CANAPS Project
Date: 03/19/2010 08:10 AM


Richard- the ceiling for EPA is $10K.  Chief Griggs has the most recent version of the SOW so he 
will send that to you after he gets in this morning.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Buie, Gregory 
Sent: Friday, March 19, 2010 7:46 AM
To: Griggs, James MSTC; 'Franklin.Richard@epamail.epa.gov'
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN within their own 
accounting system, so you don't need to give them a PRFA. Just send Richard Franklin an E-mail, 
copy Rich Boes, authorizing expenditures against the FPN up to a certain level - whatever you 
would have put in a PRFA, and a short SOW, again, just like you would in a PRFA. Richard Franklin 
will then work with his folks to set up a site in the EPA system that he can charge against and 
we will reimburse EPA those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are increasing due to meetings 
between EPA and USCG in diverse locations such as Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as the risk assessment (contracted 
out).  Hopefully someone pulls the plug on this soon, but Mr. Buie can give you a better 
understanding of what happened at the meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
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Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil [mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT  


        
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user 
or calculated by CANAPS. An official Coast Guard Messaging System (CGMS) message will be 
automatically generated.    


        
CANAPS Transaction Type:        CEILING UPDATE (ABOVE THRESHOLD) Go to project override screen 
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>    
Project Number: S07052  
Ceiling Update Date:    18 MAR 2010.    
Incident Date:  14 SEP 2007.    
Incident Name:  LST-1166 - S07052       
Previous CG Cost Ceiling:       No Data Entered 
Previous OSLTF/CERCLA Ceiling:  $5,050,000.00   
Previous Total Ceiling: $5,050,000.00   
CG Cost Amount Requested:       No Data Entered 
OSLTF/CERCLA Amount Requested:  $5,200,000.00   
Total Amount Requested: $5,200,000.00   
Approved CG Cost Ceiling:       No Data Entered 
Approved OSTLF/CERCLA Ceiling:  $5,050,000.00   
Approved Total Ceiling: $5,050,000.00   
CG Cost Obligations/Expenditures:       No Data Entered 
OSLTF/CERCLA Obligations/Expenditures:  $4,948,905.16   
Total Obligations/Expenditures: $4,948,905.16   
Incident Location:      LORD ISLAND, OR 
Incident State: OR      
FOSC Unit:      Sector Portland OR      
POC/FOSC Name:  JAMES GRIGGS    
POC/FOSC Email: JAMES.P.GRIGGS@USCG.MIL 
POC/FOSC Phone: (503)240-2562   
POC/FOSC FAX:   (503)240-9308   
Requesting Unit:        Sector Portland OR      
Requestor Name: JAMES GRIGGS    
Requestor Phone:        (503)240-9370   
Requestor Email Address(es):    SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL     








From: Richard Franklin
To: field.chris@epa.gov; villa.clifford@epa.gov
Subject: Fw: Future of LST operations Conference Call
Date: 04/30/2010 03:26 PM


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 04/30/2010 03:29 PM -----


From: Richard Franklin/R10/USEPA/US


To: Calvin Terada/R10/USEPA/US@EPA


Date: 04/30/2010 03:25 PM


Subject: Re: Fw: Future of LST operations Conference Call


Yes.  Didn't see it.  Don't know why they left me off.  Its strange especially knowing
its from Shaun.  He's been my main contact all thru this.  Perhaps I offended them
or smell bad.  Maybe they just want the bosses.  Do you want me on the call?


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ Calvin Terada---04/30/2010 03:13:52 PM---Richard, Strange that I did not see
you copied on this message.


From: Calvin Terada/R10/USEPA/US


To: Richard Franklin/R10/USEPA/US


Cc: "Cliff Villa" <villa.clifford@epa.gov>, Chris Field/R10/USEPA/US@EPA


Date: 04/30/2010 03:13 PM


Subject: Fw: Future of LST operations Conference Call
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Richard,


Strange that I did not see you copied on this message.


Calvin


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@USCG.MIL]
Sent: 04/30/2010 02:20 PM MST
To: "Boes, Richard R" <Richard.R.Boes@USCG.MIL>; "Jones, Matthew
LT" <Matthew.N.Jones@USCG.MIL>; "Parker, Heather"
<Heather.A.Parker@USCG.MIL>; Chris Field; Calvin Terada
Cc: "Myer, Frederick CAPT" <Frederick.G.Myer@USCG.MIL>; "Smith,
David CDR" <David.V.Smith@USCG.MIL>
Subject: Future of LST operations Conference Call


All- We will be conducting a conference call on Monday (03 MAY)
at 1100 PST to discuss our future plans concerning the LST.  The
call in number is 202-372-4831, no passcode needed.  


Please let me know if you will be able to call-in.


Thanks


V/R


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308








From: Richard Franklin
To: Chris Field
Cc: Wally Moon; Calvin Terada; Dan Heister
Subject: Re: LST-1166
Date: 08/12/2010 06:16 PM


Thanks Chris. I'll be in Denver next week for the Removal 101 training, buy will give
you a call.
▼ Chris Field


    ----- Original Message -----
    From: Chris Field
    Sent: 08/12/2010 01:06 PM PDT
    To: Richard Franklin
    Cc: Wally Moon; Calvin Terada; Dan Heister
    Subject: LST-1166


Rich,
Please don't respond to this until you back from A/L.  I just want to get
it on the radar...


Dan has suggested to the EPA LST-1166 team that perhaps we (ERU)
should conduct an EE/CA to confirm the information provided by Coast
Guard regarding the cost and limitations on ability to scrap the LST. 
There appears to be some gaps and uncertainty about whether it is
feasible to have it scrapped.  The scrapping alternative needs to be
completely exhausted before an ocean disposal permit can be
considered.  An EE/CA might also uncover other alternatives that
haven't been considered yet.  Let's discuss this when you're back in
the office.
Thanks.


 
Chris D. Field, Program Manager,
Emergency Management  Program, 
Environmental Protection Agency - Region 10
(206) 553-1674
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From: Jonathan Freedman
To: Tristen Gardner
Cc: Richard Franklin
Subject: Re: LST1166 List
Date: 04/12/2010 12:19 PM


Richard:  We had a discussion with HQ staff last week (myself, Dan Duncan, Tristen,
and Scott Downey, Mary Queitzsch, counsel).  It took some discussion.  On the
other end we had Betsy Valente (Ocean dumping program), Laura Johnson (co-
author of reefing guidance), and Laura Casey (PCB program).  I believe they bought
off at the end with our continuing to move ahead with review under the vessel
disposal general permit while the PCB risk analysis continues.


I am adapting my notes into a list, but the photos are necessary to finish that up. 
That's item 1.  Item 2, as we discussed during our visit, I received a cost analysis
from Shaun Edwards last week.  I need to go over the numbers with him.  The costs
for the different options (recycle Gulf of Mexico and Vancouver BC, ocean disposal)
are not that different.  Ocean disposal can only be considered if other options are
not practicable, so we'll need to get some refinement of these numbers and
determine if the recycle options are viable.  Item 3 concerns the data they sent us. 
(It is in my cube now).  They need to write a data summary report for us.  We need
to talk format with USCG.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Tristen Gardner---04/12/2010 11:45:54 AM---Currently finishing the identification
on the pictures we took. We are having another internal talk


From: Tristen Gardner/R10/USEPA/US


To: Richard Franklin/R10/USEPA/US@EPA


Cc: Jonathan Freedman/R10/USEPA/US@EPA


Date: 04/12/2010 11:45 AM


Subject: Re: LST1166 List


Currently finishing the identification on the pictures we took.


We are having another internal talk tomorrow I do believe.


-Tristen



mailto:CN=Jonathan Freedman/OU=R10/O=USEPA/C=US

mailto:CN=Tristen Gardner/OU=R10/O=USEPA/C=US@EPA

mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US@EPA





~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~


Tristen S. Gardner
Pesticides and Toxics Unit
US EPA, Region 10, OCE-084
1200 6th Ave, Suite 900
Seattle, WA 98101
Phone: 206.553.6240
Fax: 206.553.0151


PCB Website:
http://yosemite.epa.gov/r10/owcm.nsf/pcb/pcb


▼ Richard Franklin---04/12/2010 11:42:02 AM---Any progress on this? Thanks


From: Richard Franklin/R10/USEPA/US


To: Jonathan Freedman/R10/USEPA/US@EPA, Tristen Gardner/R10/USEPA/US@EPA


Date: 04/12/2010 11:42 AM


Subject: LST1166 List


Any progress on this?


Thanks


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 








From: Griggs, James MSTC
Sent By: James.P.Griggs@uscg.mil
To: Buie, Gregory; Richard Franklin
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project
Date: 03/19/2010 09:21 AM
Attachments: PRFA SOW.doc


Mr. Buie and Mr. Boes:


Sounds like a plan, thank you for the update.  Question, are we placing them under the OSLTF or 
the CERCLA?  According to my records, I am down to $112,283.66 ceiling left in CERCLA, and that is 
before the T&T Bisso invoice (which I was contacted by him and he plans on invoicing soon, for the 
approximate amount of $13,545.05.  That will leave the CERCLA ceiling at $98,738.61.


Mr. Franklin: 


I am attaching the statement of work that I used based upon the example on the NPFC website, is it 
acceptable and complete for the purposes we are requiring?  Also, can I get a cost estimate from 
you so I can provide a reasonable ceiling?


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Buie, Gregory 
Sent: Friday, March 19, 2010 7:46 AM
To: Griggs, James MSTC; 'Franklin.Richard@epamail.epa.gov'
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN within their own 
accounting system, so you don't need to give them a PRFA. Just send Richard Franklin an E-mail, 
copy Rich Boes, authorizing expenditures against the FPN up to a certain level - whatever you 
would have put in a PRFA, and a short SOW, again, just like you would in a PRFA. Richard Franklin 
will then work with his folks to set up a site in the EPA system that he can charge against and 
we will reimburse EPA those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are increasing due to meetings 
between EPA and USCG in diverse locations such as Seattle requiring overnight stays).
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PRFA



STATEMENT OF WORK FOR REMOVAL ACTIONS



The task list below addresses the specific removal actions that are ordered in support of the FOSC for the LST-1166 Cleanup through U. S. Environmental Protection Agency Region X (EPA Region X).  Any modification or amendment of this PRFA requires the “Amendment to Pollution Removal Funding Authorization” to be completed and a new task list assigned to EPA Region X.



EPA Region X shall perform the following tasks:



· Identify pathways of human and environmental exposure to contaminates from the proposed LST-1166 ocean disposal site.



· Review, prepare, and submit all required accounting in accordance with the National Pollution Funds Center Instruction 16451, “Technical Operating Procedures for Resource Documentation under the Oil Pollution Act (OPA) of 1990”.



· Provide daily progress reports and/or consultations to the FOSC.



· Recommend cleanup and disposal options including means to quickly reduce the total polychlorinated biphenyl (PCB) content of the vessel.



· Provide direction to obtain an ocean dumping permit issued by the U. S. Environmental Protection Agency.







We are going to need to find some way to fund activities such as the risk assessment (contracted 
out).  Hopefully someone pulls the plug on this soon, but Mr. Buie can give you a better 
understanding of what happened at the meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil [mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT  


        
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user 
or calculated by CANAPS. An official Coast Guard Messaging System (CGMS) message will be 
automatically generated.    


        
CANAPS Transaction Type:        CEILING UPDATE (ABOVE THRESHOLD) Go to project override screen 
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>    
Project Number: S07052  
Ceiling Update Date:    18 MAR 2010.    
Incident Date:  14 SEP 2007.    
Incident Name:  LST-1166 - S07052       
Previous CG Cost Ceiling:       No Data Entered 
Previous OSLTF/CERCLA Ceiling:  $5,050,000.00   
Previous Total Ceiling: $5,050,000.00   
CG Cost Amount Requested:       No Data Entered 
OSLTF/CERCLA Amount Requested:  $5,200,000.00   
Total Amount Requested: $5,200,000.00   
Approved CG Cost Ceiling:       No Data Entered 
Approved OSTLF/CERCLA Ceiling:  $5,050,000.00   
Approved Total Ceiling: $5,050,000.00   
CG Cost Obligations/Expenditures:       No Data Entered 
OSLTF/CERCLA Obligations/Expenditures:  $4,948,905.16   
Total Obligations/Expenditures: $4,948,905.16   
Incident Location:      LORD ISLAND, OR 
Incident State: OR      
FOSC Unit:      Sector Portland OR      
POC/FOSC Name:  JAMES GRIGGS    
POC/FOSC Email: JAMES.P.GRIGGS@USCG.MIL 
POC/FOSC Phone: (503)240-2562   
POC/FOSC FAX:   (503)240-9308   
Requesting Unit:        Sector Portland OR      
Requestor Name: JAMES GRIGGS    
Requestor Phone:        (503)240-9370   
Requestor Email Address(es):    SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL     








From: Richard Parkin
To: Jonathan Freedman; Mary Queitzsch
Subject: Fw: LST 1166 Summary Information for the Navy
Date: 04/05/2010 11:03 AM


Rick Parkin
U.S. EPA, Region 10
(206) 553-8574
----- Forwarded by Richard Parkin/R10/USEPA/US on 04/05/2010 11:04 AM -----


From: Christine Reichgott/R10/USEPA/US


To: Dan Opalski/R10/USEPA/US@EPA


Cc: Richard Parkin/R10/USEPA/US@EPA


Date: 04/02/2010 11:16 AM


Subject: LST 1166 Summary Information for the Navy


The 378-foot LST-1166 was built in 1954 as a tank landing ship for the United States
Navy, converted to a Navy minesweeper in February, 1973 (MSS-2). After being
decommissioned in August of 1973, it was used commercially and eventually towed to
Astoria, Oregon, because of mechanical troubles in 1980. Since that time, it has been
essentially inactive and is currently owned by a non-profit organization.  It was towed to
its current moorage near Rainier, Oregon in 2002.  The non-profit owner is for all intents
and purposes defunct.  The US Coast Guard has been dealing with the abandoned,
derelict vessel as it has become an environmental and safety hazard. The US Coast Guard
has removed all accessible oils and hazardous materials including paints, batteries, and
mercury; removed friable asbestos and encapsulated all other asbestos containing
material; patched the hull and dewatered the machinery spaces.  However, paint
containing polychlorinated biphenyls (PCBs) and wiring that may contain PCBs continue to
be present. The US Coast Guard has maintained contracted armed security on the vessel
at a cost of $2,100 per day in order to deter the drug users and scrap thieves.  The US
Coast Guard has notified EPA of its intent to dispose of this vessel in the ocean with the
PCB paint and is seeking EPA's concurrence immediately. Because of limited funds, the
US Coast Guard plans to terminate all actions related to this vessel, including security
within a month or two.  The level of PCBs is greater than that allowed under the general
permit for open ocean disposal (50 ppm).  Efforts are underway to look at all viable
alternatives for disposal.


One possibility would be an arrangement for additional vessel cleanup and scrapping or
for additional cleanup and vessel disposal under SINKEX per 40 CFR 229.2.   Actions to
be considered would include additional waste removal at Navy facilities to render the
vessel suitable for sale as scrap or suitable for use as a target vessel pursuant to EPA’s
general permit using the 1999 agreement with EPA for the PCB levels (which allows levels
higher than 50 ppm). 


~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Teena Reichgott
Manager, Environmental Review and Sediment Management Unit
ETPA 088
EPA Region 10
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1200 Sixth Avenue, Suite 900
Seattle, WA  98101
206-553-1601
reichgott.christine@epa.gov








From: Buie, Gregory
Sent By: Gregory.W.Buie@uscg.mil
To: Griggs, James MSTC; Richard Franklin
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project
Date: 03/19/2010 07:46 AM


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN within their own 
accounting system, so you don't need to give them a PRFA. Just send Richard Franklin an E-mail, 
copy Rich Boes, authorizing expenditures against the FPN up to a certain level - whatever you 
would have put in a PRFA, and a short SOW, again, just like you would in a PRFA. Richard Franklin 
will then work with his folks to set up a site in the EPA system that he can charge against and 
we will reimburse EPA those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are increasing due to meetings 
between EPA and USCG in diverse locations such as Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as the risk assessment (contracted 
out).  Hopefully someone pulls the plug on this soon, but Mr. Buie can give you a better 
understanding of what happened at the meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
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202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil [mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT  


        
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user 
or calculated by CANAPS. An official Coast Guard Messaging System (CGMS) message will be 
automatically generated.    


        
CANAPS Transaction Type:        CEILING UPDATE (ABOVE THRESHOLD) Go to project override screen 
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>    
Project Number: S07052  
Ceiling Update Date:    18 MAR 2010.    
Incident Date:  14 SEP 2007.    
Incident Name:  LST-1166 - S07052       
Previous CG Cost Ceiling:       No Data Entered 
Previous OSLTF/CERCLA Ceiling:  $5,050,000.00   
Previous Total Ceiling: $5,050,000.00   
CG Cost Amount Requested:       No Data Entered 
OSLTF/CERCLA Amount Requested:  $5,200,000.00   
Total Amount Requested: $5,200,000.00   
Approved CG Cost Ceiling:       No Data Entered 
Approved OSTLF/CERCLA Ceiling:  $5,050,000.00   
Approved Total Ceiling: $5,050,000.00   
CG Cost Obligations/Expenditures:       No Data Entered 
OSLTF/CERCLA Obligations/Expenditures:  $4,948,905.16   
Total Obligations/Expenditures: $4,948,905.16   
Incident Location:      LORD ISLAND, OR 
Incident State: OR      
FOSC Unit:      Sector Portland OR      
POC/FOSC Name:  JAMES GRIGGS    
POC/FOSC Email: JAMES.P.GRIGGS@USCG.MIL 
POC/FOSC Phone: (503)240-2562   
POC/FOSC FAX:   (503)240-9308   
Requesting Unit:        Sector Portland OR      
Requestor Name: JAMES GRIGGS    
Requestor Phone:        (503)240-9370   
Requestor Email Address(es):    SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL     








From: Jonathan Freedman
To: Mary Queitzsch
Subject: Fw: LST 1166 list
Date: 04/23/2010 10:35 AM
Attachments: LST 1166 cleanup list.doc


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


----- Forwarded by Jonathan Freedman/R10/USEPA/US on 04/23/2010 10:41 AM -----


From: Jonathan Freedman/R10/USEPA/US


To: Tristen Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA


Date: 04/22/2010 06:00 PM


Subject: LST 1166 list


Richard and Tristen:  The last two weeks have been an unanticipated drill that we
just finished yesterday at 5:00 pm.  Here is a draft list for your review.  I could not
locate the photos after I looked at them a week ago.  Tristen, I must have
downloaded them to a temp file and lost them.  


I still don't know what we tell the USCG about the PCBs.  Tristen, I thought you said
wiring and intact paint could be left in place.  That would satisfy the general permit. 
Please advise.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
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April 21, 2010



Memorandum for the Record



LST 1166: EPA list of items for cleanup


Three EPA personnel inspected the LST-1166 on March 26, 2010; Tristen Gardner (PCB program); Richard Franklin (Oregon Operations Office, On Scene Coordinator); Jonathan Freedman (Ocean Dumping program).  Richard Franklin had inspected the vessel previously in early March.


Broadly, we determined that pending completion of the risk analysis process for PCBs, the main areas needing work in preparation for possible ocean disposal are the following:



1. Paint:  peeling, chipping and exfoliating paint must be removed from all walls and floors where it is found, including upper and lower decks, passageways, and stairs.  



2. Oils:   An inspection of the lower decks could not be performed owing to standing water apparently 20’ deep, owing to a broken seal during previous remediation work.  EPA cannot determine whether oils and fuels have been removed to the maximum extent practicable until the water is pumped out of the vessel and an inspection can be performed.


3. Debris:  On the deck and the lower tank transport deck, we observed engines, generators, cables, winches, girders, several boom arms and other assorted equipment.  Some of this equipment appeared possibly functional, but all of it is capable of detaching from the vessel during disposal operations and becoming floating debris.  This is not permissible.  The equipment must either be removed, welded, caged, or removed before the vessel can be scuttled.  Some of this equipment may have residual oils remaining.  The equipment must be inspected and any residual liquids removed before the vessel can be scuttled.



4. Foam – Polyurethane foam apparently is restricted to closed compartments on board the vessel.  We were shown one compartment that trespassers exposed and began removing.  Any loose, exposed foam should be removed from the vessel.  This compartment must be securely sealed before scuttling so that it will not become exposed to water or air during transport and disposal operations.



5. PCBs - 



Upper deck area:



Deck and superstructure – including pilot house and radio room:  Chips of flaking paint was observed on the deck and walls in the superstructure.  This must be removed and properly disposed of.  Paint still on walls but showing signs of exfoliation and peeling must also be removed and properly disposed of.



1.Rear deck:  winches should be battened down and welded in place



2.There are forklifts at midships which could contain residual oils.  They should be removed or cleaned and tied down



3. Ropes and cables, steel on deck need to be removed and recycled as appropriate


4.  Stern end, starboard and port: draw works and winches must be secured to the deck by bolts or welding.  Boom or lift arm on the draw works on one end is just resting on the deck, the other is attached to the winch.  The free end should be welded down.


5.  Stern end, port.  Same equipment, same comment.



5a. Pilot house at rear of vessel:  in radio room there is thick exposed wiring.  Remain in place or remove ?



6.  Pallets and hoses at rear deck, and engines, generators should all be removed.


7.  Mid deck: presence of girders; rusty and flaked paint.   Flaking and rusty paint must be removed.  Girders must either be removed and recycled or taken to a lower deck and either welded in place or placed in a sealed compartment.



8.  Bow: steel ramp and wooden hatch cover.  The wooden hatch cover must be removed / disposed off site.  The steel ramps apparently seal below deck areas off and must remain in place.  Ensure they are firmly in place before disposal.



9.  Bow chain house: chains need to be removed.



10. Superstructure:  This consists mostly of the Pilot House at the rear of the vessel. The radio room contains wiring on interior walls with this coating.  The coating appears to be intact.  It does not appear to be a threat to detach.  This wiring can remain in place.  Any wiring with this appearance and condition on board the LST-1166 can remain in place.


11. Rear Mess deck:  laundry area.  There is tank storage.  The paint has PCBs but less than on lower decks, such as the engine room.  



12. Tank Storage deck:  The following applies to all equipment remaining on this deck.  We observed at least several engines and generators standing at various locations.  As we discussed, if they are not removed, they should all be thoroughly checked and cleaned of any residual oils, and then either welded down, or confined within cage material.  If they cannot be, they should be removed.


13. Lower decks:  These decks could not be inspected due to standing water, following breakage of a seal.  The depth of this water was estimated at as much as 20’ deep.  The lower decks have apparently been cleaned of petroleum-based liquid and fuels.  The water must be pumped out so that EPA can inspect the lower decks to determine if earlier cleaning has been adequate.    



Jonathan Freedman



Northwest Ocean Dumping Coordinator



Sediment Management Program







ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Richard Franklin
To: Edwards, Shaun LT
Subject: Re: LST1166
Date: 03/10/2010 08:30 AM


Thanks Shaun. Tomorrow would be good for viewing the vessel if it works for your guys. Let me know 
what ppe, etc you require and best time and meeting place. I guess just steel toed boots, pfd?


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@uscg.mil]
Sent: 03/10/2010 08:07 AM PST
To: Richard Franklin
Subject: RE: LST1166


I think tomorrow would be the only day to go to the LST if you are able.  I can get a couple of 
the guys to take you out there.


We sent the data up last week to Chris Fields.  


LT Edwards
503-240-2566 


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov [mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Tuesday, March 09, 2010 4:03 PM
To: Edwards, Shaun LT
Subject: LST1166


Hey Shaun,


Is it possible to go see the vessel this week?


Also, were ya'll able to pull together the validated sampling data
and/or report on disposal options for the Ocean Dumping Program?  If so,
I'd like to get it to them before the meeting.


Thanks


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178
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From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Jonathan Freedman
Cc: Richard Franklin
Subject: RE: Vessel LST-1166 - visit scheduled for tomorrow
Date: 03/24/2010 12:46 PM


Jonathan- Sorry for the delay in responding.  I was giving a lecture this morning at a community 
college about how the CG responds to oil spills.  We can provide a couple of lifejackets, no 
problem. Makes sure you have hardhats, gloves, flashlights and steel toe boots/shoes. Everyone will 
meet up at 1000 at the Starbucks.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Freedman.Jonathan@epamail.epa.gov [mailto:Freedman.Jonathan@epamail.epa.gov] 
Sent: Wednesday, March 24, 2010 10:38 AM
To: Edwards, Shaun LT
Subject: Vessel LST-1166 - visit scheduled for tomorrow


Shaun - I just left a message on your voice mail.  If you have any plan drawings of the decks / 
interior compartments it would be very useful for us when we are on board.   


Richard has explained we are meeting tomorrow at the Longview Starbucks at 10:00 am.   


Can you confirm that you will have life vests for Tristen Gardner and I ?  We might be able to 
borrow a couple from the dive team if necessary, but it is proving hard to track down the 
personnel this week.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


From:   "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil> 
To:     Jonathan Freedman/R10/USEPA/US@EPA 
Date:   10/06/2008 01:04 PM 
Subject:        RE: Vessel LST-1166 need to reschedule Thursday meeting 
Sent by:        Shaun.L.Edwards@uscg.mil


________________________________


Let's plan on Friday morning then.  I am out most of tomorrow.


LT Edwards
503-240-2566 


-----Original Message-----
From: Freedman.Jonathan@epamail.epa.gov [mailto:Freedman.Jonathan@epamail.epa.gov 
<mailto:Freedman.Jonathan@epamail.epa.gov> ] 
Sent: Monday, October 06, 2008 12:34 PM
To: Sulser, Stephanie LTJG
Cc: Edwards, Shaun LT; Queitzsch.Mary@epamail.epa.gov; Duncan.Daniel@epamail.epa.gov
Subject: Vessel LST-1166 need to reschedule Thursday meeting


Stephanie / Shaun:  We need to reschedule our planned Thursday meeting this week.  We would like 
to have a couple of other people on the call, one, Dan is out Wednesday.  This leaves Tuesday and 
Friday.  Which day works for you ?  Please contact me as soon as you can. 


Jonathan 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Aquatic Resources Unit
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775
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From: Richard Franklin
To: villa.clifford@epa.gov
Subject: Fw: LST 1166 list
Date: 04/23/2010 03:47 PM


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 04/23/2010 03:44 PM -----


From: Jonathan Freedman/R10/USEPA/US


To: Richard Franklin/R10/USEPA/US@EPA


Date: 04/23/2010 03:38 PM


Subject: Re: LST 1166 list


Richard - I understand completely.  Marcia's message sounded very ominous. It
leaves one wondering.  Rick Parkin canceled his trip to Alaska this week.


I'm sending a revised one and forwarding to the USCG.  I'll cc you.  Tristen and my
attorney are OK with it.  If you have any problems later, we will revise and resend to
the Coast Guard.


I'll be on the road next week.  You can reach me at (206) 713-7248.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Richard Franklin---04/22/2010 06:09:57 PM---Thanks Jonathan.  we'll take a look
and get back to you soon.  We may not get everyone's comments by


From: Richard Franklin/R10/USEPA/US


To: Jonathan Freedman/R10/USEPA/US@EPA


Cc: Tristen Gardner/R10/USEPA/US@EPA


Date: 04/22/2010 06:09 PM


Subject: Re: LST 1166 list



mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US

mailto:villa.clifford@epa.gov





Thanks Jonathan.  we'll take a look and get back to you soon.  We may
not get everyone's comments by tomorrow since most of our group are
taking off on Friday or Monday to destress, honor Carl Lautenberger or
go to his funeral in Anchorage. 


Thanks for all the work.


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ Jonathan Freedman---04/22/2010 06:00:53 PM---Richard and Tristen:  The last
two weeks have been an unanticipated drill that we just finished yest


From: Jonathan Freedman/R10/USEPA/US


To: Tristen Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA


Date: 04/22/2010 06:00 PM


Subject: LST 1166 list


Richard and Tristen:  The last two weeks have been an unanticipated
drill that we just finished yesterday at 5:00 pm.  Here is a draft list for
your review.  I could not locate the photos after I looked at them a
week ago.  Tristen, I must have downloaded them to a temp file and
lost them.  


I still don't know what we tell the USCG about the PCBs.  Tristen, I
thought you said wiring and intact paint could be left in place.  That
would satisfy the general permit.  Please advise.


[attachment "LST 1166 cleanup list.doc" deleted by Richard
Franklin/R10/USEPA/US] 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program







1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Richard Franklin
To: Griggs, James MSTC
Cc: Edwards, Shaun LT; Jonathan Freedman; Smith, David CDR; Pomajzl, Jarrod LTJG
Subject: Re: PRFA
Date: 03/18/2010 11:27 AM


Hi Chief,


We have been advised by the USCG NPFC over the last couple of years that we should not be issuing 
PRFAs to one another anymore in order to help the other agency out with funding. If its ok with 
you, We may be able to simply access the FPN you have open and establish our own internal 
accounting codes and travel authorizations. Let me call Greg and our internal money folks and I'll 
get back to you.


Thanks,


Richard


----- Original Message -----
From: "Griggs, James MSTC" [James.P.Griggs@uscg.mil]
Sent: 03/18/2010 10:43 AM MST
To: Richard Franklin
Cc: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>; Jonathan Freedman; "Smith, David CDR" 
<David.V.Smith@uscg.mil>; "Pomajzl, Jarrod LTJG" <Jarrod.E.Pomajzl@uscg.mil>
Subject: PRFA


I spoke with the contact I was provided regarding funding of the EPA travel to and from the LST-
1166 and they had no idea what CERCLA or OSLTF were.  Since our systems in the USCG will not allow 
you to process travel claims through us, I am proposing a PRFA to EPA Region X to get around the 
issue.  The files are attached, including the Statement of Work and the PRFA itself (not signed 
and not final).  Please advise if this will be acceptable and the Statement of Work is 
appropriate.  I estimated $10,000.00 for an initial amount pending a more complete estimate from 
the EPA.  The amount can be modified now or we can do later amendments to the PRFA as necessary.


Please note:  No travel in support of the LST-1166 is authorized until this situation has been 
resolved and the OSLTF will not repay the EPA for any travel until this has been finalized and 
approved.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308
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From: Mary Queitzsch
To: Jones, Matthew LT
Bcc: Jonathan Freedman
Subject: Re: Alternative Disposal Options for LST
Date: 04/14/2010 09:49 AM


Lt. Jones,


Thank you for the response on alternative disposal options for the LST 1166. I
shared this list with our ocean dumping coordinator, Jonathan Freedman. We may
ask for additional details on the nature of the contacts made given that alternatives
to ocean disposal are preferred under EPA's general permit for the transportation
and disposal of vessels.  


Regards,
Mary S. Queitzsch


Mary S. Queitzsch
Assistant Regional Counsel
U.S. EPA Region 10
1200 Sixth Avenue
Seattle, Washington  98101
(206) 553-0145


▼ Alternative Disposal Options for LST


Alternative Disposal Options for LST


Jones,
Matthew
LT 


to: Mary Queitzsch 04/14/2010
09:06 AM


Sent
by: Matthew.N.Jones@uscg.mil


Cc: "Edwards, Shaun LT", "Boes, Richard R"


Ms. Queitzsch,


I received the following information from Sector Portland and
the National Pollution Funds Center regarding your question
about what efforts we made regarding possible land disposal of
the LST.


The following is a list of individuals that were contacted about
the possibility of scrapping the vessel.  All of them indicated
to us that they could not/would not be interested in scrapping
the vessel. 



mailto:CN=Mary Queitzsch/OU=R10/O=USEPA/C=US

mailto:Matthew.N.Jones@uscg.mil

mailto:CN=Jonathan Freedman/OU=R10/O=USEPA/C=US@EPA





- Bill Craig of Northwest Metals
- Mark Boguski of Schnitzer Steel Industries, Inc.
- David @ Lee's Reuse (Metal Recycling)
- Jeff Krug @ Port of Portland for dock space
- Doug Averett @ Port of Longview for dock space
- Gary Kitchen of US Navy's Ship Disposal Div regarding DRMS and
GSA 
- Ken Trahan of the Columbia Group - same issue as above
- Becky Bellinger of Defense Logistics Agency regarding DRMS
and/or GSA scrap sale of the vessel


In addition, the contractor hired to find and estimate the costs
of all disposal options, T&T Bisso, found only two companies
that would be willing to take the vessel.  One company was in
Texas and the other was in British Columbia.  Both options would
be require the vessel to be transported through or to another
country so there would probably be issues with the exporting of
hazardous materials.  Furthermore, as we discussed at our
meeting, the vessel probably would not be allowed/should not be
moved other than out to sea since it is a serious possibility
that it could sink in a port or in a shipping channel.  The
company in British Columbia also could only take the vessel if
it was cleaned to "EPA standards."  The contractor found no
company in the Northwest that would be willing to scrap the
vessel.


Hopefully this explanation meets your needs.  Please let me know
if there is anything else I can provide.


V/R,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119








From: Richard Franklin
To: villa.clifford@epa.gov; field.chris@epa.gov; heister.dan@epa.gov
Subject: Fw: LST 1166 list
Date: 04/22/2010 06:11 PM
Attachments: LST 1166 cleanup list.doc


Please see below, and forward any comments.  I will not look expect comments until
Monday or Tuesday since folks are taking admin leave to honor Carl and de-stress. 
I'll be looking at this by Monday.


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 04/22/2010 06:07 PM -----


From: Jonathan Freedman/R10/USEPA/US


To: Tristen Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA


Date: 04/22/2010 06:00 PM


Subject: LST 1166 list


Richard and Tristen:  The last two weeks have been an unanticipated drill that we
just finished yesterday at 5:00 pm.  Here is a draft list for your review.  I could not
locate the photos after I looked at them a week ago.  Tristen, I must have
downloaded them to a temp file and lost them.  


I still don't know what we tell the USCG about the PCBs.  Tristen, I thought you said
wiring and intact paint could be left in place.  That would satisfy the general permit. 
Please advise.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
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April 21, 2010



Memorandum for the Record



LST 1166: EPA list of items for cleanup


Three EPA personnel inspected the LST-1166 on March 26, 2010; Tristen Gardner (PCB program); Richard Franklin (Oregon Operations Office, On Scene Coordinator); Jonathan Freedman (Ocean Dumping program).  Richard Franklin had inspected the vessel previously in early March.


Broadly, we determined that pending completion of the risk analysis process for PCBs, the main areas needing work in preparation for possible ocean disposal are the following:



1. Paint:  peeling, chipping and exfoliating paint must be removed from all walls and floors where it is found, including upper and lower decks, passageways, and stairs.  



2. Oils:   An inspection of the lower decks could not be performed owing to standing water apparently 20’ deep, owing to a broken seal during previous remediation work.  EPA cannot determine whether oils and fuels have been removed to the maximum extent practicable until the water is pumped out of the vessel and an inspection can be performed.


3. Debris:  On the deck and the lower tank transport deck, we observed engines, generators, cables, winches, girders, several boom arms and other assorted equipment.  Some of this equipment appeared possibly functional, but all of it is capable of detaching from the vessel during disposal operations and becoming floating debris.  This is not permissible.  The equipment must either be removed, welded, caged, or removed before the vessel can be scuttled.  Some of this equipment may have residual oils remaining.  The equipment must be inspected and any residual liquids removed before the vessel can be scuttled.



4. Foam – Polyurethane foam apparently is restricted to closed compartments on board the vessel.  We were shown one compartment that trespassers exposed and began removing.  Any loose, exposed foam should be removed from the vessel.  This compartment must be securely sealed before scuttling so that it will not become exposed to water or air during transport and disposal operations.



5. PCBs - 



Upper deck area:



Deck and superstructure – including pilot house and radio room:  Chips of flaking paint was observed on the deck and walls in the superstructure.  This must be removed and properly disposed of.  Paint still on walls but showing signs of exfoliation and peeling must also be removed and properly disposed of.



1.Rear deck:  winches should be battened down and welded in place



2.There are forklifts at midships which could contain residual oils.  They should be removed or cleaned and tied down



3. Ropes and cables, steel on deck need to be removed and recycled as appropriate


4.  Stern end, starboard and port: draw works and winches must be secured to the deck by bolts or welding.  Boom or lift arm on the draw works on one end is just resting on the deck, the other is attached to the winch.  The free end should be welded down.


5.  Stern end, port.  Same equipment, same comment.



5a. Pilot house at rear of vessel:  in radio room there is thick exposed wiring.  Remain in place or remove ?



6.  Pallets and hoses at rear deck, and engines, generators should all be removed.


7.  Mid deck: presence of girders; rusty and flaked paint.   Flaking and rusty paint must be removed.  Girders must either be removed and recycled or taken to a lower deck and either welded in place or placed in a sealed compartment.



8.  Bow: steel ramp and wooden hatch cover.  The wooden hatch cover must be removed / disposed off site.  The steel ramps apparently seal below deck areas off and must remain in place.  Ensure they are firmly in place before disposal.



9.  Bow chain house: chains need to be removed.



10. Superstructure:  This consists mostly of the Pilot House at the rear of the vessel. The radio room contains wiring on interior walls with this coating.  The coating appears to be intact.  It does not appear to be a threat to detach.  This wiring can remain in place.  Any wiring with this appearance and condition on board the LST-1166 can remain in place.


11. Rear Mess deck:  laundry area.  There is tank storage.  The paint has PCBs but less than on lower decks, such as the engine room.  



12. Tank Storage deck:  The following applies to all equipment remaining on this deck.  We observed at least several engines and generators standing at various locations.  As we discussed, if they are not removed, they should all be thoroughly checked and cleaned of any residual oils, and then either welded down, or confined within cage material.  If they cannot be, they should be removed.


13. Lower decks:  These decks could not be inspected due to standing water, following breakage of a seal.  The depth of this water was estimated at as much as 20’ deep.  The lower decks have apparently been cleaned of petroleum-based liquid and fuels.  The water must be pumped out so that EPA can inspect the lower decks to determine if earlier cleaning has been adequate.    



Jonathan Freedman



Northwest Ocean Dumping Coordinator



Sediment Management Program







FAX:  (206) 553-1775








From: Mary Queitzsch
To: Clifford Villa
Subject: Re: Risk Assessments for PCBs on LST-1166
Date: 03/22/2010 07:47 AM


Thanks for keeping this part moving, Cliff.  This is good news for the project overall.
v/r,
mary


▼ Risk Assessments for PCBs on LST-1166


Risk Assessments for PCBs on LST-1166  


Clifford
Villa to: Michael Cox, Joe Goulet 03/22/2010


07:26 AM


Cc: Mary Queitzsch, Richard Mednick, field.chris, Richard Franklin, Jonathan Freedman


Joe:  Welcome aboard (so to speak).  Let me know when we can give
you an intro to the LST-1166.  If you're in the OOO this week, maybe
you can connect directly with the EPA OSC Richard Franklin.  However
this project turns out, we need a credible, independent review of a risk
assessment by the Coast Guard and I believe you're the guy to do that.


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10


▼ Michael Cox---03/22/2010 07:15:10 AM---Cliff, Joe Goulet will be the risk assessor
assigned to the project.   He is out this week doing fie


From: Michael Cox/R10/USEPA/US


To: Clifford Villa/R10/USEPA/US@EPA, Joe Goulet/R10/USEPA/US@EPA


Cc: Mary Queitzsch/R10/USEPA/US@EPA


Date: 03/22/2010 07:15 AM


Subject: Re: Fw: Draft Action List/Sample Risk Assessments for PCBs


Cliff,


Joe Goulet will be the risk assessor assigned to the project.   He is out
this week doing field work in Portland. 
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Michael Cox, Unit Manager
Risk Evaluation Unit
Office of Environmental Assessment
US EPA Region 10, 1200 Sixth Avenue, Suite 900
Seattle, WA  98101
206-553-1597
cox.michael@epa.gov


▼ Clifford Villa---03/22/2010 07:11:23 AM---Mike:  Do we have a risk assessor
assigned yet to assist the Coast Guard with the LST-1166?  Note be


From: Clifford Villa/R10/USEPA/US


To: Michael Cox/R10/USEPA/US@EPA


Cc: Mary Queitzsch/R10/USEPA/US@EPA


Date: 03/22/2010 07:11 AM


Subject: Fw: Draft Action List/Sample Risk Assessments for PCBs


Mike:  Do we have a risk assessor assigned yet to assist the Coast
Guard with the LST-1166?  Note below that "CDR Smith" appears ready
to talk about narrowing exposure pathways....


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10


----- Forwarded by Clifford Villa/R10/USEPA/US on 03/22/2010 07:08 AM -----


From: "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>


To: Clifford Villa/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA


Cc: "Zlomek, Marc LCDR" <Marc.A.Zlomek@uscg.mil>, "Lodge, Michael CAPT"
<Michael.J.Lodge@uscg.mil>, "Buie, Gregory" <Gregory.W.Buie@uscg.mil>, "Jones, Matthew LT"
<Matthew.N.Jones@uscg.mil>, "Myer, Frederick CAPT" <Frederick.G.Myer@uscg.mil>, "Edwards,
Shaun LT" <Shaun.L.Edwards@uscg.mil>, "Griggs, James MSTC" <James.P.Griggs@uscg.mil>,
"Knutson, Scott" <Scott.R.Knutson@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>,
"Eastman, Timothy" <Timothy.G.Eastman@uscg.mil>, "Smith, David CDR"
<David.V.Smith@uscg.mil>


Date: 03/18/2010 03:57 PM


Subject: Draft Action List/Sample Risk Assessments for PCBs


Sent
by:


Matthew.N.Jones@uscg.mil


Ms. Queitzsch,


I just wanted to follow up and let you know that the Coast Guard
is in agreement with the draft action list you prepared and we
are ready to move forward with the tasks immediately.  


We did want to confirm, however, that EPA would be able to
narrow the scope of the risk assessment for the LST in regards







to the contaminant migration pathways to be evaluated and the
required level of detail.  In particular, CDR Smith from Sector
Portland was thinking that the pathways should be limited to
"the documented bathypelagic fauna of the area and their known
predators since direct human exposure is not possible since
humans cannot survive at 1060 fathoms."  I'm not sure if that's
the final answer, but I just wanted to give you a flavor for
what we are thinking.  


We also wanted to make sure that the current literature on PCB
chemistry, etc. is going to be sufficient i.e. there is not
going to be an expectation that we will be doing lab studies or
any fieldwork at the disposal site.  


Mr. Villa,


I was just wondering if you've been able to track down some
samples of PCB Risk Assessments for us to start with?  


Thanks for your time and it was great meeting you both last
week!


Very Respectfully,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119








From: Chris Field
To: Calvin Terada; Richard Franklin
Cc: Dave Rees
Subject: Re: Command Decision Made for LST-1166
Date: 04/29/2010 05:20 PM


Sounds fine to me Cal, thanks.


▼ Calvin Terada


    ----- Original Message -----
    From: Calvin Terada
    Sent: 04/29/2010 02:27 PM EDT
    To: Chris Field; Richard Franklin
    Cc: "David Rees" <rees.david@epa.gov>
    Subject: Command Decision Made for LST-1166


Chris and Richard,


Dave called me today regarding a request from Sector Portland to have
the secruity at the LST stand down as of today.


The reasoning that security is being stood down is because all of the
hazmat has been removed and the costs can no longer be justified.


Dave (as Acting UM) did not have enough background to make the
executive decision on whether to concur with the Sector so I went
ahead and made the call to concur with the Sector's request.  Dave
called the Sector back to relay the message.  


I do not think there are any collateral issues that would result of
standing down security, but if I missed something, please let me know
ASAP.


Calvin
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From: Mike Faulkner
To: Richard Franklin
Subject: Fw: LST-1166 Vessel Destruction case update
Date: 06/23/2010 06:59 AM


Hi Rich,
Do you have the USCG POC who is leading this effort?


Mike Faulkner
Executive Director
NATIONAL RESPONSE TEAM


National Planning and Preparedness Division
Office of Emergency Management (OEM)
US EPA HQ 1200 Pennsylvania Ave. 5104A
Washington DC, 20460
Cell: 202-285-4466
Email: faulkner.mike@epa.gov
----- Forwarded by Mike Faulkner/DC/USEPA/US on 06/23/2010 09:58 AM -----


From: Chris Field/R10/USEPA/US


To: Mike Faulkner/DC/USEPA/US@EPA


Cc: Richard Franklin/R10/USEPA/US@EPA, Calvin Terada/R10/USEPA/US@EPA, Wally
Moon/R10/USEPA/US@EPA


Date: 06/22/2010 07:17 PM


Subject: Re: Fw: LST-1166 Vessel Destruction case update


Mike,
This is a USCG-lead incident in the marine zone.  EPA ER program is providing
assistance to the USCG in their effort to obtain a permit for ocean disposal of the
derelict vessel (via EPA's Office of Water).  Rich Franklin of my staff is the lead for
EPA assistance to CG on this.  He can put you or Mr McIntyre in contact with the
right USCG person for an update.
Thanks,
Chris.


 
Chris D. Field, Program Manager,
Emergency Management  Program, 
Environmental Protection Agency - Region 10
(206) 553-1674


▼ Mike Faulkner---06/21/2010 08:54:43 AM---Does R10 have any information on
the subject case? Mike Faulkner Executive Director


From: Mike Faulkner/DC/USEPA/US


To: field.chris@epa.gov, david.s.klipp@uscg.mil


Date: 06/21/2010 08:54 AM


Subject: Fw: LST-1166 Vessel Destruction case update
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Does R10 have any information on the subject case?


Mike Faulkner
Executive Director
NATIONAL RESPONSE TEAM


National Planning and Preparedness Division
Office of Emergency Management (OEM)
US EPA HQ 1200 Pennsylvania Ave. 5104A
Washington DC, 20460
Cell: 202-285-4466
Email: faulkner.mike@epa.gov


----- Forwarded by Mike Faulkner/DC/USEPA/US on 06/21/2010 11:53 AM -----


From: "McIntyre, Samuel" <Samuel.J.McIntyre@uscg.mil>


To: Mike Faulkner/DC/USEPA/US@EPA


Date: 06/21/2010 11:28 AM


Subject: FW: LST-1166 Vessel Destruction case update


Mike,


Could you please provide a status update on the above mentioned?
  Thanks in advance! 


V/r


Sam 


-----Original Message-----
From: Saviano, Leora LTJG 
Sent: Monday, June 21, 2010 9:42 AM
To: Smith, Jeannot CDR
Cc: Lally, Joseph LCDR; Kauffman, Meridena LCDR; McIntyre,
Samuel
Subject: LST-1166 Vessel Destruction case update


Good morning LCDR Smith, 


CG-5332 would like to request a status update or any new
information on the Ex-USS WASHTENAW COUNTY LST-1166 vessel
destruction case from D13/Sector Portland.  Thank you, sir.


Very Respectfully, 


Leora


LTJG Leora Saviano
U.S. Coast Guard Headquarters
Office of Incident Management & Preparedness
Oil & Hazardous Substance Division, CG-5332
Phone: 202-372-2251
Fax: 202-372-2905
Email: Leora.H.Saviano@uscg.mil












From: Richard Franklin
To: Edwards, Shaun LT; Greg Buie; Griggs, James MSTC
Cc: Boes, Richard R
Subject: Re: S07052 - CANAPS Project
Date: 03/19/2010 08:21 AM


Thanks Sean.


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@uscg.mil]
Sent: 03/19/2010 08:07 AM MST
To: "Buie, Gregory" <Gregory.W.Buie@uscg.mil>; "Griggs, James MSTC" <James.P.Griggs@uscg.mil>; 
Richard Franklin
Cc: "Boes, Richard R" <Richard.R.Boes@uscg.mil>
Subject: RE: S07052 - CANAPS Project


Richard- the ceiling for EPA is $10K.  Chief Griggs has the most recent version of the SOW so he 
will send that to you after he gets in this morning.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Buie, Gregory 
Sent: Friday, March 19, 2010 7:46 AM
To: Griggs, James MSTC; 'Franklin.Richard@epamail.epa.gov'
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN within their own 
accounting system, so you don't need to give them a PRFA. Just send Richard Franklin an E-mail, 
copy Rich Boes, authorizing expenditures against the FPN up to a certain level - whatever you 
would have put in a PRFA, and a short SOW, again, just like you would in a PRFA. Richard Franklin 
will then work with his folks to set up a site in the EPA system that he can charge against and 
we will reimburse EPA those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are increasing due to meetings 
between EPA and USCG in diverse locations such as Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as the risk assessment (contracted 
out).  Hopefully someone pulls the plug on this soon, but Mr. Buie can give you a better 
understanding of what happened at the meeting last week.


v/r
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MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil [mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT  


        
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user 
or calculated by CANAPS. An official Coast Guard Messaging System (CGMS) message will be 
automatically generated.    


        
CANAPS Transaction Type:        CEILING UPDATE (ABOVE THRESHOLD) Go to project override screen 
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>    
Project Number: S07052  
Ceiling Update Date:    18 MAR 2010.    
Incident Date:  14 SEP 2007.    
Incident Name:  LST-1166 - S07052       
Previous CG Cost Ceiling:       No Data Entered 
Previous OSLTF/CERCLA Ceiling:  $5,050,000.00   
Previous Total Ceiling: $5,050,000.00   
CG Cost Amount Requested:       No Data Entered 
OSLTF/CERCLA Amount Requested:  $5,200,000.00   
Total Amount Requested: $5,200,000.00   
Approved CG Cost Ceiling:       No Data Entered 
Approved OSTLF/CERCLA Ceiling:  $5,050,000.00   
Approved Total Ceiling: $5,050,000.00   
CG Cost Obligations/Expenditures:       No Data Entered 
OSLTF/CERCLA Obligations/Expenditures:  $4,948,905.16   
Total Obligations/Expenditures: $4,948,905.16   
Incident Location:      LORD ISLAND, OR 
Incident State: OR      
FOSC Unit:      Sector Portland OR      
POC/FOSC Name:  JAMES GRIGGS    
POC/FOSC Email: JAMES.P.GRIGGS@USCG.MIL 
POC/FOSC Phone: (503)240-2562   
POC/FOSC FAX:   (503)240-9308   
Requesting Unit:        Sector Portland OR      
Requestor Name: JAMES GRIGGS    
Requestor Phone:        (503)240-9370   
Requestor Email Address(es):    SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL     








From: Jonathan Freedman
To: Mary Queitzsch
Subject: Re: Draft Action List for the LST 1166
Date: 03/16/2010 01:01 PM


This works, the concepts and order are right.  I am concerned about being able to
get the necessary training in time and to get Tristan aboard in time.  He's done PCB
inspections on an aircraft carrier and other large military vessels.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Mary Queitzsch---03/16/2010 11:12:09 AM---Good morning, Lt. Jones. Below is
the draft action list I promised to send. I've also attached the s


From: Mary Queitzsch/R10/USEPA/US


To: matthew.n.jones@uscg.mil


Date: 03/16/2010 11:12 AM


Subject: Draft Action List for the LST 1166 


Good morning, Lt. Jones.


Below is the draft action list I promised to send. I've also attached the
sign-in sheet from our meeting. The list is my best understanding of
action items based on our meeting Friday, March 12, 2010. Please take
a look and let me know if you would like to see any changes made. 
Our program offices have asked that this draft list be shared with
Captain Myers and other USCG attendees at our Friday meeting. 


DRAFT ACTION LIST


1.  EPA Ocean Dumping Coordinator, Mr. Jonathan Freedman,
and EPA OSC Mr. Richard Franklin, will visit the LST-1166 with
Cmdr. Griggs on or before March 26, 2010. Based on this visit,
Mr. Freedman, in consultation with Mr. Franklin, will develop a
list of what still needs to be cleaned, removed from the vessel
or secured to the vessel. The list will be shared with the USCG
on or before March 31, 2010.


2.  The USCG will conduct a Risk Assessment, the focus of
which will be PCBs aboard the vessel, based on what would be
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left on the vessel after cleaning, removing or securing the
items on the list prepared by Mr. Freedman.  Mr. Cliff Villa will
provide samples of Risk Assessments to Lt. Jones. 


3.  If, based on the Risk Assessment, it appears that ocean
dumping would be possible when the items on Mr. Freedman's
list were completed, the USCG will seek a PCB bulk waste
risk-based disposal approval from Region 10 and proceed to
clean, remove or secure the items on Mr. Freedman's list.  Mr.
Freedman and Mr. Franklin will coordinate with the USCG on
these actions. 


4.  If the Region approves the risk-based disposal, the USCG
will coordinate with Mr. Freedman for remaining steps to be
taken to use the EPA general permit at 40 CFR 229.3 to
transport and dispose of the vessel in ocean waters. Ocean
disposal will be conducted by the USCG. Ocean disposal would
be targeted to take place on or before August 31, 2010. This
date is representative of the end of the safety window based
on sea and weather conditions at the Columbia bar.  


5.  If, based on the Risk Assessment, it appears that ocean
dumping would not be possible even if the items on Mr.
Freedman's list were complete, the USCG will discuss next
steps with EPA. These next steps would most likely involve
limited or no participation by the USCG in the disposal of the
LST-1166. 


Please feel free to call or email me.  Thank you.


Regards,
Mary S. Queitzsch


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is
privileged, confidential or exempt from disclosure from applicable law.  








From: Clifford Villa
To: Jonathan Freedman; Tristen Gardner; Joe Goulet
Cc: Mary Queitzsch; Richard Mednick; Richard Franklin
Subject: Fw: LST-1166
Date: 04/12/2010 11:22 PM
Attachments: 208.pdf


ActionMemoLST-2.doc


All:  As requested, please see two attachments below from USCG.


1.  Safety plan for vessel.  Please review before any future boarding.


2.  Action memo including summary of previous USCG response activities.


Thanks.


Cliff Villa
Assistant Regional Counsel
U.S. EPA Region 10


----- Forwarded by Clifford Villa/R10/USEPA/US on 04/12/2010 PM 11:18 -----


Fw: LST1166


Richard
Franklin to: Cliff Villa, Chris Field, Calvin Terada 04/12/2010


PM 12:55


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@uscg.mil]
Sent: 04/12/2010 12:46 PM MST
To: Richard Franklin
Subject: RE: LST1166


Richard- attached is the site safety plan.  I also attached the action memo
which states what we have done.  I will send a separate email with the
estimates for disposal- I did send those to Freedman last Friday.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: Franklin.Richard@epamail.epa.gov
[mailto:Franklin.Richard@epamail.epa.gov] 
Sent: Monday, April 12, 2010 11:50 AM
To: Griggs, James MSTC
Cc: Edwards, Shaun LT
Subject: LST1166


Hi Chief,
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F.  General Site Safety and Health Procedures.  Amended August 20, 2008 
 



 LIGHTNING.  Note, if you can hear thunder there is danger of lightning 
strikes in your area.  All personnel, except security, shall stop operations 
on the LST 1166 and move to the working barge.  Secure all electrical 
appliances.  If the danger of lightning strikes persist all personnel, except 
security, shall depart the work site.  Security shall continue operations with 
caution.   



 
 HIGH WINDS.  In the event of high winds the crane supervisor shall 



determine if it is safe to continue crane operations.  If winds generate 
excessive ship and/or package movement, crane operations shall stop.   



 
 GENERAL SAFETY CONCERNS.  If any personnel does not feel safe at 



any time operations shall stop until the situation has been assessed and  
has been cleared by the Safety Officer. 
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MEMORANDUM



			From:


			F. G. Myer



CG Sector Portland


			Reply to
Attn of:


			IMD



LT Shaun Edwards



503-240-2566








			To:


			COMDT (CG-533)





			Thru:


			(1) CGD THIRTEEN (d)



(2) PACAREA (prm)





			Subj:


			REQUEST FOR CONTINUED REMOVAL ACTION AT THE EX-USS WASHTENAW COUNTY (LST-1166) SITE, CITY OF RAINER, COLUMBIA COUNTY, OREGON








			Ref:


			(a) Chapter 3, NPFC Users Reference Guide



(b) Commander, Sector Portland memo 16000 dated 06 October 2008 re: REQUEST FOR DESTRUCTION OF THE EX-USS WASHTENAW COUNTY (LST-1166) 








I. PURPOSE:  The purpose of this Action Memo is to request and document approval of the removal action for the Washtenaw County (LST-1166), referred to herein as the LST-1166.  The CERCLA project ceiling for this incident will exceed $250,000.00.  With this Action Memo, I am requesting a CERCLA ceiling of approximately $7.7M-8.6M, depending on the method of disposal selected.  This Action Memo is being submitted in accordance with CERCLA incident cost policy and procedures for the Coast Guard Federal On Scene Coordinator (FOSC) as outlined in reference (a).



II. BACKGROUND:  LST-1166 was built in 1953 as a tank landing ship for the United States Navy.  The vessel is 2,590 tons, has a steel hull, and measures 384 feet in length and 55 feet of breadth.  LST-1166 was converted into a minesweeper in 1973 for service in Vietnam and was ultimately decommissioned later that year.  After being decommissioned the vessel was purchased and used by private entities (US and foreign) for various commercial purposes.   In 1980 LST-1166 was towed to Astoria, Oregon because of mechanical trouble.  Since that time the vessel has been inactive, changed ownership several times, and been moored both legally and illegally in a multitude of locations along the Columbia River.    The current owner is the Washtenaw County – LST-1166, LLC, a nonprofit organization incorporated under the laws of Oregon for the purpose of developing the ship as a maritime museum.  The Washtenaw County – LST-1166, LLC has only three members and has not been successful in their plan for the ship.  On 07 September 2007, Sector Portland was notified by local law enforcement of an oil sheen coming from LST-1166.  That same day Sector Portland personnel visited the vessel and found that it posed a substantial threat of discharge/release of oil and other hazardous substances into or on the navigable waters of the United States due to the large amount of oil and other hazardous substances on board and the deteriorated condition of the vessel.  The proximate cause of the oil release was the stripping of nonferrous metals, including hydraulic lines, wire, and valves from the vessel by thieves.  Sector Portland immediately contacted Mr. Walt James, a member of Washtenaw County – LST-1166, LLC, and has subsequently taken the following actions.  To date, neither the owner nor the Certificate of Financial Responsibility (COFR) Guarantor has adequately complied, or in any way indicated that they will adequately comply in the future, with any of the three Administrative Orders or the COTP Order issued to the vessel owners.  The COFR Guarantor cancelled the COFR as of 07 February, 2008 and refused to conduct a clean-up of LST-1166 absent limitations on liability that the Coast Guard cannot grant.  The Washtenaw County – LST-1166, LLC is, for all intents and purposes, defunct.


A. Site Description: 


(1) CERCLA Project Number:  C0158                                                                                                                                                      RCRA Site ID # ORQ000027762 


(2) Physical Location- The LST-1166 is illegally moored on the Oregon side of the Columbia River, a navigable waterway of the U.S., behind Lord Island, West of the city of Rainer, Oregon at river mile marker 63.  The LST’s approximate coordinates are:  46 07’18” N  123 00’51” W.  The vessel can only be accessed via watercraft.


(3) Site Characteristics- The site has been used for oily waste dumping and criminal methamphetamine activity.  The vessel is in a remote location; however, it is a highly used public fishing area and adjacent to a public access beach.  The owner of the vessel is a private, non-profit organization operating under the name of Washtenaw County- LST-1166, LLC.  This is the first removal at the site.  The following table provides additional vessel particulars:



			Hull


			All welded steel





			Length


			384 ft





			Beam


			55 ft





			Gross tonnage


			2,590 tons





			Drafts


			Forward- 3’ 5”



Aft- 9’ 10”








(4) Release or threatened release into the environment of a hazardous substance or pollutant- The vessel contains asbestos, polychlorinated biphenyls (PCBs) and lead paint.  PCBs were present in liquid form in hydraulic fluid and in other oils aboard the vessel, and in some cases these liquids spilled onto the decks.  Initially, this was believed to be the sole source of PCBs aboard the vessel, and I anticipated that removal of liquid PCBs followed by decontamination IAW 40 CFR Subpart G would be sufficient.  However, hexane swipe samples of painted surfaces conducted after initial surface cleanup continued to show elevated PCB levels.  As a control, swipe sampling was then conducted on upper portions of bulkheads that had not been exposed to liquid spills.  These samples also showed the presence of PCBs.  Further investigation showed that the PCBs did not originate from spills but were integral to the paint itself, and that the hexane was causing PCBs to migrate from lower (older) paint layers to the surface.   The PCB levels range from <0.5 ppm to 5120 ppm and were determined using the EPA method 8082.  Lead levels in the paint ranged from 3.42 ppm to 8200 ppm and were determined by using the EPA method 7000 series.  The estimated amounts of hazardous substances and pollutants on-board the vessel are:



a) Asbestos-  120 cubic yards



b) PCB contaminated lead paint-  500,000 sq ft



c) PCB contaminated wiring- total amount not determined.



(5)  NPL Status- the site is not currently listed on the NPL and has not received a Hazard Ranking.  The site has not been referred for a site assessment program investigation.



(6)  Maps, Pictures and other graphic representations- refer to enclosures (1-2).




B.  Other Actions to Date: 





(1)  Due to the inadequate response by the responsible party, the site was federalized and removal actions initiated by the US Coast Guard, Captain of the Port Portland on 11 July 2008.  Contractors were hired for the removal of hazardous materials and pollutants on the vessel.  A salver was hired to assess the integrity and stability of the hull and to repair damage due to the theft of the sea chest valves.  A security company has also been hired to prevent further vandalism, dumping and illegal activities while the response is on-going.



(2)  The current amount obligated to date from the Oil Spill Liability Trust Fund is $5,025,000.00 and the current amount obligated to date from the CERCLA fund is $165,716.33. 


III. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT AND STATUTORY AND REGULATORY AUTHORITIES:  


A. Threats to Public Health or Welfare- Release of hazardous substances will likely impact personnel inside vessel without donning proper PPE.  The hazardous materials that have been identified on-board the vessel are asbestos, lead paint and high levels of PCBs.


B. Threats to the Environment- Release of the above mentioned hazardous materials will likely impact the environment.  Much of the paint on the vessel have tested positive for high levels of PCBs.  Flaking paint is being released into the marine environment.  


IV. ENDANGERMENT DETERMINATION:  Actual or threatened releases of hazardous substances from this site, if not addressed by continuing removal actions selected in this Action Memorandum, may present an imminent and substantial endangerment to the public health or welfare and/or the environment.


V. PROPOSED ACTIONS AND ESTIMATED COSTS


A. Proposed Actions:  


(1) Asbestos- all friable asbestos has been removed and all remaining asbestos material has been encapsulated with a polymer.  The asbestos that is removed was disposed of at an approved TSCA waste site in Arlington, OR.  


(2) Lead/PCB paint- IAW 40 CFR 761.79(b) All PCB-contaminated lead paint will be removed from the vessel and the steel will be cleaned via sand-blasting or ultra-high pressure water-jet blasting until it meets a visual condition equivalent to National Association of Corrosion Engineers/Steel Structures Protection Council Standard SSPC-SP-10, Near-White Metal Blast Cleaning.  PCB-contaminated blasting grit and sludge will be disposed of at a permitted TSCA waste facility.  Any lead-painted surfaces found to be free of PCBs will be air-blasted with low pressure air or scraped with power tools to remove flaking material.


(3) Per Reference (b), I have received authorization from Commandant (Encl. 3) to destroy the vessel and I have also requested a permit to dump the vessel offshore IAW 40 CFR 229.3.  If this permit is granted, the cleaned vessel will be towed to sea and dumped at a location selected in coordination with the NOAA Scientific Support Coordinator (Encl. 4).  This site will be in water greater than 1000 fathoms depth and more than 60 nautical miles offshore.  I will establish a safety zone for the duration of this operation.  The NOAA SSC also conducted a risk evaluation of the threat to the environment for PCBs in waters of 1000 fathoms.  NOAA determined that the PCBs in the paint would not leach out into the water column. (Encl. 5)


B. Estimated CERCLA Costs for cleaning and disposal of the LST-1166: 


1.  Two options for disposal have been obtained from T & T Bisso.  Option A (Encl. 6) is for cleaning the vessel and ocean disposal at an estimated cost of $8,519,000.00.  Option B (Encl. 7) is for cleaning the vessel and recycling at a facility in British Columbia, Canada at an estimated cost of $7,670,000.00


VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR NOT TAKEN:  Due to past history of the vessel being a dumping platform for oily waste and a site for criminal methamphetamine activity, the site will continue to pose a threat to the public welfare and the environment if proposed actions are delayed or not completed.  PCB contamination into the river environment will continue during the deterioration of painted surfaces.



VII. OUTSTANDING POLICY ISSUES:  None



VIII. ENFORCEMENT:  Three administrative orders and two Captain of the Port Orders have been issued to the vessel/owner.  The RP and COFR Guarantor have been unwilling to take the action necessary to remove the hazards currently present of the vessel.



IX. RECOMMENDATION:  This decision document represents the selected removal actions for the LST-1166 site in the COTP Portland zone.  My recommendation is for ocean disposal of the vessel.  Conditions at the site meet the NCP section 300.415 (b)(3) criteria for removal.  I recommend approval of the proposed removal action.  The total ceiling project if approved will be approximately $15,106,879.00.  Of this, an estimated $8,519,000.00 comes from the Coast Guard’s multi-incident CERCLA IAG.


#



			





			Enclosure:


			1. Chart of LST-1166 moored location



2. Photos: LST-1166 prior to clean-up


3. COMDT Authorization for destruction



4. NOAA approved dump site



5. NOAA PCB risk evaluation



6. T & T Bisso estimate for ocean disposal



7. T & T Bisso estimate for recycle disposal 
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Sorry I've missed you recently.  I have a couple of questions that the
folks in Seattle are interested in:


- Does USCG have a site Health & Safety Plan for LST1166 that EPA can
get a copy of for the next time they come out?  They anticipate coming
out again some in the future.
- Is there an executive summary of the USCG assessment work, "putting it
all together" with levels and locations of contamination, costs for
cleanup/scuttling, etc.?  Would be helpful on the EPA side.


Thanks,


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178








From: Richard Franklin
To: Griggs, James MSTC; Greg Buie
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: Re: S07052 - CANAPS Project
Date: 03/19/2010 09:30 AM


Hey Chief,


I'm on the way to a sampling mission at an abandoned mine near Mt Hood, and soon will lose cell 
coverage. I'll look at this and get back to you by Monday.


Thanks, 


Richard


----- Original Message -----
From: "Griggs, James MSTC" [James.P.Griggs@uscg.mil]
Sent: 03/19/2010 09:18 AM MST
To: "Buie, Gregory" <Gregory.W.Buie@uscg.mil>; Richard Franklin
Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>; "Edwards, Shaun LT" 
<Shaun.L.Edwards@uscg.mil>; "Boes, Richard R" <Richard.R.Boes@uscg.mil>
Subject: RE: S07052 - CANAPS Project


Mr. Buie and Mr. Boes:


Sounds like a plan, thank you for the update.  Question, are we placing them under the OSLTF or 
the CERCLA?  According to my records, I am down to $112,283.66 ceiling left in CERCLA, and that is 
before the T&T Bisso invoice (which I was contacted by him and he plans on invoicing soon, for the 
approximate amount of $13,545.05.  That will leave the CERCLA ceiling at $98,738.61.


Mr. Franklin: 


I am attaching the statement of work that I used based upon the example on the NPFC website, is it 
acceptable and complete for the purposes we are requiring?  Also, can I get a cost estimate from 
you so I can provide a reasonable ceiling?


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Buie, Gregory 
Sent: Friday, March 19, 2010 7:46 AM
To: Griggs, James MSTC; 'Franklin.Richard@epamail.epa.gov'
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN within their own 
accounting system, so you don't need to give them a PRFA. Just send Richard Franklin an E-mail, 
copy Rich Boes, authorizing expenditures against the FPN up to a certain level - whatever you 
would have put in a PRFA, and a short SOW, again, just like you would in a PRFA. Richard Franklin 
will then work with his folks to set up a site in the EPA system that he can charge against and 
we will reimburse EPA those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
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    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are increasing due to meetings 
between EPA and USCG in diverse locations such as Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as the risk assessment (contracted 
out).  Hopefully someone pulls the plug on this soon, but Mr. Buie can give you a better 
understanding of what happened at the meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil [mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT  


        
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user 
or calculated by CANAPS. An official Coast Guard Messaging System (CGMS) message will be 
automatically generated.    


        
CANAPS Transaction Type:        CEILING UPDATE (ABOVE THRESHOLD) Go to project override screen 
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>    
Project Number: S07052  
Ceiling Update Date:    18 MAR 2010.    
Incident Date:  14 SEP 2007.    
Incident Name:  LST-1166 - S07052       
Previous CG Cost Ceiling:       No Data Entered 
Previous OSLTF/CERCLA Ceiling:  $5,050,000.00   
Previous Total Ceiling: $5,050,000.00   
CG Cost Amount Requested:       No Data Entered 
OSLTF/CERCLA Amount Requested:  $5,200,000.00   
Total Amount Requested: $5,200,000.00   
Approved CG Cost Ceiling:       No Data Entered 
Approved OSTLF/CERCLA Ceiling:  $5,050,000.00   
Approved Total Ceiling: $5,050,000.00   
CG Cost Obligations/Expenditures:       No Data Entered 
OSLTF/CERCLA Obligations/Expenditures:  $4,948,905.16   
Total Obligations/Expenditures: $4,948,905.16   
Incident Location:      LORD ISLAND, OR 
Incident State: OR      
FOSC Unit:      Sector Portland OR      
POC/FOSC Name:  JAMES GRIGGS    
POC/FOSC Email: JAMES.P.GRIGGS@USCG.MIL 
POC/FOSC Phone: (503)240-2562   
POC/FOSC FAX:   (503)240-9308   
Requesting Unit:        Sector Portland OR      
Requestor Name: JAMES GRIGGS    
Requestor Phone:        (503)240-9370   
Requestor Email Address(es):    SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL     








From: Jonathan Freedman
To: Richard Franklin
Subject: Re: S07052 - CANAPS Project
Date: 03/19/2010 09:47 AM


Richard - This will cover Tristen too, yes?


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Richard Franklin---03/19/2010 08:20:51 AM---Thanks Greg. I've already alerted
and double checked with EPA Cinfin. Should be no problem. Jonathan


From: Richard Franklin/R10/USEPA/US


To: "Greg Buie" <Gregory.W.Buie@uscg.mil>, "Griggs, James MSTC" <James.P.Griggs@uscg.mil>, "Chris
Field" <field.chris@epa.gov>, "Calvin Terada" <terada.calvin@epa.gov>


Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>, "Edwards, Shaun LT"
<Shaun.L.Edwards@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>,
freedman.jonathan@epa.gov


Date: 03/19/2010 08:20 AM


Subject: Re: S07052 - CANAPS Project


Thanks Greg. I've already alerted and double checked with EPA
Cinfin. Should be no problem.


Jonathan - this will enable us to esablish account numbers for
your TA and time. 


----- Original Message -----
From: "Buie, Gregory" [Gregory.W.Buie@uscg.mil]
Sent: 03/19/2010 09:46 AM EST
To: "Griggs, James MSTC" <James.P.Griggs@uscg.mil>; Richard
Franklin
Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>; "Edwards,
Shaun LT" <Shaun.L.Edwards@uscg.mil>; "Boes, Richard R"
<Richard.R.Boes@uscg.mil>
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge
against the FPN within their own accounting system, so you don't
need to give them a PRFA. Just send Richard Franklin an E-mail,
copy Rich Boes, authorizing expenditures against the FPN up to a
certain level - whatever you would have put in a PRFA, and a
short SOW, again, just like you would in a PRFA. Richard
Franklin will then work with his folks to set up a site in the
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EPA system that he can charge against and we will reimburse EPA
those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO
$5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE
NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT,
AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE
COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC
NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON
POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS
SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser;
'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which
are increasing due to meetings between EPA and USCG in diverse
locations such as Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as
the risk assessment (contracted out).  Hopefully someone pulls
the plug on this soon, but Mr. Buie can give you a better
understanding of what happened at the meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308







-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne
security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil
[mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT         


         
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of
the information entered by the user or calculated by CANAPS. An
official Coast Guard Messaging System (CGMS) message will be
automatically generated.          


         
CANAPS Transaction Type:         CEILING UPDATE (ABOVE
THRESHOLD) Go to project override screen
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>          
Project Number:         S07052         
Ceiling Update Date:         18 MAR 2010.          
Incident Date:         14 SEP 2007.          
Incident Name:         LST-1166 - S07052         
Previous CG Cost Ceiling:         No Data Entered         
Previous OSLTF/CERCLA Ceiling:         $5,050,000.00         
Previous Total Ceiling:         $5,050,000.00         
CG Cost Amount Requested:         No Data Entered         
OSLTF/CERCLA Amount Requested:         $5,200,000.00         
Total Amount Requested:         $5,200,000.00         
Approved CG Cost Ceiling:         No Data Entered         
Approved OSTLF/CERCLA Ceiling:         $5,050,000.00         
Approved Total Ceiling:         $5,050,000.00         
CG Cost Obligations/Expenditures:         No Data
Entered         
OSLTF/CERCLA Obligations/Expenditures:        
$4,948,905.16         
Total Obligations/Expenditures:         $4,948,905.16         
Incident Location:         LORD ISLAND, OR         
Incident State:         OR         
FOSC Unit:         Sector Portland OR         
POC/FOSC Name:         JAMES GRIGGS         
POC/FOSC Email:         JAMES.P.GRIGGS@USCG.MIL         
POC/FOSC Phone:         (503)240-2562         
POC/FOSC FAX:         (503)240-9308         
Requesting Unit:         Sector Portland OR         
Requestor Name:         JAMES GRIGGS         
Requestor Phone:         (503)240-9370         
Requestor Email Address(es):        
SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL         








From: Jonathan Freedman
To: Dave Bartus
Cc: Clifford Villa; Mary Queitzsch
Subject: Re: Existing documentation of LST-1166 alternatives analysis
Date: 08/05/2010 01:59 PM


Dave - I have no idea.  We certainly weren't informed about this.  My only suggestion would be to
contact Ecology and try to find out what standards they held the facility to.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Dave Bartus---08/05/2010 01:57:19 PM---I'm curious about the statement that the LST would
need to be cleaned to EPA standards.   Does this


From: Dave Bartus/R10/USEPA/US


To: Jonathan Freedman/R10/USEPA/US@EPA


Cc: Clifford Villa/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA


Date: 08/05/2010 01:57 PM


Subject: Re: Existing documentation of LST-1166 alternatives analysis


I'm curious about the statement that the LST would need to be cleaned to EPA
standards.   Does this imply that the two ships recently scrapped in Tacoma were in
fact cleaned to EPA standards?   If so, is there any documentation of same, including
cost estimates that we could look at as a point of comparison?


▼ Jonathan Freedman---08/05/2010 11:25:23 AM---Mary: In the message text below, there is some
communication between LT Edwards and Rick Chianelli o


From: Jonathan Freedman/R10/USEPA/US


To: Mary Queitzsch/R10/USEPA/US@EPA


Cc: Clifford Villa/R10/USEPA/US@EPA, Dave Bartus/R10/USEPA/US@EPA


Date: 08/05/2010 11:25 AM


Subject: Existing documentation of LST-1166 alternatives analysis


Mary: In the message text below, there is some communication between LT Edwards
and Rick Chianelli of T&T Bisso LLC.  Matt told me yesterday this was the contractor
they hired to do the alternatives analysis.  The only documentation we have of this
work is the Excel document (at bottom), conversation between the CG and T&T, and
what I am pasting in just below in bold text.


(yesterday - I think Matt meant "neither")
Mr. Freedman,


I just talked with Sector Portland.  They contacted Schnitzer and Cascade
General in 2009 and either were interested in taking the LST.


V/R,
LT Jones
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LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119


********************************************************************************


Johnathan-  the statement concerning AMIX is no longer completely accurate.  They cooled on the idea
and but stated that the LST would have to be cleaned to EPA standards.   There is also the issue of
exporting hazarous materials to another country.  


Sent from my GoodLink synchronized handheld (www.good.com)


 -----Original Message-----
From:   Freedman.Jonathan@epamail.epa.gov [mailto:Freedman.Jonathan@epamail.epa.gov]
Sent:   Thursday, April 15, 2010 06:25 PM Pacific Standard Time
To:     Edwards, Shaun LT
Subject:        Re: FW: LST1166 IGE


Shaun - I was forwarded a message yesterday by our regional counsel Mary Queitzsch sent by your
counsel Matthew Jones.  His discussion raises questions as to whether the two recycling options remain
viable at this time.  Collectively we are going to need to address the issues he has raised, and determine
that these three options exhaust all possibilities before we can figure out whether practicable options to
ocean disposal exist.  


I have also reviewed the cost estimate spreadsheet.  The three options (Ocean Disposal, Recycle
Vancouver, and Transport and Recycle US) you have here appear to be roughly equal in cost.  There are
some cost assumptions being made here that may need refining.  For example, foam removal is a line
item in all three estimates.  This may not be necessary with all scenarios.  It also appears the abatement
and disposal costs may be very general estimates under all options, and may not be accurate.  More
explanation of approximate costs for these two most costly line items would give me more confidence
that comparing the costs of the three options is meaningful.


On Wednesday, I received the photos from our other two inspectors.  I am reviewing them and
discussing our observations of the vessel to make sure our cleanup list is complete.  We hope to have
that for you next week.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


 
******************************************************************************
From: Freedman.Jonathan@epamail.epa.gov
[mailto:Freedman.Jonathan@epamail.epa.gov] 
Sent: Monday, April 05, 2010 1:09 PM
To: Edwards, Shaun LT
Subject: Re: FW: LST1166 IGE


Shaun:  I will review these numbers, but I think we will need a narrative
comparison and discussion to justify ocean disposal as the only practicable
option.  We're breaking new ground with this project, none before have been
this complicated.  I don't see this as a long document, maybe just a few
pages.  We can discuss.  We are still working on the cleanup list for you. 


*********************************************************************************
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(3-30-10 - following vessel inspection)--
Jonathan- I don't think we have an actual NEPA analysis that has been done for
the LST.  Chief Griggs was referring to the different alternatives for
disposal and was thinking those were the NEPA.  Is that what you are wanting? 
I think the NEPA is dealing with the environmental impact, if so then we don't
have one done.


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308


----- Forwarded by Jonathan Freedman/R10/USEPA/US on 08/05/2010 10:19 AM -----


From: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>


To: Jonathan Freedman/R10/USEPA/US@EPA


Date: 04/05/2010 08:55 AM


Subject: FW: LST1166 IGE


Sent
by:


Shaun.L.Edwards@uscg.mil


Jonathan- attached is the spreadsheet that lists the three alternatives for
disposal of the LST.


LT Shaun Edwards
PH:  503-240-9566


-----Original Message-----
From: rickc@tandtbisso.com [mailto:rickc@tandtbisso.com] 
Sent: Friday, February 19, 2010 3:01 PM
To: Edwards, Shaun LT
Subject: RE: LST1166 IGE


Thanks & understood Shaun,


I hadn't heard back from so I called Shaun Ritchie on his cell. They have been
waiting on a local drydocking quote so they could give us a solid number.
Their plan is to tow it their facility and then, via the drydock, load LST1166
on their 400x100 semi-sub barge they scrap out barges on.
Bottom line is AMIX can scrap the vessel and AMIX does want to scrap the
vessel. 


I've amended and attached IGE spreadsheet accordingly. towing costs and a
guess at the drydock. Barring any major changes in cleaning standards or
prolonged, as in years, delays I still believe the numbers represent a worst
case scenario.
Best regards,
Rick 


Rick L. Chianelli
T&T Bisso, LLC
11311 Neeshaw Drive
Houston, TX 77065
713 534-0700 24 Hour Phone
262 707-5200 Cell
rc@ttbisso.com Email
www.ttbisso.com Web Site


-----Original Message-----
From: Shaun.L.Edwards@uscg.mil [mailto:Shaun.L.Edwards@uscg.mil]
Sent: Friday, February 19, 2010 3:36 PM
To: rickc@tandtbisso.com
Subject: RE: LST1166 IGE







Rick- just to let you know, we got word today that the EPA is sticking with
its 50ppm requirement for PCBs.


LT Edwards
503-240-2566 


-----Original Message-----
From: rickc@tandtbisso.com [mailto:rickc@tandtbisso.com]
Sent: Monday, January 25, 2010 8:50 AM
To: Edwards, Shaun LT
Subject: RE: LST1166 IGE


Good day Shaun,


I reviewed my notes and the est. cost for remediation of the wiring with PCB's
in the insulation as well as any surprise, ballasts, transformers etc.is
covered in the second line item (added $2M). I included added "surprise"
days for the below deck prep as well. I amended the "abatement" costs
explanation to clarify what was included. Sorry for the confusion.
Best regards,
Rick   


Rick L. Chianelli
T&T Bisso, LLC
11311 Neeshaw Drive
Houston, TX 77065
713 534-0700 24 Hour Phone
262 707-5200 Cell
rc@ttbisso.com Email
www.ttbisso.com Web Site


-----Original Message-----
From: Shaun.L.Edwards@uscg.mil [mailto:Shaun.L.Edwards@uscg.mil]
Sent: Friday, January 22, 2010 5:17 PM
To: rickc@tandtbisso.com
Subject: RE: LST1166 IGE


Rich- does the "below deck preparation" estimate include the removal of all
the wiring in the overheads?  There were some areas that contain high levels
of PCBs that would have to be removed also.


LT Edwards
503-240-2566 


-----Original Message-----
From: rickc@tandtbisso.com [mailto:rickc@tandtbisso.com]
Sent: Friday, January 22, 2010 7:00 AM
To: Edwards, Shaun LT; Griggs, James MSTC
Subject: LST1166 IGE


Good day Gentlemen,


 


Rather than wait for the quotes from AMIX I'm sending you what I've had
prepared since before Christmas. If AMIX is able to recycle the vessel then,
cost wise, we may have a reasonable alternative. Either way it is a simple
adjustment to the IGE. 


 


Assuming you are satisfied with my efforts and once we have the AMIX reply I
will forward a 5136 showing one day's cost and some consumables i.e. third
party coping of the LST 1166 plans you loaned us and postage to return them to
you.  


Best regards,


Rick


 


Rick L. Chianelli


T&T Bisso, LLC


Salvage & Response Manager


11311 Neeshaw Drive


Houston, TX 77065


713 534-0700 24 Hour Phone


262 707-5200 Cell


rc@ttbisso.com Email







www.ttbisso.com Web Site


 


[attachment "Phase I IGE.xlsx" deleted by Dave Bartus/R10/USEPA/US] 








From: Richard Franklin
To: heister.dan@epa.gov
Subject: Fw: LST-1166
Date: 03/08/2010 01:34 PM


FYI.....I'll be going, but didn't know if you also wished to go.  I'm also trying to get Shaun to give us a tour of the vessel this week.  Will
let you know.


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 03/08/2010 01:34 PM -----


From: Chris Field/R10/USEPA/US


To: "Buie, Gregory" <Gregory.W.Buie@uscg.mil>


Cc: "Smith, David CDR" <David.V.Smith@uscg.mil>, "Myer, Frederick CAPT" <Frederick.G.Myer@uscg.mil>, Gregory.W.Buie@uscg.mil, "Jones, Matthew LT"
<Matthew.N.Jones@uscg.mil>, "Knutson, Scott" <Scott.R.Knutson@uscg.mil>, "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>, Calvin Terada/R10/USEPA/US@EPA,
Richard Franklin/R10/USEPA/US@EPA


Date: 03/08/2010 01:06 PM


Subject: RE: LST-1166


Thanks Greg.
We are currently planning the meeting for this Friday, noon to 1330, here at EPA.  We're at 1200 6th Ave, Seattle (at the intersection of
6th and Seneca).  There is parking under the building (we can't validate parking), on the street, and 1 block east, across I-5 on Seneca. 
Please go to our Public Center on the 12th floor and they will issue temporary badges and phone me to pick you up.  Here's my cell
number in case you get lost, run late, or have any questions ...(206) 605.6635.
Thanks,
Chris.


Chris D. Field, Manager,
EPA Emergency Response Program, R-10.
(206) 553-1674


▼ "Buie, Gregory" ---03/08/2010 09:58:57 AM---Good morning, Per our discussions at the RRT meeting, I've made my travel
arrangements to be in Seat


From: "Buie, Gregory" <Gregory.W.Buie@uscg.mil>


To: "Edwards, Shaun LT" <Shaun.L.Edwards@uscg.mil>, Chris Field/R10/USEPA/US@EPA


Cc: "Smith, David CDR" <David.V.Smith@uscg.mil>, "Myer, Frederick CAPT" <Frederick.G.Myer@uscg.mil>, "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>, "Knutson,
Scott" <Scott.R.Knutson@uscg.mil>


Date: 03/08/2010 09:58 AM


Subject: RE: LST-1166


Sent
by:


Gregory.W.Buie@uscg.mil


Good morning,


Per our discussions at the RRT meeting, I've made my travel arrangements to be in Seattle for the meeting on the
12th.


Please advise on exact time and place.


Regards,


Greg


-----Original Message-----
From: Edwards, Shaun LT 
Sent: Tuesday, March 02, 2010 10:42 AM
To: Field.Chris@epamail.epa.gov; Buie, Gregory
Cc: Smith, David CDR; Myer, Frederick CAPT; Buie, Gregory; Jones, Matthew LT; Knutson, Scott
Subject: RE: LST-1166


Chris- I suggested to Richard that we have the formal meeting on the 12th, late morning.  Captain Myer is in
Seattle for another function that afternoon so having the meeting around 1030/1100 would work best.  I got an
email from Richard yesterday afternoon that he is in Texas for a family emergency so maybe there is someone
else that can arrange this meeting to occur at the EPA on the 12th.


LT Edwards
503-240-2566 
-----Original Message-----
From: Field.Chris@epamail.epa.gov [mailto:Field.Chris@epamail.epa.gov] 
Sent: Tuesday, March 02, 2010 7:01 AM
To: Buie, Gregory
Cc: Smith, David CDR; Chamberlin, Eric CAPT; Myer, Frederick CAPT; Buie, Gregory; Jones, Matthew LT; Lodge,
Michael CAPT; Palmeri, Salvatore CAPT; Knutson, Scott; Edwards, Shaun LT; Eastman, Timothy;
Terada.Calvin@epamail.epa.gov
Subject: Re: LST-1166


Thanks Greg,
It probably wouldn't hurt for us to sit down for a few minutes and
briefly discuss next steps, as long as Capt Myer is available.  EPA OSC
Rich Franklin is my point person on this issue and he won't be at the
RRT meeting, but he is working on setting up a meeting for sometime in
the next couple of weeks to put our collective heads together and figure
out the best way forward.  We could discuss at end of day Weds or over
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lunch on Thurs?
Thanks,
Chris.


Chris D. Field, Manager,
EPA Emergency Response Program, R-10


                                                                                                                


  From:       "Buie, Gregory"
<Gregory.W.Buie@uscg.mil>                                                          
                                                                                                                


  To:         "Knutson, Scott" <Scott.R.Knutson@uscg.mil>, Chris Field/R10/USEPA/US@EPA                         


                                                                                                                


  Cc:         "Eastman, Timothy" <Timothy.G.Eastman@uscg.mil>, "Myer, Frederick CAPT"                           


              <Frederick.G.Myer@uscg.mil>, "Smith, David CDR" <David.V.Smith@uscg.mil>, "Edwards, Shaun LT"     


              <Shaun.L.Edwards@uscg.mil>, "Palmeri, Salvatore CAPT" <Salvatore.G.Palmeri@uscg.mil>, "Lodge,     


              Michael CAPT" <Michael.J.Lodge@uscg.mil>, "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>,         


              "Chamberlin, Eric CAPT"
<Eric.A.Chamberlin@uscg.mil>                                               
                                                                                                                


  Date:       03/01/2010 08:34
PM                                                                                
                                                                                                                


  Subject:    LST-
1166                                                                                           
                                                                                                                


  Sent by:   
Gregory.W.Buie@uscg.mil                                                                            
                                                                                                                


Chris and Scott,


As we discussed last week during the ESF-10 Seminar in Seattle, I am
attending the RRT meeting in Oak Harbor this week as part of my normal
annual NPFC Case Management Division outreach program.


If you would like to have a meeting or discussions regarding funding and
the current cost recovery efforts on the LST-1166, I think this would be
a great opportunity since many of the key people will be in Oak Harbor.
Even if it is just a "preliminary" or "scoping" or "informal" meeting in
preparation for something a little more formal between the CG and EPA in
the near future, I think it would be a worthwhile use of our time to
talk about the project.


(By the way, I will make myself available for *any* upcoming LST-1166
meetings if you would like me there.)


regards,


Greg


Greg Buie
Regional Manager
Western States and Pacific Region
Case Management Division
National Pollution Funds Center
Direct: (202) 493-6729
   Fax: (202) 493-6896
Mobile: (202) 494-9091
E-mail: Gregory.W.Buie@uscg.mil








From: Michael Cox
To: Clifford Villa; Joe Goulet
Cc: Mary Queitzsch
Subject: Re: Fw: Draft Action List/Sample Risk Assessments for PCBs
Date: 03/22/2010 07:15 AM


Cliff,


Joe Goulet will be the risk assessor assigned to the project.   He is out this week
doing field work in Portland. 


Michael Cox, Unit Manager
Risk Evaluation Unit
Office of Environmental Assessment
US EPA Region 10, 1200 Sixth Avenue, Suite 900
Seattle, WA  98101
206-553-1597
cox.michael@epa.gov


▼ Clifford Villa---03/22/2010 07:11:23 AM---Mike:  Do we have a risk assessor
assigned yet to assist the Coast Guard with the LST-1166?  Note be


From: Clifford Villa/R10/USEPA/US


To: Michael Cox/R10/USEPA/US@EPA


Cc: Mary Queitzsch/R10/USEPA/US@EPA


Date: 03/22/2010 07:11 AM


Subject: Fw: Draft Action List/Sample Risk Assessments for PCBs


Mike:  Do we have a risk assessor assigned yet to assist the Coast
Guard with the LST-1166?  Note below that "CDR Smith" appears ready
to talk about narrowing exposure pathways....


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10
----- Forwarded by Clifford Villa/R10/USEPA/US on 03/22/2010 07:08 AM -----


From: "Jones, Matthew LT" <Matthew.N.Jones@uscg.mil>


To: Clifford Villa/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA


Cc: "Zlomek, Marc LCDR" <Marc.A.Zlomek@uscg.mil>, "Lodge, Michael CAPT"
<Michael.J.Lodge@uscg.mil>, "Buie, Gregory" <Gregory.W.Buie@uscg.mil>, "Jones, Matthew LT"
<Matthew.N.Jones@uscg.mil>, "Myer, Frederick CAPT" <Frederick.G.Myer@uscg.mil>, "Edwards,
Shaun LT" <Shaun.L.Edwards@uscg.mil>, "Griggs, James MSTC" <James.P.Griggs@uscg.mil>,
"Knutson, Scott" <Scott.R.Knutson@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>,
"Eastman, Timothy" <Timothy.G.Eastman@uscg.mil>, "Smith, David CDR"
<David.V.Smith@uscg.mil>


Date: 03/18/2010 03:57 PM


Subject: Draft Action List/Sample Risk Assessments for PCBs


Sent
by:


Matthew.N.Jones@uscg.mil
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Ms. Queitzsch,


I just wanted to follow up and let you know that the Coast Guard
is in agreement with the draft action list you prepared and we
are ready to move forward with the tasks immediately.  


We did want to confirm, however, that EPA would be able to
narrow the scope of the risk assessment for the LST in regards
to the contaminant migration pathways to be evaluated and the
required level of detail.  In particular, CDR Smith from Sector
Portland was thinking that the pathways should be limited to
"the documented bathypelagic fauna of the area and their known
predators since direct human exposure is not possible since
humans cannot survive at 1060 fathoms."  I'm not sure if that's
the final answer, but I just wanted to give you a flavor for
what we are thinking.  


We also wanted to make sure that the current literature on PCB
chemistry, etc. is going to be sufficient i.e. there is not
going to be an expectation that we will be doing lab studies or
any fieldwork at the disposal site.  


Mr. Villa,


I was just wondering if you've been able to track down some
samples of PCB Risk Assessments for us to start with?  


Thanks for your time and it was great meeting you both last
week!


Very Respectfully,
LT Jones


LT Matthew N. Jones
Staff Attorney
Thirteenth Coast Guard District
E-mail:  Matthew.N.Jones@uscg.mil
Office:  206-220-7155
Cellular:  206-321-7696
Fax:  206-220-7119








From: Laura-S Johnson
To: David Redford; Betsy Valente; Steve Sweeney
Subject: Fw: Rescheduled: LST 1167 (Apr 8 10:00 AM PDT in Conf Call)
Date: 04/06/2010 01:58 PM


I think you all should be on this call.  I've asked that it be rescheduled for 12:30-
1:30pm so we can make it to Suzanne's party.  I will let you know if it does get
rescheduled.  In the meantime, I can reserve a room for the call ... let me know if
you're interested.


----- Forwarded by Laura-S Johnson/DC/USEPA/US on 04/06/2010 12:32 PM -----


Rescheduled: LST 1167
Thu
04/08/2010 1:00
PM - 2:00 PM


Attendance is  required for Laura-S Johnson


Chair: Daniel
Duncan/R10/USEPA/US


Location: Conf Call


This reschedule notice has been applied to the meeting.


Required:


Jonathan Freedman/R10/USEPA/US@EPA, Laura-S Johnson/DC/USEPA/US@EPA, Laura
Casey/DC/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Mednick/R10/USEPA/US@EPA, Scott Downey/R10/USEPA/US@EPA, Tristen
Gardner/R10/USEPA/US@EPA


Time
zones:


This entry was created in a different time zone.  The time in that time zone is: Thu 04/08/2010 10:00 AM
PDT11:00 AM PDT
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From: Richard Franklin
To: Jonathan Freedman
Subject: Re: S07052 - CANAPS Project
Date: 03/19/2010 04:19 PM


Yes. But wehave to get Cinfin to establish account numbers. They're ready and can
do it Monday.
▼ Jonathan Freedman


    ----- Original Message -----
    From: Jonathan Freedman
    Sent: 03/19/2010 09:47 AM PDT
    To: Richard Franklin
    Subject: Re: S07052 - CANAPS Project


Richard - This will cover Tristen too, yes?


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Richard Franklin---03/19/2010 08:20:51 AM---Thanks Greg. I've already alerted
and double checked with EPA Cinfin. Should be no problem. Jonathan


From: Richard Franklin/R10/USEPA/US


To: "Greg Buie" <Gregory.W.Buie@uscg.mil>, "Griggs, James MSTC" <James.P.Griggs@uscg.mil>, "Chris
Field" <field.chris@epa.gov>, "Calvin Terada" <terada.calvin@epa.gov>


Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>, "Edwards, Shaun LT"
<Shaun.L.Edwards@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>,
freedman.jonathan@epa.gov


Date: 03/19/2010 08:20 AM


Subject: Re: S07052 - CANAPS Project


Thanks Greg. I've already alerted and double checked with EPA
Cinfin. Should be no problem.


Jonathan - this will enable us to esablish account numbers for
your TA and time. 


----- Original Message -----
From: "Buie, Gregory" [Gregory.W.Buie@uscg.mil]
Sent: 03/19/2010 09:46 AM EST
To: "Griggs, James MSTC" <James.P.Griggs@uscg.mil>; Richard
Franklin
Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>; "Edwards,
Shaun LT" <Shaun.L.Edwards@uscg.mil>; "Boes, Richard R"
<Richard.R.Boes@uscg.mil>
Subject: RE: S07052 - CANAPS Project



mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US

mailto:CN=Jonathan Freedman/OU=R10/O=USEPA/C=US@EPA





Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge
against the FPN within their own accounting system, so you don't
need to give them a PRFA. Just send Richard Franklin an E-mail,
copy Rich Boes, authorizing expenditures against the FPN up to a
certain level - whatever you would have put in a PRFA, and a
short SOW, again, just like you would in a PRFA. Richard
Franklin will then work with his folks to set up a site in the
EPA system that he can charge against and we will reimburse EPA
those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO
$5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE
NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT,
AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE
COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC
NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON
POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS
SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser;
'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which
are increasing due to meetings between EPA and USCG in diverse
locations such as Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as







the risk assessment (contracted out).  Hopefully someone pulls
the plug on this soon, but Mr. Buie can give you a better
understanding of what happened at the meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne
security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil
[mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT         


         
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of
the information entered by the user or calculated by CANAPS. An
official Coast Guard Messaging System (CGMS) message will be
automatically generated.          


         
CANAPS Transaction Type:         CEILING UPDATE (ABOVE
THRESHOLD) Go to project override screen
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>          
Project Number:         S07052         
Ceiling Update Date:         18 MAR 2010.          
Incident Date:         14 SEP 2007.          
Incident Name:         LST-1166 - S07052         
Previous CG Cost Ceiling:         No Data Entered         
Previous OSLTF/CERCLA Ceiling:         $5,050,000.00         
Previous Total Ceiling:         $5,050,000.00         
CG Cost Amount Requested:         No Data Entered         
OSLTF/CERCLA Amount Requested:         $5,200,000.00         
Total Amount Requested:         $5,200,000.00         
Approved CG Cost Ceiling:         No Data Entered         
Approved OSTLF/CERCLA Ceiling:         $5,050,000.00         
Approved Total Ceiling:         $5,050,000.00         
CG Cost Obligations/Expenditures:         No Data
Entered         
OSLTF/CERCLA Obligations/Expenditures:        
$4,948,905.16         
Total Obligations/Expenditures:         $4,948,905.16         
Incident Location:         LORD ISLAND, OR         
Incident State:         OR         
FOSC Unit:         Sector Portland OR         
POC/FOSC Name:         JAMES GRIGGS         







POC/FOSC Email:         JAMES.P.GRIGGS@USCG.MIL         
POC/FOSC Phone:         (503)240-2562         
POC/FOSC FAX:         (503)240-9308         
Requesting Unit:         Sector Portland OR         
Requestor Name:         JAMES GRIGGS         
Requestor Phone:         (503)240-9370         
Requestor Email Address(es):        
SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL         








From: Richard Franklin
To: Calvin Terada
Subject: Re: Fw: Future of LST operations Conference Call
Date: 04/30/2010 03:25 PM


Yes.  Didn't see it.  Don't know why they left me off.  Its strange especially knowing
its from Shaun.  He's been my main contact all thru this.  Perhaps I offended them
or smell bad.  Maybe they just want the bosses.  Do you want me on the call?


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ Calvin Terada---04/30/2010 03:13:52 PM---Richard, Strange that I did not see
you copied on this message.


From: Calvin Terada/R10/USEPA/US


To: Richard Franklin/R10/USEPA/US


Cc: "Cliff Villa" <villa.clifford@epa.gov>, Chris Field/R10/USEPA/US@EPA


Date: 04/30/2010 03:13 PM


Subject: Fw: Future of LST operations Conference Call


Richard,


Strange that I did not see you copied on this message.


Calvin


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@USCG.MIL]
Sent: 04/30/2010 02:20 PM MST
To: "Boes, Richard R" <Richard.R.Boes@USCG.MIL>; "Jones, Matthew
LT" <Matthew.N.Jones@USCG.MIL>; "Parker, Heather"
<Heather.A.Parker@USCG.MIL>; Chris Field; Calvin Terada
Cc: "Myer, Frederick CAPT" <Frederick.G.Myer@USCG.MIL>; "Smith,
David CDR" <David.V.Smith@USCG.MIL>
Subject: Future of LST operations Conference Call


All- We will be conducting a conference call on Monday (03 MAY)
at 1100 PST to discuss our future plans concerning the LST.  The
call in number is 202-372-4831, no passcode needed.  


Please let me know if you will be able to call-in.


Thanks


V/R
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LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308








From: Richard Franklin
To: Carole Kirby
Subject: Fw: S07052 - CANAPS Project for LST1166
Date: 03/22/2010 02:01 PM
Attachments: PRFA SOW.doc


Hi Carole,


Please see the email traffic from the USCG Sector Portland and the NPFC on
LST1166 (the abandoned vessel we're helping them with).  The FPN which they've
authorized us to utilize is above and the official Canaps message increasing the
original costs is below.  EPA is authorized to use no more than $10,000 at the
current moment.


We'd appreciate your issuing a reimbursable account number as soon as possible.


Thanks again for your help,


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 03/22/2010 02:00 PM -----


From: "Griggs, James MSTC" <James.P.Griggs@uscg.mil>


To: "Buie, Gregory" <Gregory.W.Buie@uscg.mil>, Richard Franklin/R10/USEPA/US@EPA


Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>, "Edwards, Shaun LT"
<Shaun.L.Edwards@uscg.mil>, "Boes, Richard R" <Richard.R.Boes@uscg.mil>


Date: 03/19/2010 09:21 AM


Subject: RE: S07052 - CANAPS Project


Mr. Buie and Mr. Boes:


Sounds like a plan, thank you for the update.  Question, are we placing them
under the OSLTF or the CERCLA?  According to my records, I am down to
$112,283.66 ceiling left in CERCLA, and that is before the T&T Bisso invoice
(which I was contacted by him and he plans on invoicing soon, for the
approximate amount of $13,545.05.  That will leave the CERCLA ceiling at
$98,738.61.


Mr. Franklin: 


I am attaching the statement of work that I used based upon the example on
the NPFC website, is it acceptable and complete for the purposes we are
requiring?  Also, can I get a cost estimate from you so I can provide a
reasonable ceiling?


v/r


MSTC James "Pat" Griggs
Sector Portland
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PRFA



STATEMENT OF WORK FOR REMOVAL ACTIONS



The task list below addresses the specific removal actions that are ordered in support of the FOSC for the LST-1166 Cleanup through U. S. Environmental Protection Agency Region X (EPA Region X).  Any modification or amendment of this PRFA requires the “Amendment to Pollution Removal Funding Authorization” to be completed and a new task list assigned to EPA Region X.



EPA Region X shall perform the following tasks:



· Identify pathways of human and environmental exposure to contaminates from the proposed LST-1166 ocean disposal site.



· Review, prepare, and submit all required accounting in accordance with the National Pollution Funds Center Instruction 16451, “Technical Operating Procedures for Resource Documentation under the Oil Pollution Act (OPA) of 1990”.



· Provide daily progress reports and/or consultations to the FOSC.



· Recommend cleanup and disposal options including means to quickly reduce the total polychlorinated biphenyl (PCB) content of the vessel.



· Provide direction to obtain an ocean dumping permit issued by the U. S. Environmental Protection Agency.







Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Buie, Gregory 
Sent: Friday, March 19, 2010 7:46 AM
To: Griggs, James MSTC; 'Franklin.Richard@epamail.epa.gov'
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN
within their own accounting system, so you don't need to give them a PRFA.
Just send Richard Franklin an E-mail, copy Rich Boes, authorizing
expenditures against the FPN up to a certain level - whatever you would have
put in a PRFA, and a short SOW, again, just like you would in a PRFA.
Richard Franklin will then work with his folks to set up a site in the EPA
system that he can charge against and we will reimburse EPA those costs
directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards,
Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are
increasing due to meetings between EPA and USCG in diverse locations such as
Seattle requiring overnight stays).







We are going to need to find some way to fund activities such as the risk
assessment (contracted out).  Hopefully someone pulls the plug on this soon,
but Mr. Buie can give you a better understanding of what happened at the
meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the
vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil
[mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT         


         
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the
information entered by the user or calculated by CANAPS. An official Coast
Guard Messaging System (CGMS) message will be automatically generated.
         


         
CANAPS Transaction Type:         CEILING UPDATE (ABOVE THRESHOLD) Go to
project override screen <http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>
         
Project Number:         S07052         
Ceiling Update Date:         18 MAR 2010.          
Incident Date:         14 SEP 2007.          
Incident Name:         LST-1166 - S07052         
Previous CG Cost Ceiling:         No Data Entered         
Previous OSLTF/CERCLA Ceiling:         $5,050,000.00         
Previous Total Ceiling:         $5,050,000.00         
CG Cost Amount Requested:         No Data Entered         
OSLTF/CERCLA Amount Requested:         $5,200,000.00         
Total Amount Requested:         $5,200,000.00         
Approved CG Cost Ceiling:         No Data Entered         
Approved OSTLF/CERCLA Ceiling:         $5,050,000.00         
Approved Total Ceiling:         $5,050,000.00         
CG Cost Obligations/Expenditures:         No Data Entered         
OSLTF/CERCLA Obligations/Expenditures:         $4,948,905.16         
Total Obligations/Expenditures:         $4,948,905.16         
Incident Location:         LORD ISLAND, OR         
Incident State:         OR         
FOSC Unit:         Sector Portland OR         
POC/FOSC Name:         JAMES GRIGGS         
POC/FOSC Email:         JAMES.P.GRIGGS@USCG.MIL         







POC/FOSC Phone:         (503)240-2562         
POC/FOSC FAX:         (503)240-9308         
Requesting Unit:         Sector Portland OR         
Requestor Name:         JAMES GRIGGS         
Requestor Phone:         (503)240-9370         
Requestor Email Address(es):        
SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL         








From: Richard Franklin
To: Greg Buie; Griggs, James MSTC; Chris Field; Calvin Terada
Cc: ARL-PF-NPFC Parser; Edwards, Shaun LT; Boes, Richard R; freedman.jonathan@epa.gov
Subject: Re: S07052 - CANAPS Project
Date: 03/19/2010 08:20 AM


Thanks Greg. I've already alerted and double checked with EPA Cinfin. Should be no problem.


Jonathan - this will enable us to esablish account numbers for your TA and time. 


----- Original Message -----
From: "Buie, Gregory" [Gregory.W.Buie@uscg.mil]
Sent: 03/19/2010 09:46 AM EST
To: "Griggs, James MSTC" <James.P.Griggs@uscg.mil>; Richard Franklin
Cc: "ARL-PF-NPFC Parser" <ARL-PF-NPFCParser@uscg.mil>; "Edwards, Shaun LT" 
<Shaun.L.Edwards@uscg.mil>; "Boes, Richard R" <Richard.R.Boes@uscg.mil>
Subject: RE: S07052 - CANAPS Project


Chief,


I just raised the ceiling for you.  Also, EPA R10 can charge against the FPN within their own 
accounting system, so you don't need to give them a PRFA. Just send Richard Franklin an E-mail, 
copy Rich Boes, authorizing expenditures against the FPN up to a certain level - whatever you 
would have put in a PRFA, and a short SOW, again, just like you would in a PRFA. Richard Franklin 
will then work with his folks to set up a site in the EPA system that he can charge against and 
we will reimburse EPA those costs directly.


Richard,


Below I have attached the latest CANAPS message for your use.


Greg


SUBJ: FPN CEILING AMENDMENT FOR LST-1166 - S07052.
1. AUTHORIZED CEILING IS CHANGED FROM $5,050,000.00 TO $5,200,000.00.
2. CEILING CHANGE DATE:  19 MAR 2010.
3. INCIDENT LOCATION:  LORD ISLAND, OR , OR.
4. NPFC POINT OF CONTACT:
   A.  NAME: BOES, RICHARD R..
   B.  PHONE: (202)493-6731.
   C.  CELL PHONE: (202)494-9091.
   D.  FAX: (202)493-6896.
   E.  EMAIL: RICHARD.R.BOES@USCG.MIL.
5. FOSC POINT OF CONTACT:
   A.  NAME: JAMES GRIGGS.
   B.  PHONE: (503)240-2562.
   C.  FAX: (503)240-9308.
   D.  EMAIL: JAMES.P.GRIGGS@USCG.MIL.
6.  CAS ACCOUNTING STRING: 2/H/SZ/113/95/0/S07052/37310/XXXX,
    WHERE XXXX IS OBJECT CLASS.
7.  DOCUMENT CONTROL NUMBER:  DD/07/33/7/H/YD/YYY.
    WHERE DD IS THE DOCUMENT TYPE AND YYY IS THE UNIT SEQUENCE NUMBER.
8.  FOLLOW NPFC TOPS FOR FUND MANAGEMENT, CEILING MANAGEMENT, AND
    RESOURCE DOCUMENTATION.
9.  POLREPS
    A.  ON ALL POLREPS FOR THIS CASE, FOSC MUST INCLUDE COMCOGARD NPFC,
        COGARD FINCEN(OGQ), COGARD NSFCC, AND COGARD SILC NORFOLK
VA//PCB-1//
        AS INFO ADDRESSEES.
    B.  INCLUDE AUTHORIZED CEILING AND DAILY COST DATA ON POLREPS.
10. THIS MESSAGE WAS AUTOMATICALLY GENERATED BY THE CANAPS SYSTEM.
11. CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT
12. CANAPS ID 190326Z MAR 10


-----Original Message-----
From: Griggs, James MSTC 
Sent: Thursday, March 18, 2010 4:46 PM
To: Boes, Richard R
Cc: Buie, Gregory; ARL-PF-NPFC Parser; 'EDWARD.E.CABLES@saic.com'; Edwards, Shaun LT
Subject: RE: S07052 - CANAPS Project


The increase is for security for 1 month and travel costs (which are increasing due to meetings 
between EPA and USCG in diverse locations such as Seattle requiring overnight stays).


We are going to need to find some way to fund activities such as the risk assessment (contracted 
out).  Hopefully someone pulls the plug on this soon, but Mr. Buie can give you a better 
understanding of what happened at the meeting last week.


v/r


MSTC James "Pat" Griggs
Sector Portland
Phone: 503-240-2562
Fax: 503-240-9308


-----Original Message-----
From: Boes, Richard R 
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Sent: Thursday, March 18, 2010 1:13 PM
To: Griggs, James MSTC
Cc: Buie, Gregory; ARL-PF-NPFC Parser; EDWARD.E.CABLES@saic.com
Subject: FW: S07052 - CANAPS Project


Pat-


I'm assuming this increase is to fund continued waterborne security  for the vessel.  Correct?


Rich


Richard R. Boes
Case Officer - Team III
CG National Pollution Funds Center
202-493-6731
202-493-6896 (Fax)


-----Original Message-----
From: AutoResponseCANAPS@ballston.uscg.mil [mailto:AutoResponseCANAPS@ballston.uscg.mil] 
Sent: Thursday, March 18, 2010 2:06 PM
To: Boes, Richard R
Subject: S07052 - CANAPS Project


CIMS_EMAIL FPN: S07052 TYPE: CEILING AMENDMENT  


        
CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user 
or calculated by CANAPS. An official Coast Guard Messaging System (CGMS) message will be 
automatically generated.    


        
CANAPS Transaction Type:        CEILING UPDATE (ABOVE THRESHOLD) Go to project override screen 
<http://www.npfc.gov/CanapsV2/Change1.aspx?pn=S07052>    
Project Number: S07052  
Ceiling Update Date:    18 MAR 2010.    
Incident Date:  14 SEP 2007.    
Incident Name:  LST-1166 - S07052       
Previous CG Cost Ceiling:       No Data Entered 
Previous OSLTF/CERCLA Ceiling:  $5,050,000.00   
Previous Total Ceiling: $5,050,000.00   
CG Cost Amount Requested:       No Data Entered 
OSLTF/CERCLA Amount Requested:  $5,200,000.00   
Total Amount Requested: $5,200,000.00   
Approved CG Cost Ceiling:       No Data Entered 
Approved OSTLF/CERCLA Ceiling:  $5,050,000.00   
Approved Total Ceiling: $5,050,000.00   
CG Cost Obligations/Expenditures:       No Data Entered 
OSLTF/CERCLA Obligations/Expenditures:  $4,948,905.16   
Total Obligations/Expenditures: $4,948,905.16   
Incident Location:      LORD ISLAND, OR 
Incident State: OR      
FOSC Unit:      Sector Portland OR      
POC/FOSC Name:  JAMES GRIGGS    
POC/FOSC Email: JAMES.P.GRIGGS@USCG.MIL 
POC/FOSC Phone: (503)240-2562   
POC/FOSC FAX:   (503)240-9308   
Requesting Unit:        Sector Portland OR      
Requestor Name: JAMES GRIGGS    
Requestor Phone:        (503)240-9370   
Requestor Email Address(es):    SHAUN.L.EDWARDS@USCG.MIL;;JARROD.E.POMAJZL@USCG.MIL     








From: Clifford Villa
To: Calvin Terada
Cc: Richard Franklin
Subject: Re: Fw: Future of LST operations Conference Call
Date: 04/30/2010 03:24 PM


Calvin:  Thanks for the heads up.  I will do the call in my office and have invited
other ORC attys to join me if interested and available.


Cliff Villa
Assistant Regional Counsel
U.S. EPA Region 10
Ph:  (206) 553-1185


▼ Calvin Terada---04/30/2010 03:13:52 PM---Richard, Strange that I did not see
you copied on this message.


From: Calvin Terada/R10/USEPA/US


To: Richard Franklin/R10/USEPA/US


Cc: "Cliff Villa" <villa.clifford@epa.gov>, Chris Field/R10/USEPA/US@EPA


Date: 04/30/2010 03:13 PM


Subject: Fw: Future of LST operations Conference Call


Richard,


Strange that I did not see you copied on this message.


Calvin


----- Original Message -----
From: "Edwards, Shaun LT" [Shaun.L.Edwards@USCG.MIL]
Sent: 04/30/2010 02:20 PM MST
To: "Boes, Richard R" <Richard.R.Boes@USCG.MIL>; "Jones, Matthew
LT" <Matthew.N.Jones@USCG.MIL>; "Parker, Heather"
<Heather.A.Parker@USCG.MIL>; Chris Field; Calvin Terada
Cc: "Myer, Frederick CAPT" <Frederick.G.Myer@USCG.MIL>; "Smith,
David CDR" <David.V.Smith@USCG.MIL>
Subject: Future of LST operations Conference Call


All- We will be conducting a conference call on Monday (03 MAY)
at 1100 PST to discuss our future plans concerning the LST.  The
call in number is 202-372-4831, no passcode needed.  


Please let me know if you will be able to call-in.


Thanks


V/R


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308
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From: Richard Franklin
To: clark.josie@epa.gov; matthews.mary@epa.gov
Subject: Fw: Update on LST-1166
Date: 07/13/2010 02:03 PM


FYI..............USCG bailing out of LST1166.............


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 07/13/2010 02:07 PM -----


From: Dave Bartus/R10/USEPA/US


To: Chris Field/R10/USEPA/US@EPA, Cyndy Mackey/R10/USEPA/US@EPA, Daniel
Duncan/R10/USEPA/US@EPA, David Allnutt/R10/USEPA/US@EPA, Jonathan
Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Mednick/R10/USEPA/US@EPA, Scott Downey/R10/USEPA/US@EPA, Tristen
Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA, Clifford
Villa/R10/USEPA/US@EPA


Date: 07/12/2010 02:57 PM


Subject: Update on LST-1166


I received a phone call earlier today (1:00 pm) from Lt. Matthew Jones from the
Thirteenth Coast Guard District concerning LST-1166.  He stated that he had
previously been in contact with Mary Queitzsch, and was calling me with a "heads
up" that the CG Captain (no specific name was provided to me) had made a
decision that the scope of work contemplated by the CG for management/disposal of
LST-1166 was beyond the scope of CERCLA removal action, and that the CG either
did not or was not willing to conduct a remedial action associated with LST-1166. 
Therefore, he indicated that the CG had made a decision to transfer responsibility
for LST-1166 back to the owner of the vessel.  The CG is in the process of drafting a
letter to the R10 RA reflecting the CG's decision.  Lt. Jones indicated that he would
be briefing his chain of command sometime following my conversation with him.


My conversation with Lt. Jones was very brief, and I thanked him for the courtesy
heads-up, noting that this decision by the CG would certainly raise management -
level issues.
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From: Jonathan Freedman
To: Clifford Villa
Cc: Dave Bartus; Mary Queitzsch; Richard Franklin; Christine Reichgott
Subject: Re: Shipbreaking in our back yard
Date: 08/04/2010 02:48 PM


Dave Bartus - your mailbox is full, I couldn't leave a message.  Global Diving and
Salvage called me about dumping these two Liberty ships at sea a year ago.  I did
some quick research on them, sent an email with a checklist and never heard back. 
There is interesting information in the article about disposal in the water and the
involvement of the State.  


I just spoke to Matt Jones.  He was very reluctant to take this on, but after we
talked for a bit, I think he tentatively agreed to make internal calls and determine
whether their contractor called Schnitzer / Concrete Technology when they did their
search for options.  He believes they were contacted and did not want the vessel,
otherwise it would have appeared on the list when they supplied us with options.  I
asked him to let me know if the Coast Guard was not able to follow up on this.  I am
forwarding the article link to him.


The Liberty ships would not have been a picnic to clean, I don't think. 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Clifford Villa---08/04/2010 10:45:39 AM---Dave:  Wow, indeed.  Did the USCG
miss this in their original assessment of upland disposal options?


From: Clifford Villa/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA


Cc: Jonathan Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Franklin/R10/USEPA/US@EPA


Date: 08/04/2010 10:45 AM


Subject: Re: Shipbreaking in our back yard


Dave:  Wow, indeed.  Did the USCG miss this in their original
assessment of upland disposal options?


Cliff Villa
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Assistant Regional Counsel
U.S. EPA Region 10
(206) 553-1185


▼ Mary Queitzsch---08/04/2010 08:41:22 AM---Dave,  What a great find. Both
companies are up to date wrt licensing for corporations in Washington


From: Mary Queitzsch/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA


Cc: Clifford Villa/R10/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA


Date: 08/04/2010 08:41 AM


Subject: Re: Shipbreaking in our back yard


Dave, 
What a great find. Both companies are up to date wrt licensing for
corporations in Washington and Oregon. This looks like a lead we
should try to follow up on pretty quickly - maybe even before crossing
the bar is not possible this season. 
Kudos.
--Mary


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is
privileged, confidential or exempt from disclosure from applicable law.  


▼ Dave Bartus---08/03/2010 10:19:30 PM---See
http://www.thenewstribune.com/2010/08/03/1287278/when-an-old-ships-time-has-
come.html?storylink=


From: Dave Bartus/R10/USEPA/US


To: Mary Queitzsch/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Jonathan
Freedman/R10/USEPA/US@EPA


Date: 08/03/2010 10:19 PM


Subject: Shipbreaking in our back yard







See http://www.thenewstribune.com/2010/08/03/1287278/when-an-
old-ships-time-has-come.html?storylink=mirelated


The Concrete Technologies graving dock is where the new Hood Canal
pontoons were build after the original construction site in PA
encountered tribal remains. 


The graving dock is 460 feet long; the SS Mahlon Pitney measured
431.5 feet and the SS Woodbridge Ferris 408.6 feet.  The USS
Washtenaw County (LST-1166) is listed as having a length of 354 feet
and a beam of 55 feet.  
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From: Dan Heister
To: Richard Franklin
Subject: Re: Fw: LST-1166 Status and Options
Date: 07/15/2010 06:41 AM


OR.... Option 6. Sink the SOB in really deep water!


Dan Heister
On Scene Coordinator
USEPA Region 10/OOO Portland
Emergency Response Unit
503-326-6869
503-326-3399 Fax
206-553-1263 24hr. Spill Reporting Line


▼ Richard Franklin---07/15/2010 06:30:09 AM---    ----- Original Message -----    
From: Christine Reichgott


From: Richard Franklin/R10/USEPA/US


To: "Dan Heister" <heister.dan@epa.gov>


Date: 07/15/2010 06:30 AM


Subject: Fw: LST-1166 Status and Options


▼ Christine Reichgott


    ----- Original Message -----
    From: Christine Reichgott
    Sent: 07/14/2010 05:52 PM PDT
    To: Dave Bartus; Chris Field; Cyndy Mackey; Daniel Duncan;
David Allnutt; Jonathan Freedman; Mary Queitzsch; Richard
Mednick; Scott Downey; Tristen Gardner; Richard Franklin;
Clifford Villa; Richard Parkin; Michael Szerlog
    Subject: LST-1166 Status and Options
Here is a rough draft.  I'm trying to keep it brief but hitting all points. 
Please have at it as I may have missed some important things or have
been off the mark in the way I characterized things.  We would like to
get this to Dennis before the Coast Guard Letter comes, but according
to Mary and her conversation with Matt we may have a few weeks of
breathing room.
Thanks for your help, everyone - this is gnarly.  We'll need to think
creatively.


[attachment "Derelict Vessel LST.doc" deleted by Dan
Heister/R10/USEPA/US] 


 


~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*~*
Teena Reichgott
Manager, Environmental Review and Sediment Management Unit



mailto:CN=Dan Heister/OU=R10/O=USEPA/C=US

mailto:CN=Richard Franklin/OU=R10/O=USEPA/C=US@EPA





ETPA 088
EPA Region 10
1200 Sixth Avenue, Suite 900
Seattle, WA  98101
206-553-1601
reichgott.christine@epa.gov








From: Richard Franklin
To: heister.dan@epa.gov; terada.calvin@epa.gov
Subject: Fw: Update on LST-1166
Date: 07/12/2010 03:28 PM


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 
----- Forwarded by Richard Franklin/R10/USEPA/US on 07/12/2010 03:32 PM -----


From: Dave Bartus/R10/USEPA/US


To: Chris Field/R10/USEPA/US@EPA, Cyndy Mackey/R10/USEPA/US@EPA, Daniel
Duncan/R10/USEPA/US@EPA, David Allnutt/R10/USEPA/US@EPA, Jonathan
Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Mednick/R10/USEPA/US@EPA, Scott Downey/R10/USEPA/US@EPA, Tristen
Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA, Clifford
Villa/R10/USEPA/US@EPA


Date: 07/12/2010 02:57 PM


Subject: Update on LST-1166


I received a phone call earlier today (1:00 pm) from Lt. Matthew Jones from the
Thirteenth Coast Guard District concerning LST-1166.  He stated that he had
previously been in contact with Mary Queitzsch, and was calling me with a "heads
up" that the CG Captain (no specific name was provided to me) had made a
decision that the scope of work contemplated by the CG for management/disposal of
LST-1166 was beyond the scope of CERCLA removal action, and that the CG either
did not or was not willing to conduct a remedial action associated with LST-1166. 
Therefore, he indicated that the CG had made a decision to transfer responsibility
for LST-1166 back to the owner of the vessel.  The CG is in the process of drafting a
letter to the R10 RA reflecting the CG's decision.  Lt. Jones indicated that he would
be briefing his chain of command sometime following my conversation with him.


My conversation with Lt. Jones was very brief, and I thanked him for the courtesy
heads-up, noting that this decision by the CG would certainly raise management -
level issues.
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From: Dave Bartus
To: Jonathan Freedman
Cc: Christine Reichgott; Clifford Villa; Mary Queitzsch; Richard Franklin; Scott Downey
Subject: Re: Shipbreaking in our back yard
Date: 08/04/2010 02:53 PM


I'm curious what information we have concerning how the ships were prepared prior
to breaking, and what was left on the vessels (e.g., paint) during cutting operations
and what was exported to Asia.  My concern is that the two Liberty ships have a
history that puts them smack in the bulls eye of vessels likely to contain PCBs.  If
there was PCB paint, I'd be concerned about workers (and others) being exposed to
PCBs volatilized during flame cutting.  Further, if PCBs were remaining on the steel
above 50 ppm, the export provisions of 761.97 would apply.  This is exactly the sort
of question that Basel Action Network has raised to us.


▼ Jonathan Freedman---08/04/2010 02:48:08 PM---Dave Bartus - your mailbox is
full, I couldn't leave a message.  Global Diving and Salvage called me


From: Jonathan Freedman/R10/USEPA/US


To: Clifford Villa/R10/USEPA/US@EPA


Cc: Dave Bartus/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Franklin/R10/USEPA/US@EPA, Christine Reichgott/R10/USEPA/US@EPA


Date: 08/04/2010 02:48 PM


Subject: Re: Shipbreaking in our back yard


Dave Bartus - your mailbox is full, I couldn't leave a message.  Global
Diving and Salvage called me about dumping these two Liberty ships at
sea a year ago.  I did some quick research on them, sent an email with
a checklist and never heard back.  There is interesting information in
the article about disposal in the water and the involvement of the
State.  


I just spoke to Matt Jones.  He was very reluctant to take this on, but
after we talked for a bit, I think he tentatively agreed to make internal
calls and determine whether their contractor called Schnitzer /
Concrete Technology when they did their search for options.  He
believes they were contacted and did not want the vessel, otherwise it
would have appeared on the list when they supplied us with options.  I
asked him to let me know if the Coast Guard was not able to follow up
on this.  I am forwarding the article link to him.


The Liberty ships would not have been a picnic to clean, I don't think. 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
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Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Clifford Villa---08/04/2010 10:45:39 AM---Dave:  Wow, indeed.  Did the USCG
miss this in their original assessment of upland disposal options?


From: Clifford Villa/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA


Cc: Jonathan Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Franklin/R10/USEPA/US@EPA


Date: 08/04/2010 10:45 AM


Subject: Re: Shipbreaking in our back yard


Dave:  Wow, indeed.  Did the USCG miss this in their original
assessment of upland disposal options?


Cliff Villa
Assistant Regional Counsel
U.S. EPA Region 10
(206) 553-1185


▼ Mary Queitzsch---08/04/2010 08:41:22 AM---Dave,  What a great find. Both
companies are up to date wrt licensing for corporations in Washington


From: Mary Queitzsch/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA


Cc: Clifford Villa/R10/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA


Date: 08/04/2010 08:41 AM


Subject: Re: Shipbreaking in our back yard


Dave, 
What a great find. Both companies are up to date wrt licensing for
corporations in Washington and Oregon. This looks like a lead we
should try to follow up on pretty quickly - maybe even before crossing
the bar is not possible this season. 
Kudos.
--Mary


Mary Stroh Queitzsch
Office of  Regional Counsel







U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is
privileged, confidential or exempt from disclosure from applicable law.  


▼ Dave Bartus---08/03/2010 10:19:30 PM---See
http://www.thenewstribune.com/2010/08/03/1287278/when-an-old-ships-time-has-
come.html?storylink=


From: Dave Bartus/R10/USEPA/US


To: Mary Queitzsch/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Jonathan
Freedman/R10/USEPA/US@EPA


Date: 08/03/2010 10:19 PM


Subject: Shipbreaking in our back yard


See http://www.thenewstribune.com/2010/08/03/1287278/when-an-
old-ships-time-has-come.html?storylink=mirelated


The Concrete Technologies graving dock is where the new Hood Canal
pontoons were build after the original construction site in PA
encountered tribal remains. 


The graving dock is 460 feet long; the SS Mahlon Pitney measured
431.5 feet and the SS Woodbridge Ferris 408.6 feet.  The USS
Washtenaw County (LST-1166) is listed as having a length of 354 feet
and a beam of 55 feet.  



http://www.thenewstribune.com/2010/08/03/1287278/when-an-old-ships-time-has-come.html?storylink=mirelated
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From: Richard Franklin
To: Mike Faulkner
Subject: Re: Fw: LST-1166 Vessel Destruction case update
Date: 06/23/2010 08:13 AM


Hi Mike,


Matt Jones, Legal Counsel in USCG District 13, Seattle, is now the USCG main POC. 
Matts email is matthew.n.jones@uscg.mil.  Please let me know if I can be of
assistance or help to you as well.  If you would like to visit by phone, cell is best.


Regards,


Richard Franklin
Federal On-Scene Coordinator
U.S. EPA Region 10
Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR  97205


Office:  (503) 326-2917
Cell:     (503) 475-4178 


▼ Mike Faulkner---06/23/2010 06:59:26 AM---Hi Rich, Do you have the USCG POC
who is leading this effort?


From: Mike Faulkner/DC/USEPA/US


To: Richard Franklin/R10/USEPA/US@EPA


Date: 06/23/2010 06:59 AM


Subject: Fw: LST-1166 Vessel Destruction case update


Hi Rich,
Do you have the USCG POC who is leading this effort?


Mike Faulkner
Executive Director
NATIONAL RESPONSE TEAM


National Planning and Preparedness Division
Office of Emergency Management (OEM)
US EPA HQ 1200 Pennsylvania Ave. 5104A
Washington DC, 20460
Cell: 202-285-4466
Email: faulkner.mike@epa.gov


----- Forwarded by Mike Faulkner/DC/USEPA/US on 06/23/2010 09:58 AM -----


From: Chris Field/R10/USEPA/US


To: Mike Faulkner/DC/USEPA/US@EPA


Cc: Richard Franklin/R10/USEPA/US@EPA, Calvin Terada/R10/USEPA/US@EPA, Wally
Moon/R10/USEPA/US@EPA


Date: 06/22/2010 07:17 PM
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Subject: Re: Fw: LST-1166 Vessel Destruction case update


Mike,
This is a USCG-lead incident in the marine zone.  EPA ER program is
providing assistance to the USCG in their effort to obtain a permit for
ocean disposal of the derelict vessel (via EPA's Office of Water).  Rich
Franklin of my staff is the lead for EPA assistance to CG on this.  He
can put you or Mr McIntyre in contact with the right USCG person for
an update.
Thanks,
Chris.


 
Chris D. Field, Program Manager,
Emergency Management  Program, 
Environmental Protection Agency - Region 10
(206) 553-1674


▼ Mike Faulkner---06/21/2010 08:54:43 AM---Does R10 have any information on
the subject case? Mike Faulkner Executive Director


From: Mike Faulkner/DC/USEPA/US


To: field.chris@epa.gov, david.s.klipp@uscg.mil


Date: 06/21/2010 08:54 AM


Subject: Fw: LST-1166 Vessel Destruction case update


Does R10 have any information on the subject case?


Mike Faulkner
Executive Director
NATIONAL RESPONSE TEAM


National Planning and Preparedness Division
Office of Emergency Management (OEM)
US EPA HQ 1200 Pennsylvania Ave. 5104A
Washington DC, 20460
Cell: 202-285-4466
Email: faulkner.mike@epa.gov


----- Forwarded by Mike Faulkner/DC/USEPA/US on 06/21/2010 11:53 AM -----


From: "McIntyre, Samuel" <Samuel.J.McIntyre@uscg.mil>


To: Mike Faulkner/DC/USEPA/US@EPA


Date: 06/21/2010 11:28 AM


Subject: FW: LST-1166 Vessel Destruction case update







Mike,


Could you please provide a status update on the above mentioned?
  Thanks in advance! 


V/r


Sam 


-----Original Message-----
From: Saviano, Leora LTJG 
Sent: Monday, June 21, 2010 9:42 AM
To: Smith, Jeannot CDR
Cc: Lally, Joseph LCDR; Kauffman, Meridena LCDR; McIntyre,
Samuel
Subject: LST-1166 Vessel Destruction case update


Good morning LCDR Smith, 


CG-5332 would like to request a status update or any new
information on the Ex-USS WASHTENAW COUNTY LST-1166 vessel
destruction case from D13/Sector Portland.  Thank you, sir.


Very Respectfully, 


Leora


LTJG Leora Saviano
U.S. Coast Guard Headquarters
Office of Incident Management & Preparedness
Oil & Hazardous Substance Division, CG-5332
Phone: 202-372-2251
Fax: 202-372-2905
Email: Leora.H.Saviano@uscg.mil








Meeting Invitation:
Calendar Entry
Subject: meet me line for 9 am Pre LST 1166
When  
Date: Friday  03/12/2010
Time: 09:00 AM - 10:00 AM   (1 hour)
Chair: Seiko Kusachi
Invitees  
Required (to): Chris Field/R10/USEPA/US@EPA; Clifford Villa/R10/USEPA/US@EPA
Optional (cc):
Where  
Resources: Seattle Meet-Me-Line 206-553-4557/Seattle MeetMeLine/R10 Service Center - Meet Me Lines@EPA



mailto:CN=Seiko Kusachi/OU=R10/O=USEPA/C=US
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From: Jonathan Freedman
To: Dave Bartus
Cc: Christine Reichgott; Clifford Villa; Mary Queitzsch; Richard Franklin; Scott Downey
Subject: Re: Shipbreaking in our back yard
Date: 08/04/2010 03:02 PM


Dave - I have no information on any of this, except the construction dates for the
Liberty ships, which like you say gives a strong reason to believe.  The last time I
remembered to look, they were still in the Commencement Bay moorage run by Foss
I think.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Dave Bartus---08/04/2010 02:53:04 PM---I'm curious what information we have
concerning how the ships were prepared prior to breaking, and w


From: Dave Bartus/R10/USEPA/US


To: Jonathan Freedman/R10/USEPA/US@EPA


Cc: Christine Reichgott/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA, Scott
Downey/R10/USEPA/US@EPA


Date: 08/04/2010 02:53 PM


Subject: Re: Shipbreaking in our back yard


I'm curious what information we have concerning how the ships were
prepared prior to breaking, and what was left on the vessels (e.g.,
paint) during cutting operations and what was exported to Asia.  My
concern is that the two Liberty ships have a history that puts them
smack in the bulls eye of vessels likely to contain PCBs.  If there was
PCB paint, I'd be concerned about workers (and others) being exposed
to PCBs volatilized during flame cutting.  Further, if PCBs were
remaining on the steel above 50 ppm, the export provisions of 761.97
would apply.  This is exactly the sort of question that Basel Action
Network has raised to us.


▼ Jonathan Freedman---08/04/2010 02:48:08 PM---Dave Bartus - your mailbox is
full, I couldn't leave a message.  Global Diving and Salvage called me
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From: Jonathan Freedman/R10/USEPA/US


To: Clifford Villa/R10/USEPA/US@EPA


Cc: Dave Bartus/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Franklin/R10/USEPA/US@EPA, Christine Reichgott/R10/USEPA/US@EPA


Date: 08/04/2010 02:48 PM


Subject: Re: Shipbreaking in our back yard


Dave Bartus - your mailbox is full, I couldn't leave a message.  Global
Diving and Salvage called me about dumping these two Liberty ships at
sea a year ago.  I did some quick research on them, sent an email with
a checklist and never heard back.  There is interesting information in
the article about disposal in the water and the involvement of the
State.  


I just spoke to Matt Jones.  He was very reluctant to take this on, but
after we talked for a bit, I think he tentatively agreed to make internal
calls and determine whether their contractor called Schnitzer /
Concrete Technology when they did their search for options.  He
believes they were contacted and did not want the vessel, otherwise it
would have appeared on the list when they supplied us with options.  I
asked him to let me know if the Coast Guard was not able to follow up
on this.  I am forwarding the article link to him.


The Liberty ships would not have been a picnic to clean, I don't think. 


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775


▼ Clifford Villa---08/04/2010 10:45:39 AM---Dave:  Wow, indeed.  Did the USCG
miss this in their original assessment of upland disposal options?


From: Clifford Villa/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA


Cc: Jonathan Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Franklin/R10/USEPA/US@EPA


Date: 08/04/2010 10:45 AM


Subject: Re: Shipbreaking in our back yard







Dave:  Wow, indeed.  Did the USCG miss this in their original
assessment of upland disposal options?


Cliff Villa
Assistant Regional Counsel
U.S. EPA Region 10
(206) 553-1185


▼ Mary Queitzsch---08/04/2010 08:41:22 AM---Dave,  What a great find. Both
companies are up to date wrt licensing for corporations in Washington


From: Mary Queitzsch/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA


Cc: Clifford Villa/R10/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA


Date: 08/04/2010 08:41 AM


Subject: Re: Shipbreaking in our back yard


Dave, 
What a great find. Both companies are up to date wrt licensing for
corporations in Washington and Oregon. This looks like a lead we
should try to follow up on pretty quickly - maybe even before crossing
the bar is not possible this season. 
Kudos.
--Mary


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is
privileged, confidential or exempt from disclosure from applicable law.  


▼ Dave Bartus---08/03/2010 10:19:30 PM---See
http://www.thenewstribune.com/2010/08/03/1287278/when-an-old-ships-time-has-
come.html?storylink=


From: Dave Bartus/R10/USEPA/US


To: Mary Queitzsch/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Jonathan







Freedman/R10/USEPA/US@EPA


Date: 08/03/2010 10:19 PM


Subject: Shipbreaking in our back yard


See http://www.thenewstribune.com/2010/08/03/1287278/when-an-
old-ships-time-has-come.html?storylink=mirelated


The Concrete Technologies graving dock is where the new Hood Canal
pontoons were build after the original construction site in PA
encountered tribal remains. 


The graving dock is 460 feet long; the SS Mahlon Pitney measured
431.5 feet and the SS Woodbridge Ferris 408.6 feet.  The USS
Washtenaw County (LST-1166) is listed as having a length of 354 feet
and a beam of 55 feet.  



http://www.thenewstribune.com/2010/08/03/1287278/when-an-old-ships-time-has-come.html?storylink=mirelated
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From: Chris Field
To: Mike Faulkner
Cc: Richard Franklin; Calvin Terada; Wally Moon
Subject: Re: Fw: LST-1166 Vessel Destruction case update
Date: 06/22/2010 04:17 PM


Mike,
This is a USCG-lead incident in the marine zone.  EPA ER program is providing
assistance to the USCG in their effort to obtain a permit for ocean disposal of the
derelict vessel (via EPA's Office of Water).  Rich Franklin of my staff is the lead for
EPA assistance to CG on this.  He can put you or Mr McIntyre in contact with the
right USCG person for an update.
Thanks,
Chris.


 
Chris D. Field, Program Manager,
Emergency Management  Program, 
Environmental Protection Agency - Region 10
(206) 553-1674


▼ Mike Faulkner---06/21/2010 08:54:43 AM---Does R10 have any information on
the subject case? Mike Faulkner Executive Director


From: Mike Faulkner/DC/USEPA/US


To: field.chris@epa.gov, david.s.klipp@uscg.mil


Date: 06/21/2010 08:54 AM


Subject: Fw: LST-1166 Vessel Destruction case update


Does R10 have any information on the subject case?


Mike Faulkner
Executive Director
NATIONAL RESPONSE TEAM


National Planning and Preparedness Division
Office of Emergency Management (OEM)
US EPA HQ 1200 Pennsylvania Ave. 5104A
Washington DC, 20460
Cell: 202-285-4466
Email: faulkner.mike@epa.gov


----- Forwarded by Mike Faulkner/DC/USEPA/US on 06/21/2010 11:53 AM -----


From: "McIntyre, Samuel" <Samuel.J.McIntyre@uscg.mil>


To: Mike Faulkner/DC/USEPA/US@EPA


Date: 06/21/2010 11:28 AM


Subject: FW: LST-1166 Vessel Destruction case update
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Mike,


Could you please provide a status update on the above mentioned?
  Thanks in advance! 


V/r


Sam 


-----Original Message-----
From: Saviano, Leora LTJG 
Sent: Monday, June 21, 2010 9:42 AM
To: Smith, Jeannot CDR
Cc: Lally, Joseph LCDR; Kauffman, Meridena LCDR; McIntyre,
Samuel
Subject: LST-1166 Vessel Destruction case update


Good morning LCDR Smith, 


CG-5332 would like to request a status update or any new
information on the Ex-USS WASHTENAW COUNTY LST-1166 vessel
destruction case from D13/Sector Portland.  Thank you, sir.


Very Respectfully, 


Leora


LTJG Leora Saviano
U.S. Coast Guard Headquarters
Office of Incident Management & Preparedness
Oil & Hazardous Substance Division, CG-5332
Phone: 202-372-2251
Fax: 202-372-2905
Email: Leora.H.Saviano@uscg.mil








From: Jonathan Freedman
To: Tristen Gardner; Richard Franklin
Subject: LST 1166 list
Date: 04/22/2010 06:00 PM
Attachments: LST 1166 cleanup list.doc


Richard and Tristen:  The last two weeks have been an unanticipated drill that we
just finished yesterday at 5:00 pm.  Here is a draft list for your review.  I could not
locate the photos after I looked at them a week ago.  Tristen, I must have
downloaded them to a temp file and lost them.  


I still don't know what we tell the USCG about the PCBs.  Tristen, I thought you said
wiring and intact paint could be left in place.  That would satisfy the general permit. 
Please advise.


Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775
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April 21, 2010



Memorandum for the Record



LST 1166: EPA list of items for cleanup


Three EPA personnel inspected the LST-1166 on March 26, 2010; Tristen Gardner (PCB program); Richard Franklin (Oregon Operations Office, On Scene Coordinator); Jonathan Freedman (Ocean Dumping program).  Richard Franklin had inspected the vessel previously in early March.


Broadly, we determined that pending completion of the risk analysis process for PCBs, the main areas needing work in preparation for possible ocean disposal are the following:



1. Paint:  peeling, chipping and exfoliating paint must be removed from all walls and floors where it is found, including upper and lower decks, passageways, and stairs.  



2. Oils:   An inspection of the lower decks could not be performed owing to standing water apparently 20’ deep, owing to a broken seal during previous remediation work.  EPA cannot determine whether oils and fuels have been removed to the maximum extent practicable until the water is pumped out of the vessel and an inspection can be performed.


3. Debris:  On the deck and the lower tank transport deck, we observed engines, generators, cables, winches, girders, several boom arms and other assorted equipment.  Some of this equipment appeared possibly functional, but all of it is capable of detaching from the vessel during disposal operations and becoming floating debris.  This is not permissible.  The equipment must either be removed, welded, caged, or removed before the vessel can be scuttled.  Some of this equipment may have residual oils remaining.  The equipment must be inspected and any residual liquids removed before the vessel can be scuttled.



4. Foam – Polyurethane foam apparently is restricted to closed compartments on board the vessel.  We were shown one compartment that trespassers exposed and began removing.  Any loose, exposed foam should be removed from the vessel.  This compartment must be securely sealed before scuttling so that it will not become exposed to water or air during transport and disposal operations.



5. PCBs - 



Upper deck area:



Deck and superstructure – including pilot house and radio room:  Chips of flaking paint was observed on the deck and walls in the superstructure.  This must be removed and properly disposed of.  Paint still on walls but showing signs of exfoliation and peeling must also be removed and properly disposed of.



1.Rear deck:  winches should be battened down and welded in place



2.There are forklifts at midships which could contain residual oils.  They should be removed or cleaned and tied down



3. Ropes and cables, steel on deck need to be removed and recycled as appropriate


4.  Stern end, starboard and port: draw works and winches must be secured to the deck by bolts or welding.  Boom or lift arm on the draw works on one end is just resting on the deck, the other is attached to the winch.  The free end should be welded down.


5.  Stern end, port.  Same equipment, same comment.



5a. Pilot house at rear of vessel:  in radio room there is thick exposed wiring.  Remain in place or remove ?



6.  Pallets and hoses at rear deck, and engines, generators should all be removed.


7.  Mid deck: presence of girders; rusty and flaked paint.   Flaking and rusty paint must be removed.  Girders must either be removed and recycled or taken to a lower deck and either welded in place or placed in a sealed compartment.



8.  Bow: steel ramp and wooden hatch cover.  The wooden hatch cover must be removed / disposed off site.  The steel ramps apparently seal below deck areas off and must remain in place.  Ensure they are firmly in place before disposal.



9.  Bow chain house: chains need to be removed.



10. Superstructure:  This consists mostly of the Pilot House at the rear of the vessel. The radio room contains wiring on interior walls with this coating.  The coating appears to be intact.  It does not appear to be a threat to detach.  This wiring can remain in place.  Any wiring with this appearance and condition on board the LST-1166 can remain in place.


11. Rear Mess deck:  laundry area.  There is tank storage.  The paint has PCBs but less than on lower decks, such as the engine room.  



12. Tank Storage deck:  The following applies to all equipment remaining on this deck.  We observed at least several engines and generators standing at various locations.  As we discussed, if they are not removed, they should all be thoroughly checked and cleaned of any residual oils, and then either welded down, or confined within cage material.  If they cannot be, they should be removed.


13. Lower decks:  These decks could not be inspected due to standing water, following breakage of a seal.  The depth of this water was estimated at as much as 20’ deep.  The lower decks have apparently been cleaned of petroleum-based liquid and fuels.  The water must be pumped out so that EPA can inspect the lower decks to determine if earlier cleaning has been adequate.    



Jonathan Freedman



Northwest Ocean Dumping Coordinator



Sediment Management Program








From: Mary Queitzsch
To: Dave Bartus
Cc: Clifford Villa; Jonathan Freedman
Subject: Re: Shipbreaking in our back yard
Date: 08/04/2010 08:41 AM


Dave, 
What a great find. Both companies are up to date wrt licensing for corporations in
Washington and Oregon. This looks like a lead we should try to follow up on pretty
quickly - maybe even before crossing the bar is not possible this season. 
Kudos.
--Mary


Mary Stroh Queitzsch
Office of  Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, ORC-158
Seattle, Washington  98101-3140
phone  (206) 553-0145
fax        (206) 553-0163


** Confidentiality Notice:  This email may contain information that is privileged,
confidential or exempt from disclosure from applicable law.  


▼ Dave Bartus---08/03/2010 10:19:30 PM---See
http://www.thenewstribune.com/2010/08/03/1287278/when-an-old-ships-time-has-
come.html?storylink=


From: Dave Bartus/R10/USEPA/US


To: Mary Queitzsch/R10/USEPA/US@EPA, Clifford Villa/R10/USEPA/US@EPA, Jonathan
Freedman/R10/USEPA/US@EPA


Date: 08/03/2010 10:19 PM


Subject: Shipbreaking in our back yard


See http://www.thenewstribune.com/2010/08/03/1287278/when-an-
old-ships-time-has-come.html?storylink=mirelated


The Concrete Technologies graving dock is where the new Hood Canal
pontoons were build after the original construction site in PA
encountered tribal remains. 


The graving dock is 460 feet long; the SS Mahlon Pitney measured
431.5 feet and the SS Woodbridge Ferris 408.6 feet.  The USS
Washtenaw County (LST-1166) is listed as having a length of 354 feet
and a beam of 55 feet.  
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From: David Allnutt
To: Dave Bartus
Cc: Duncan.Daniel@epamail.epa.gov; Jonathan Freedman; Rick Albright; Scott Downey; Tristen Gardner; Richard


Mednick; Mary Queitzsch; Clifford Villa
Subject: Re: Fw: Re: Deep-water vessel disposal  (FYI)
Date: 04/26/2010 04:04 PM


Thanks, Dave.  I know that there are some open questions about the presence or
absence of PCB liquids on the ship that it would be helpful to get your input on in
the near term.


~~~~~~~~~~~~~~~~~~~~~~~~~~~~
R. David Allnutt, Acting Regional Counsel
Office of Regional Counsel
U.S. EPA, Region 10
1200 Sixth Avenue, Suite 900, Mail Stop ORC-158
Seattle, Washington 98101-3140
(206) 553-2581
~~~~~~~~~~~~~~~~~~~~~~~~~~~~


▼ Dave Bartus---04/26/2010 08:09:58 AM---As you note, I've been involved in at
least some aspects of this project, and would be more than hap


From: Dave Bartus/R10/USEPA/US


To: Scott Downey/R10/USEPA/US@EPA


Cc: David Allnutt/R10/USEPA/US@EPA, Duncan.Daniel@epamail.epa.gov, Jonathan
Freedman/R10/USEPA/US@EPA, Tristen Gardner/R10/USEPA/US@EPA, Rick
Albright/R10/USEPA/US@EPA


Date: 04/26/2010 08:09 AM


Subject: Re: Fw: Re: Deep-water vessel disposal  (FYI)


As you note, I've been involved in at least some aspects of this project,
and would be more than happy to participate further, whether its in
the discussion of the path forward, or more specifics of a PCB risk-
based assessment.


▼ Scott Downey---04/24/2010 01:40:15 PM---Dave  - I was asked by David Allnut
the other day whether you should be involved in the LST-1166 ass


From: Scott Downey/R10/USEPA/US


To: Dave Bartus/R10/USEPA/US@EPA


Cc: David Allnutt/R10/USEPA/US@EPA, Tristen Gardner/R10/USEPA/US@EPA,
Duncan.Daniel@epamail.epa.gov, Jonathan Freedman/R10/USEPA/US@EPA


Date: 04/24/2010 01:40 PM


Subject: Re: Fw: Re: Deep-water vessel disposal  (FYI)


Dave  - I was asked by David Allnut the other day whether you should
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be involved in the LST-1166 assessment due to your vast vessel
expertise and I agreed that would be a good idea.  I don't think any
decision has been made as to whether this will be an ocean-disposal,
but if that's the case, we'll need help on a TSCA risk-based
assessment.  I see you have some awareness of this, but I'm not sure
the extent you've been involved lately.  If you could help us out, please
let me and Tristen know and he can bring you up to speed.  HQ has
also said they could help.  


▼ Daniel Duncan---03/17/2010 09:35:54 AM---Scott:


From: Daniel Duncan/R10/USEPA/US


To: Scott Downey/R10/USEPA/US@EPA


Cc: Tristen Gardner/R10/USEPA/US@EPA, Jonathan Freedman/R10/USEPA/US@EPA


Date: 03/17/2010 09:35 AM


Subject: Fw: Re: Deep-water vessel disposal  (FYI)


Scott:


 
The following is a summary of the interface between OWOW and
OPPTS/ORCR. If the vessel is sunk under SINKEX the PCB program
review is not required. 


 
If the vessel not sunk under SINKEX then PCB Program review is
required under a risk-based disposal at 40 CFR 761.62(c).


-----Forwarded by Daniel Duncan/R10/USEPA/US on 03/17/2010
09:33AM -----


To: Dave Bartus/R10/USEPA/US@EPA, Laura-S
Johnson/DC/USEPA/US@EPA
From: Laura Casey/DC/USEPA/US
Date: 03/17/2010 04:49AM
Cc: Clifford Villa/R10/USEPA/US@EPA, Frank Mcalister/DC/USEPA/US,
Daniel Duncan/R10/USEPA/US@EPA
Subject: Re: Deep-water vessel disposal 


Good morning


I am including Laura Johnson from the Office of Water as her office
has responsibility for the SINKEX and deep water sinkings.  Her office
also has responsibility for PCBs under the SINKEX and MPRSA.  


In 1999, OPPT transferred authority for the disposal of PCBs on
SINKEX ships to the Office of Water under Section 9(b) of TSCA.  A
finding was made that the MPRSA was as protective or more protective







as TSCA and the Administrator approved the transfer.  Laura Johnson
can fill you in on the SINKEX and vessel disposal programs and their
requirements.  No disposal approval from the PCB program should be
needed.  


If this was a shallow water sinking for creating and artificial reef, then
we need to talk as reefing is a PCB program issue and either all known
or suspected PCB-containing materials must be removed or a risk-
based PCB disposal approval is needed and it would be a 62(c) as the
materials onboard are Bulk Product Waste not Remediation Waste.


For now I am turning this over to Laura Johnson.


I hope this helps or at least gets you started.  Feel free to contact me
w/ any questions.


Laura Casey


Dave Bartus---03/16/2010 04:25:19 PM---Laura - Greetings.&nbsp; I
just spoke to John Smith with a question, and he immediately referred
me


From: Dave Bartus/R10/USEPA/US
To: Laura Casey/DC/USEPA/US@EPA
Cc: Clifford Villa/R10/USEPA/US@EPA
Date: 03/16/2010 04:25 PM
Subject: Deep-water vessel disposal 


Laura - Greetings.  I just spoke to John Smith with a question, and he
immediately referred me to you hased on your experience with the
SINKEX program, and risk evaluations of deep-water vessel disposal.


We're looking at a landing ship with significant PCB (paint, electrical
cable, etc.) and asbestos contamination.  The coast guard is evaluating
options for decon, but also is considering deep water disposal of the
vessel, with some or all of the PCBs remaining (I'm not entirely clear
on the details of the proposal, but I think you can get the gist of it). 
We're assisting the Coast Guard in evaluating the format/content of a
761.61(c) risk-based disposal approval that likely would be needed to
authorize final disposal (if it warrants disposal at all), as well as what
we should be looking at in terms of a risk evaluation of PCBs in a
deep-water marine environment.  In particular, I understand that you
were involved with a PCB risk evaluation associated with the SINKEX
program.


Our ears are open - with many thanks in advance for your input.


Dave












From: Edwards, Shaun LT
Sent By: Shaun.L.Edwards@uscg.mil
To: Richard Franklin
Cc: Griggs, James MSTC
Subject: LST Visit
Date: 03/22/2010 01:25 PM


Richard- is EPA visiting the LST this Thursday?  We haven't heard a confirmation on this.


LT Shaun Edwards
Chief, Incident Mgmt Division
Sector Portland
PH:  503-240-2566
FAX: 503-240-9308
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From: Chris Field
To: Dave Bartus
Cc: Clifford Villa; Cyndy Mackey; Daniel Duncan; David Allnutt; Jonathan Freedman; Mary Queitzsch; Richard


Franklin; Richard Mednick; Scott Downey; Tristen Gardner; Calvin Terada
Subject: Re: Update on LST-1166
Date: 07/13/2010 09:52 AM


Dave,
Thanks for the heads up on this.  This is typical of the USCG interpretation of the
NCP regarding Removal vs Remedial action and jurisdiction.  I'll talk to Dan Opalski
and see what posture he would like us to take on this from the CERCLA
perspective.  Cliff, if you're around and have some time to chat briefly on this, that
would be helpful to me.   We have more than enough of our own CERCLA work in
our own jurisdiction and need to be careful about getting too involved  in CERCLA
work in USCG jurisdiction (which this clearly is).  
Chris.


Chris D. Field, Program Manager,
Emergency Management  Program, 
Environmental Protection Agency - Region 10
(206) 553-1674


▼ Dave Bartus---07/12/2010 02:57:56 PM---I received a phone call earlier today
(1:00 pm) from Lt. Matthew Jones from the Thirteenth Coast Gua


From: Dave Bartus/R10/USEPA/US


To: Chris Field/R10/USEPA/US@EPA, Cyndy Mackey/R10/USEPA/US@EPA, Daniel
Duncan/R10/USEPA/US@EPA, David Allnutt/R10/USEPA/US@EPA, Jonathan
Freedman/R10/USEPA/US@EPA, Mary Queitzsch/R10/USEPA/US@EPA, Richard
Mednick/R10/USEPA/US@EPA, Scott Downey/R10/USEPA/US@EPA, Tristen
Gardner/R10/USEPA/US@EPA, Richard Franklin/R10/USEPA/US@EPA, Clifford
Villa/R10/USEPA/US@EPA


Date: 07/12/2010 02:57 PM


Subject: Update on LST-1166


I received a phone call earlier today (1:00 pm) from Lt. Matthew Jones
from the Thirteenth Coast Guard District concerning LST-1166.  He
stated that he had previously been in contact with Mary Queitzsch, and
was calling me with a "heads up" that the CG Captain (no specific
name was provided to me) had made a decision that the scope of
work contemplated by the CG for management/disposal of LST-1166
was beyond the scope of CERCLA removal action, and that the CG
either did not or was not willing to conduct a remedial action
associated with LST-1166.  Therefore, he indicated that the CG had
made a decision to transfer responsibility for LST-1166 back to the
owner of the vessel.  The CG is in the process of drafting a letter to the
R10 RA reflecting the CG's decision.  Lt. Jones indicated that he would
be briefing his chain of command sometime following my conversation
with him.


My conversation with Lt. Jones was very brief, and I thanked him for
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the courtesy heads-up, noting that this decision by the CG would
certainly raise management -level issues.








From: Chris Field
To: Richard Franklin
Cc: Calvin Terada
Subject: Re: Fw: Schedule
Date: 03/02/2010 12:01 PM


Rich,
Thanks for the update.  Again, condolences on your Dad's situation.


I received a message from Lt Edwards (see screen shot below), and wasn't sure if I should assign LST to someone else in your absence or
just put it on hold.  I don't think it would hurt to push things back a week or so if we needed to, to avoid reassigning it.  But I also don't want
it to be a distraction for you with your current family issues.  Your family comes first.  Let me know if you want me to reassign.
Thanks,
Chris.


▼ Richard Franklin---03/02/2010 06:18:27 AM---    ----- Original Message -----     From: Richard Franklin


From: Richard Franklin/R10/USEPA/US


To: "Chris Field" <field.chris@epa.gov>


Date: 03/02/2010 06:18 AM


Subject: Fw: Schedule


▼ Richard Franklin


    ----- Original Message -----
    From: Richard Franklin
    Sent: 03/02/2010 09:15 AM EST
    To: "Calvin Terada" <terada.calvin@epa.gov>; "Wally Moon" <moon.wally@epa.gov>; "Chris Dilley"
<Dilley.Chris@epa.gov>; "Dan Heister" <heister.dan@epa.gov>
    Subject: Schedule
Things here in Dallas seem to be stabilizing. Not great, but stabilizing. My father's prognosis is still unclear.  But if it remain
somewhat stable for now, then I'll return to Portland on Thursday. If by the end of the day my father's condition worsens, then
I'll stay.  He has several things, including COPD, pneumonia, and vascular disease, and some stuff going on that even the
doctors aren't sure of. We don't expect he'll be with us very much longer, so am also in the middle of setting up funeral
arrangements, working with Medicaid to get bills paid, etc.  We'll see how it goes. I'll have a better feel for my schedule by the
end of the day today and will let you know my schedule. Good lesson here...not a good thing to smoke 3 packs of Camel
cigarettes for 50 years. Not a great outcome.
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Today I'll have probably have a some time to adress some items like the next LST meeting. Would like to keep that rolling
forward.








From: Jonathan Freedman
To: Tristen Gardner; Daniel Duncan; Richard Franklin; Matthew.N.Jones@uscg.mil; Dave Bartus
Cc: Christine Reichgott; Richard Parkin; Mary Queitzsch; Scott Downey; Richard Mednick; Clifford Villa; Chris Field
Subject: LST-1166 POCs for ongoing work, Current draft cleanup list and other tasks
Date: 05/20/2010 12:13 PM
Attachments: LST 1166 cleanup listv3.doc


Everyone - Lieutenant Matt Jones will be the new POC for this project with the Coast
Guard.  I will be the POC for EPA, pending final approval from ETPA management.


Matt's email is:  Matthew.N.Jones@uscg.mil and his phone number is (206) 220-
7155.


Tristen / Richard - as discussed: please edit final changes in to the below document
as you deem necessary and send back to me for forwarding final to the Coast
Guard.  


Matt - Dave Bartus' contact information is below, and he has been forwarded this
message.


Dave Bartus  (office symbol AWT-122); phone number (206) 553-2804


Matt and Dave will get in contact to discuss the content of the USCG's risk-
assessment that will form the basis for EPA's PCB program risk analysis.
The Coast Guard will provide EPA with a summary report of all the sampling
and remediation work done on the LST-1166 to date (draft raw data turned
over to EPA)


The Coast Guard will provide EPA's ocean dumping program with an
assessment of the bottom habitat at the disposal site (data collected and
provided by NOAA)
The Coast Guard will provide the ocean dumping program with an analysis
of alternatives to ocean disposal (two are currently being looked at),
including comparative costs so that we can determine if options to ocean
disposal exist
The Coast guard will provide the ocean dumping program with a tow and
sinking plan, addressing the questions of the vessel's seaworthiness to get
to the disposal site; and sinkability (without near-surface lateral drift) once
at the disposal site)
EPA understands that the Coast Guard will not proceed with remaining
cleanup items on the list we have provided them in draft form until they
have reasonable assurance that EPA is moving toward approval of use of
the general permit


    
Jonathan Freedman    (206) 553-0266
USEPA, Region 10
Sediment Management Program
1200 Sixth Avenue, Suite 900 
ETPA - 083
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From:    Jonathan Freedman, Ocean Dumping Coordinator



To:  
  Lt. Shaun Edwards, USCG



Date:  
  April 23, 2010



Subject:  LST-1166 - Preliminary List of Action Items Needed to be Undertaken to Remove to the Maximum Extent Practicable All Materials Which May Degrade the Marine Environment 



Three EPA personnel inspected the LST-1166 on March 26, 2010; Tristen Gardner (PCB Program); Richard Franklin (Oregon Operations Office, On Scene Coordinator); Jonathan Freedman (Ocean Dumping Program).  Richard Franklin had inspected the vessel previously, earlier in the year.


Broadly, we made a preliminary determination that pending completion of further analysis of Polyclorinated Bi-Phenyls (PCB) aboard LST-1166, including completion of the risk analysis process for PCBs, the main areas needing work in preparation for possible ocean disposal are the following:



1. Paint: Any peeling, chipped, or exfoliating paint must be removed from all walls and floors where it is found, including upper and lower decks, passageways, and stairs.  



2. Oils:   An inspection of the lower decks could not be performed owing to standing water apparently 20’ deep, owing to a broken seal during previous remediation work.  EPA cannot determine whether oils and fuels have been removed to the maximum extent practicable until the water is pumped out of the vessel and an inspection can be performed.



3. Debris:  On the deck and the lower tank transport deck, we observed engines, generators, cables, winches, girders, several boom arms and other assorted equipment.  Some of this equipment appeared possibly functional, but all of it is capable of detaching from the vessel during disposal operations and becoming floating debris.  This is not permissible.  The equipment must be removed, welded or caged to the vessel before the vessel can be scuttled.  Some of this equipment may have residual oils remaining.  The equipment must be inspected and any residual liquids removed before the vessel can be scuttled.



4. Foam – Polyurethane foam apparently must be restricted to closed compartments on board the vessel.  We were shown one compartment trespassers had exposed and begun removing foam.  Any loose, exposed foam must be removed from the vessel.  All compartments filled with foam must be securely sealed before scuttling so that foam will not be released into the water or air during transport and disposal operations.



5. PCBs – Please be aware that additional PCB removal is still being assessed.



6. Asbestos - Asbestos flooring Asbestos flooring was observed in the mess hall.  If any of the remaining friable asbestos is friable, it must be removed from the vessel.



Work necessary for specific areas of the vessel -


1. Upper deck area:



a. Rear deck:  Winches should be battened down and welded in place.



b. Midships: There are forklifts at midships which could contain residual oils.  They should be removed or cleaned and tied down



c. Ropes and cables, steel on deck: All need to be removed and recycled as appropriate.



d. Stern end, starboard and port: Draw works and winches must be secured to the deck by bolts or welding.  A boom or lift arm on the on one end appears to be resting on the deck, the other is attached to the winch.  The free end must be welded down.



e. Stern end, port.  Same equipment, same comment as above.



f. Pallets and hoses at rear deck, and engines, generators:  These items all must be removed.



g. Mid-deck: Presence of girders; rusty and flaked paint.   Flaking, exfoliating and rusty paint must be removed.  Paint chips on the deck itself must also be removed from the vessel.  Girders must either be removed and recycled or taken to a lower deck and either welded in place or secured in a sealed compartment.



h. Bow: steel ramp and wooden hatch cover:  The wooden hatch cover must be removed and disposed off site.  The steel ramps are apparently used to seal below deck areas off and must remain in place.  If the vessel is ocean disposed, measures must be taken to ensure these ramps are firmly welded in place before disposal.



i. Bow chain house: Chains need to be removed and presence of PCBs in paint needs to be verified.


2. Superstructure:  This consists mostly of the Pilot House at the rear of the vessel.


a. Chips of flaking paint were observed on the deck and walls in the superstructure.  These paint chips must be removed and properly disposed of.  Paint still on walls but showing signs of exfoliation and peeling must also be removed and properly disposed of.



b. There were several capacitors in the officer’s area which should be removed from the vessel.



3. Rear Mess deck: Contains a mess hall, laundry and cooking area.  There is flaking paint in these areas which has PCBs but apparently at levels less than on lower decks, such as the engine room. The PCB paint is still being assessed through the risk analysis; however, as previously indicated, any flaking paint must be removed from the vessel.


4. Military Tank Storage deck:  The following applies to all equipment remaining on this deck.  We observed at least several engines, generators and other machinery standing at various locations.  EPA expects the USCG to explore options for removal of this equipment.  If equipment can be removed from the vessel, then it must be removed.  As we discussed, for any equipment that is not removed, the equipment must be thoroughly checked and cleaned of any residual oils, and then either welded down, or confined within cage material.  



5. Lower decks:  These decks could not be inspected due to standing water, following breakage of a seal.  The depth of this water was estimated at as much as 20’ deep.  The lower decks have apparently been cleaned of petroleum-based liquid and fuels.  The water must be pumped out so that EPA can inspect the lower decks to determine if they have been cleaned of liquid fuels and petroleum products to the maximum extent practicable, as specified in the general permit (40 CFR 229.3.    



Jonathan Freedman



Northwest Ocean Dumping Coordinator



Sediment Management Program



Preliminary List of cleanup needed for LST 1166
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Seattle WA  98101
freedman.jonathan@epa.gov
FAX:  (206) 553-1775








From: Seiko Kusachi
To: Richard Franklin
Subject: Re: call-in # for Friday, 9:00 am?
Date: 03/12/2010 09:11 AM


Richard, in case you need the meet me line as well, it's 553-4557


Seiko Kusachi
SEE Enrollee
Office of Environmental Cleanup
Emergency Response Unit, Program Management Unit, Site Cleanup Unit 3
206-553-2107


▼ Richard Franklin---03/11/2010 11:31:46 PM---Please also include Tony Barber in
the notice as he'd like to call in if his schedule permits.


From: Richard Franklin/R10/USEPA/US


To: Clifford Villa/R10/USEPA/US@EPA, Seiko Kusachi/R10/USEPA/US@EPA


Cc: "Chris Field" <field.chris@epa.gov>, Scott Downey/R10/USEPA/US@EPA, Daniel
Duncan/R10/USEPA/US@EPA, Richard Mednick/R10/USEPA/US@EPA, Mary
Queitzsch/R10/USEPA/US@EPA


Date: 03/11/2010 11:31 PM


Subject: Re: call-in # for Friday, 9:00 am?


Please also include Tony Barber in the notice as he'd like to call in if his
schedule permits.


 
▼ Clifford Villa


    ----- Original Message -----
    From: Clifford Villa
    Sent: 03/11/2010 10:38 PM PST
    To: Seiko Kusachi
    Cc: field.chris@epa.gov; Richard Franklin; Scott Downey;
Daniel Duncan; Richard Mednick; Mary Queitzsch
    Subject: call-in # for Friday, 9:00 am?
Seiko:  I haven't seen anything about a call-in # for the Friday, 9:00
am, meeting about the vessel LST-1166.  If a call-in # has been set
up, could you please send it around?  If a call-in # has NOT been set
up, can you possibly take care of this by 9:00 am?


Thanks.


Cliff Villa, Acting Unit Manager
Office of Regional Counsel, Unit 2
U.S. EPA Region 10
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